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Section 1: INTRODUCTION 
 
The U.S. Trade and Development Agency (USTDA) has provided a grant in the amount of 
US$515,000 to the City Government of Davao (the “Grantee”) in accordance with a grant 
agreement dated September 27, 2019 (the “Grant Agreement”). The grant will fund the cost of 
goods and services required for technical assistance (“TA”) to support the modernization of Davao 
City Public Safety and Security Command Center and the Development of an Intelligent 
Transportation Management System (“Project”) in the Philippines (“Host Country”). The Grant 
Agreement is attached at Annex 4 for reference.  The Grantee is soliciting technical proposals from 
qualified U.S. firms to provide expert consulting services to perform the Technical Assistance. 
 
1.1 BACKGROUND SUMMARY 
 
Davao City was among the first cities in the Philippines to have a civilian-led safety and security 
command center and its performance is often regarded as a model for other local government units 
to emulate. The Public Safety and Security Command Center (“PSSCC”) a civilian-led emergency 
operations center of Davao City under the City Government of Davao is responsible for 
orchestrating public safety and response activities, including 911 services or emergency dispatch, 
disaster risk management, and inter-agency coordination.  The City Government of Davao also 
has a City Transport and Traffic Management Office (“CTTMO”) that handles traffic management 
and road safety, including video monitoring.   

 
The City recognizes that modern information infrastructure is essential to maintaining public 
safety, improving emergency response times, and addressing urban traffic challenges.  The existing 
Intelligent Operations Center system was implemented in 2012-2013, and its Traffic Signalization 
System was implemented in 2004-2010.  Currently, the City seeks to update and modernize its 
capabilities with appropriate latest-generation technology platforms, applications and data 
management tools.  
 
Overall, the City Government of Davao envisions to create a community that harnesses digital 
connectivity and technological advancement in providing high-quality living and a safe and 
secured environment for its citizenry.  Thus, the inception of two (2) Smart City Projects:  

• Enhanced Capability of its Emergency Operations, particularly a Converged Command 
and Control Center, adopting technological solutions which will enable efficient 
collaboration among agencies to ensure near, if not real time information which is critical 
in handling the overall safety and security of the city; and, 

• Intelligent Transport Management Systems, using technology to address the growing 
challenges on transportation and traffic in the city at the same time ensure security and 
safety of the general public.  

 
Portions of a background Definitional Mission is provided for reference in Annex 2.  
 
1.2 OBJECTIVE 
 
This TA will support the modernization or upgrade of the Davao City’s Public Safety and Security 
Command Center operational capabilities and the development of an Intelligent Transportation 
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Management System.  The primary objective of the Project is to upgrade information and 
communication technology (“ICT”) infrastructure for the city’s operations command center, 
including communications, emergency management, and transportation management systems.  
The TA will evaluate the technical, financial, and other key elements of the Project and provide 
detailed analysis, plans, and specifications necessary to implement the Project.  
 
The Terms of Reference (TOR) for this Technical Assistance are attached as Annex 5. 
 
1.3 PROPOSALS TO BE SUBMITTED 
 
Technical proposals are solicited from interested and qualified U.S. firms.  The administrative and 
technical requirements as detailed throughout the Request for Proposals (RFP) will apply.  Specific 
proposal format and content requirements are detailed in Section 3. 
 
The amount for the contract has been established by a USTDA grant of US$515,000.  The USTDA 
grant of US$515,000 is a fixed amount.  Accordingly, COST will not be a factor in the 
evaluation and therefore, cost proposals should not be submitted.  Upon detailed evaluation 
of technical proposals, the Grantee shall select one firm for contract negotiations.   
 
1.4 CONTRACT FUNDED BY USTDA 
 
In accordance with the terms and conditions of the Grant Agreement, USTDA has provided a grant 
in the amount of US$515,000 to the Grantee.  The funding provided under the Grant Agreement 
shall be used to fund the costs of the contract between the Grantee and the U.S. firm selected by 
the Grantee to perform the TOR.  The contract must include certain USTDA Mandatory Contract 
Clauses relating to nationality, taxes, payment, reporting, and other matters.  The USTDA 
nationality requirements and the USTDA Mandatory Contract Clauses are attached at Annexes 3 
and 4, respectively, for reference. 
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Section 2: INSTRUCTIONS TO OFFERORS 
 
2.1 PROJECT TITLE 
 
The project is called Philippines: Davao City Public Safety and Security Command Center and 
the development of an Intelligent Transportation Management System. 
2.2 DEFINITIONS 
 
Please note the following definitions of terms as used in this RFP. 
 

The term "Request for Proposals" means this solicitation of a formal technical proposal, 
including qualifications statement. 
The term "Offeror" means the U.S. firm, including any and all subcontractors, which 
responds to the RFP and submits a formal proposal and which may or may not be successful 
in being awarded this procurement. 

2.3 DEFINITIONAL MISSION REPORT 
 
USTDA sponsored a Definitional Mission to provide a high-level assessment of the technical, 
financial, sociopolitical, environmental and other aspects of the proposed project.  Portions of the 
report are attached at Annex 2 for background information only.  Please note that the TOR 
referenced in the report are included in this RFP as Annex 5. 
 
2.4 EXAMINATION OF DOCUMENTS 
 
Offerors should carefully examine this RFP.  It will be assumed that Offerors have done such 
inspection and that through examinations, inquiries and investigation they have become 
familiarized with local conditions and the nature of problems to be solved during the execution of 
the Technical Assistance. 
 
Offerors shall address all items as specified in this RFP.  Failure to adhere to this format may 
disqualify an Offeror from further consideration. 
 
Submission of a proposal shall constitute evidence that the Offeror has made all the above-
mentioned examinations and investigations, and is free of any uncertainty with respect to 
conditions which would affect the execution and completion of the Technical Assistance. 
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2.5 PROJECT FUNDING SOURCE 
 
The Technical Assistance will be funded under a grant from USTDA.  The total amount of the 
grant is not to exceed US$515,000.  
 
2.6 RESPONSIBILITY FOR COSTS 
 
Offeror shall be fully responsible for all costs incurred in the development and submission of the 
proposal.  Neither USTDA nor the Grantee assumes any obligation as a result of the issuance of 
this RFP, the preparation or submission of a proposal by an Offeror, the evaluation of proposals, 
final selection or negotiation of a contract.   
 
2.7 TAXES 
 
Offerors should submit proposals that note that in accordance with the USTDA Mandatory 
Contract Clauses, USTDA grant funds shall not be used to pay any taxes, tariffs, duties, fees or 
other levies imposed under laws in effect in the Host Country. 
 
2.8 CONFIDENTIALITY 
 
The Grantee will preserve the confidentiality of any business proprietary or confidential 
information submitted by the Offeror, which is clearly designated as such by the Offeror, to the 
extent permitted by the laws of the Host Country. 
 
2.9 ECONOMY OF PROPOSALS 
 
Proposal documents should be prepared simply and economically, providing a comprehensive yet 
concise description of the Offeror's capabilities to satisfy the requirements of the RFP.  Emphasis 
should be placed on completeness and clarity of content. 
 
2.10 OFFEROR CERTIFICATIONS 
 
The Offeror shall certify (a) that its proposal is genuine and is not made in the interest of, or on 
behalf of, any undisclosed person, firm, or corporation, and is not submitted in conformity with, 
and agreement of, any undisclosed group, association, organization, or corporation; (b) that it has 
not directly or indirectly induced or solicited any other Offeror to put in a false proposal; (c) that 
it has not solicited or induced any other person, firm, or corporation to refrain from submitting a 
proposal; and (d) that it has not sought by collusion to obtain for itself any advantage over any 
other Offeror or over the Grantee or USTDA or any employee thereof. 
 
2.11 CONDITIONS REQUIRED FOR PARTICIPATION 
 
Only U.S. firms are eligible to participate in this tender.  However, U.S. firms may utilize 
subcontractors from the Host Country for up to 20 percent of the amount of the USTDA grant for 
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specific services from the TOR identified in the subcontract.  USTDA’s nationality requirements, 
including definitions, are detailed in Annex 3.  
 
2.12 LANGUAGE OF PROPOSAL 
 
All proposal documents shall be prepared and submitted in English, and only English. 
 
2.13 PROPOSAL SUBMISSION REQUIREMENTS 
 
The Cover Letter in the proposal must be addressed to: 
 

Tristan Dwight P. Domingo 
Assistant City Administrator 
The City Government of Davao,  
City Hall of Davao 
San Pedro Street, Davao City 
Philippines, 8000 
 
Phone:  (6382) 241 1000 loc. 214 
E-Mail:     cado.adm@davaocity.gov.ph 

dwight.domingo@davaocity.gov.ph 
 

 
An Original and eight (8) copies of your proposal must be received at the above address no 
later than 12:00PM, on March 13, 2020. 
 
Proposals should be sent by overnight courier.  The Offeror shall be responsible for actual delivery 
of the proposal to the above address before the deadline.  Any proposal received after the deadline 
will be returned unopened.  The Grantee will promptly notify any Offeror if its proposal was 
received late. 
 
Upon timely receipt, all proposals become the property of the Grantee. 
 
2.14 PACKAGING 
 
The original and each copy of the proposal must be sealed to ensure confidentiality of the 
information.  The proposals should be individually wrapped and sealed, and labeled for content 
including the name of the project and designation of "original" or "copy number x."  The original 
and eight (8) copies should be collectively wrapped and sealed, and clearly labeled, including the 
contact name and the name of the project. 
 
Neither USTDA nor the Grantee will be responsible for premature opening of proposals not 
properly wrapped, sealed and labeled. 
 
2.15 OFFEROR’S AUTHORIZED NEGOTIATOR 

mailto:cado.adm@davaocity.gov.ph
mailto:dwight.domingo@davaocity.gov.ph
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The Offeror must provide the name, title, address, telephone number, e-mail address and fax 
number of the Offeror’s authorized negotiator.  The person cited shall be empowered to make 
binding commitments for the Offeror and its subcontractors, if any. 
 
2.16 AUTHORIZED SIGNATURE 
 
The proposal must contain the signature of a duly authorized officer or agent of the Offeror 
empowered with the right to bind the Offeror. 
 
2.17 EFFECTIVE PERIOD OF PROPOSAL 
 
The proposal shall be binding upon the Offeror for NINETY (90) days after the proposal due date, 
and Offeror may withdraw or modify this proposal at any time prior to the due date upon written 
request, signed in the same manner and by the same person who signed the original proposal. 
 
2.18 EXCEPTIONS 
 
All Offerors agree by their response to this RFP announcement to abide by the procedures set forth 
herein.  No exceptions shall be permitted. 
 
2.19 OFFEROR QUALIFICATIONS 
 
As provided in Section 3, Offerors shall submit evidence that they have relevant past experience 
and have previously delivered advisory, technical assistance and/or other services similar to those 
required in the TOR, as applicable. 
 
2.20 RIGHT TO REJECT PROPOSALS 
 
The Grantee reserves the right to reject any and all proposals.  
 
2.21 PRIME CONTRACTOR RESPONSIBILITY 
 
Offerors have the option of subcontracting parts of the services they propose.  The Offeror's 
proposal must include a description of any anticipated subcontracting arrangements, including the 
name, address, and qualifications of any subcontractors.  USTDA nationality provisions apply to 
the use of subcontractors and are set forth in detail in Annex 3.  The successful Offeror shall cause 
appropriate provisions of its contract, including all of the applicable  USTDA Mandatory Contract 
Clauses, to be inserted in any subcontract funded or partially funded by USTDA grant funds. 
 
2.22 AWARD 
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The Grantee shall make an award resulting from this RFP to the best qualified Offeror, on the basis 
of the evaluation factors set forth herein. The Grantee reserves the right to reject any and all 
proposals received. 
 
2.23 COMPLETE SERVICES 
  
The successful Offeror shall be required to (a) provide local transportation, office space and 
secretarial support required to perform the TOR if such support is not provided by the Grantee; (b) 
provide and perform all necessary labor, supervision and services; and (c) in accordance with best 
technical and business practice, and in accordance with the requirements, stipulations, provisions 
and conditions of this RFP and the resultant contract, execute and complete the TOR to the 
satisfaction of the Grantee and USTDA. 
 
2.24 INVOICING AND PAYMENT 
 
Deliverables under the contract shall be delivered on a schedule to be agreed upon in a contract 
with the Grantee.  The Contractor may submit invoices to the designated Grantee Project Director 
in accordance with a schedule to be negotiated and included in the contract.  After the Grantee’s 
approval of each invoice, the Grantee will forward the invoice to USTDA.  If all of the 
requirements of USTDA’s Mandatory Contract Clauses are met, USTDA shall make its respective 
disbursement of the grant funds directly to the U.S. firm in the United States.  All payments by 
USTDA under the Grant Agreement will be made in U.S. currency.  Detailed provisions with 
respect to invoicing and disbursement of grant funds are set forth in the USTDA Mandatory 
Contract Clauses attached in Annex 4. 
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Section 3: PROPOSAL FORMAT AND CONTENT 
 
To expedite proposal review and evaluation, and to assure that each proposal receives the same 
orderly review, all proposals must follow the format described in this section. 
 
Proposal sections and pages shall be appropriately numbered and the proposal shall include a Table 
of Contents.  Offerors are encouraged to submit concise and clear responses to the RFP.  Proposals 
shall contain all elements of information requested without exception.  Instructions regarding the 
required scope and content are given in this section.  The Grantee reserves the right to include any 
part of the selected proposal in the final contract. 
 
The proposal shall consist of a technical proposal only.  A cost proposal is NOT required because 
the amount for the contract has been established by a USTDA grant of US$515,000, which is a 
fixed amount. 
 
Offerors shall submit one (1) original and eight (8) copies of the proposal by overnight courier.  
Proposals received by fax cannot be accepted. 
 
Each proposal must include the following: 
 

 Cover/Title Page, 
 Table of Contents, 
 Executive Summary, 
 Firm Background Information, 
 Completed U.S. Firm Information Form, 
 Organizational Structure, Management Plan, and Key Personnel, 
 Technical Approach and Work Plan, and 
 Experience and Qualifications. 

Detailed requirements and directions for the preparation of the proposal are presented below. 
 
3.1 EXECUTIVE SUMMARY 
 
An Executive Summary should be prepared describing the major elements of the proposal, 
including any conclusions, assumptions, and general recommendations the Offeror desires to 
make.  Offerors are requested to make every effort to limit the length of the Executive Summary 
to no more than five (5) pages. 
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3.2 U.S. FIRM INFORMATION 
 
A U.S. Firm Information Form in .pdf fillable format is attached at the end of this RFP in Annex 
6.  The Offeror must complete the U.S. Firm Information Form and include the completed U.S. 
Firm Information Form with its proposal. 
 
3.3 ORGANIZATIONAL STRUCTURE, MANAGEMENT, AND KEY PERSONNEL 
 
Describe the Offeror's proposed project organizational structure.  Discuss how the project will be 
managed including the principal and key staff assignments for this Technical Assistance.  Identify 
the Project Manager who will be the individual responsible for this project.  The Project Manager 
shall have the responsibility and authority to act on behalf of the Offeror in all matters related to 
the Technical Assistance. 
 
Provide a listing of personnel (including subcontractors) to be engaged in the project, including 
both U.S. and local subcontractors, with the following information for key staff:  position in the 
project; pertinent experience, curriculum vitae; other relevant information.  If subcontractors are 
to be used, the Offeror shall describe the organizational relationship, if any, between the Offeror 
and the subcontractor.   
 
A manpower schedule and the level of effort for the project period, by activities and tasks, as 
detailed under the Technical Approach and Work Plan shall be submitted.  A statement confirming 
the availability of the proposed project manager and key staff over the duration of the project must 
be included in the proposal.   
 
3.4 TECHNICAL APPROACH AND WORK PLAN 
 
Describe in detail the proposed Technical Approach and Work Plan (the “Work Plan”).  Discuss 
the Offeror’s methodology for completing the project requirements.  Include a brief narrative of 
the Offeror’s methodology for completing the tasks within each activity series.  Begin with the 
information gathering phase and continue through delivery and approval of all required reports. 
 
Prepare a detailed schedule of performance that describes all activities and tasks within the Work 
Plan, including periodic reporting or review points, incremental delivery dates, and other project 
milestones. 
 
Based on the Work Plan, and previous project experience, describe any support that the Offeror 
will require from the Grantee.  Detail the amount of staff time required by the Grantee or other 
participating agencies and any work space or facilities needed to complete the Technical 
Assistance. 
 
3.5 EXPERIENCE AND QUALIFICATIONS 
 
Provide a discussion of the Offeror's experience and qualifications that are relevant to the 
objectives and TOR for the Technical Assistance.  If a subcontractor(s) is being used, similar 
information must be provided for the prime and each subcontractor firm proposed for the project.  
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The Offeror shall provide information with respect to relevant experience and qualifications of key 
staff proposed. The Offeror shall include letters of commitment from the individuals proposed 
confirming their availability for contract performance. 
 
As many as possible but not more than six (6) relevant and verifiable project references must be 
provided for each of the Offeror and any subcontractor, including the following information: 
 

 Project name, 
 Name and address of client (indicate if joint venture), 
 Client contact person (name/ position/ current phone and fax numbers), 
 Period of Contract, 
 Description of services provided, 
 Dollar amount of Contract, and 
 Status and comments. 

Offerors are strongly encouraged to include in their experience summary primarily those projects 
that are similar to the Technical Assistance as described in this RFP. 
 

 

Section 4: AWARD CRITERIA 
 
Individual proposals will be initially evaluated by a Procurement Selection Committee of 
representatives from the Grantee, or its existing Bids and Awards Committee.  The Committee 
will then conduct a final evaluation and completion of ranking of qualified Offerors.  The Grantee 
will notify USTDA of the best qualified Offeror, and upon receipt of USTDA’s no-objection letter, 
the Grantee shall promptly notify all Offerors of the award and negotiate a contract with the best 
qualified Offeror.  If a satisfactory contract cannot be negotiated with the best qualified Offeror, 
negotiations will be formally terminated.  Negotiations may then be undertaken with the second 
most qualified Offeror and so forth. 
 
The selection of the Contractor will be based on the following criteria:  
 

1. Firm Technical Capability and Past Performance (40 points) 
  

a) Past performance with IT for public sector command center operations (20 points)  
b) Past performance with traffic management applications (20 points) 

  
2. Technical Proposal (30 points) 
 

a) Technical approach and methodology for Davao smart city projects (10 points) 
b) Technical approach for command center applications and interoperability (10 

points) 
c) Understanding of local planning considerations in the Philippines (10 points) 

 



14 

3. Personnel and Project Team (30 points) 
  

a) Experience of the Project Manager (20 points) 
b) Expertise of the remaining Team personnel (10 points) 

 
Total: 100 points. 
 

Proposals that do not include all requested information may be considered non-responsive. 
 
Price will not be a factor in contractor selection. 
 



 

 
 
 
 
 
 

A N N E X  1 
PROJECT SYNOPSIS 

 
  



 

Tristan Dwight P. Domingo 
Assistant City Administrator 
The City Government of Davao,  
City Hall of Davao 
San Pedro Street, Davao City 
Philippines, 8000 

 
Phone:  (6382) 241 1000 loc. 214 
E-Mail:     cado.adm@davaocity.gov.ph 
  dwight.domingo@davaocity.gov.ph 
 
 
Philippines: Davao City Public Safety and Security Command Center and the development of 
an Intelligent Transportation Management System (USTDA Activity No. 2019-31017A) 
 
POC: Anna Amaya, USTDA, 1101 Wilson Boulevard, Suite 1100, Arlington, VA 22209-2275, 
Tel: (703) 875-4357, Fax: (703) 775-4037, Email: RFPQuestions@ustda.gov.   
 
The Grantee (City of Davao) invites submission of qualifications and proposal data 
(collectively referred to as the "Proposal") from interested U.S. firms that are qualified on the 
basis of experience and capability to develop a technical assistance to support the 
modernization of Davao City Public Safety and Security Command Center and the 
development of an Intelligent Transportation Management System in the Philippines. 
 
Davao City was among the first cities in the Philippines to have a civilian-led safety and 
security command center and its performance is often regarded as a model for other local 
government units to emulate. The Public Safety and Security Command Center (“PSSCC”) a 
civilian-led emergency operations center of Davao City under the City Government of Davao 
is responsible for orchestrating public safety and response activities, including 911 services or 
emergency dispatch, disaster risk management, and inter-agency coordination.  The City 
Government of Davao also has a City Transport and Traffic Management Office (“CTTMO”) 
that handles traffic management and road safety, including video monitoring.   

 
The City recognizes that modern information infrastructure is essential to maintaining public 
safety, improving emergency response times, and addressing urban traffic challenges.  The 
existing Intelligent Operations Center system was implemented in 2012-2013, and its Traffic 
Signalization System was implemented in 2004-2010.  Currently, the City seeks to update and 
modernize its capabilities with appropriate latest-generation technology platforms, 
applications and data management tools.  
 
Overall, the City Government of Davao envisions to create a community that harnesses digital 
connectivity and technological advancement in providing high-quality living and a safe and 
secured environment for its citizenry.  Thus, the inception of two (2) Smart City Projects:  

• Enhanced Capability of its Emergency Operations, particularly a Converged 
Command and Control Center, adopting technological solutions which will enable 

mailto:cado.adm@davaocity.gov.ph
mailto:RFPQuestions@ustda.gov


 

efficient collaboration among agencies to ensure near, if not real time information 
which is critical in handling the overall safety and security of the city; and, 

• Intelligent Transport Management Systems, using technology to address the 
growing challenges on transportation and traffic in the city at the same time ensure 
security and safety of the general public.  

 
This TA will support the modernization or upgrade of the Davao City’s Public Safety and 
Security Command Center operational capabilities and the development of an Intelligent 
Transportation Management System.  The primary objective of the Project is to upgrade 
information and communication technology (“ICT”) infrastructure for the city’s operations 
command center, including communications, emergency management, and transportation 
management systems.  The TA will evaluate the technical, financial, and other key elements 
of the Project and provide detailed analysis, plans, and specifications necessary to implement 
the Project.  
 
The U.S. firm selected will be paid in U.S. dollars from a $515,000 grant to the Grantee from 
the U.S. Trade and Development Agency (“USTDA”). 
 
A detailed Request for Proposals (“RFP”), which includes requirements for the Proposal, the 
Terms of Reference, and portions of a background definitional mission report are available 
from USTDA, at 1101 Wilson Boulevard, Suite 1100, Arlington, VA 22209-2275.  To request 
the RFP in PDF format, please go to: http://www.ustda.gov/business-opportunities/request-
proposal-form.  Requests for a mailed hardcopy version of the RFP may also be faxed to the 
IRC, USTDA at 703-775-4037.  In the fax, please include your firm’s name, contact person, 
address, and telephone number.  Some firms have found that RFP materials sent by U.S. mail 
do not reach them in time for preparation of an adequate response.  Firms that want USTDA 
to use an overnight delivery service should include the name of the delivery service and your 
firm's account number in the request for the RFP.  Firms that want to send a courier to USTDA 
to retrieve the RFP should allow one hour after faxing the request to USTDA before scheduling 
a pick-up. Please note that no telephone requests for the RFP will be honored.  Please check 
your internal fax verification receipt.  Because of the large number of RFP requests, USTDA 
cannot respond to requests for fax verification.  Requests for RFPs received before 4:00 PM 
will be mailed the same day.  Requests received after 4:00 PM will be mailed the following 
day.  Please check with your courier and/or mail room before calling USTDA. 
 
Only U.S. firms and individuals may bid on this USTDA financed activity.  Interested firms, 
their subcontractors and employees of all participants must qualify under USTDA's nationality 
requirements as of the due date for submission of qualifications and proposals and, if selected 
to carry out the USTDA-financed activity, must continue to meet such requirements throughout 
the duration of the USTDA-financed activity.  All goods and services to be provided by the 
selected firm shall have their nationality, source and origin in the U.S. or host country.  The 
U.S. firm may use subcontractors from the host country for up to 20 percent of the USTDA 
grant amount.  Details of USTDA's nationality requirements and mandatory contract clauses 
are also included in the RFP.   
 
Interested U.S. firms should submit their Proposal in English directly to the Grantee by 12:00 
PM on March 13, 2020 at the above address.  Evaluation criteria for the Proposal are included 

http://www.ustda.gov/business-opportunities/request-proposal-form
http://www.ustda.gov/business-opportunities/request-proposal-form


 

in the RFP.  Price will not be a factor in contractor selection, and therefore, cost proposals 
should NOT be submitted.  The Grantee reserves the right to reject any and/or all Proposals.  
The Grantee also reserves the right to contract with the selected firm for subsequent work 
related to the project.  The Grantee is not bound to pay for any costs associated with the 
preparation and submission of Proposals.   
  



 

 
 
 
 

A N N E X  2 
PORTIONS OF BACKGROUND DEFINITIONAL MISSION 

 
  



 

A. Executive Summary  
 

Davao is the third most populous city in the Philippines.  It has been selected to be part of the 
ASEAN Smart Cities Network,1 catalyzing a long-term smart city digital planning program.  
City planners recognize that modern information infrastructure is essential to maintaining 
public safety, improving emergency response times, and addressing urban traffic challenges.  
The city’s existing Intelligent Operations Center system was implemented in 2012-2013 and 
its Traffic Signalization System was implemented in 2004-2010.  It seeks to update and 
modernize these systems with modern sensors, networks, applications and updated command 
and control and data management tools.   
 
Improving emergency response capability is vital as the Philippines ranks as the third most 
disaster-prone country in the world.2  It experiences almost all forms of natural and human-
induced calamities, including frequent typhoons, floods, volcanic eruptions and earthquakes, 
landslides, fires and, in the case of the Mindanao region that 
includes Davao City, armed conflict.  Davao City was the first 
city in the Philippines to have a civilian-led emergency 
operations center and its performance is often regarded as a 
model for other communities to emulate.  The Public Safety and 
Security Command Center (PSSCC) is responsible for 
orchestrating public safety and response activities, including 911 
services, emergency dispatch, disaster risk management, and 
inter-agency coordination.  In addition, the City Transport and 
Traffic Management Office (CTTMO), an attached department 
to PSSCC, handles traffic surveillance and road safety.  The combination of increased traffic 
associated with urbanization and an antiquated traffic signaling system have severely strained 
roadway traffic capacity. Davao City also has its own Disaster Risk Reduction and 
Management Office (DRRMO) to prepare for and address untoward incidents, primarily 
brought about by natural calamities or disasters. While PSSCC, or Davao City in general has 
commendable operational skills, it has insufficient technical capacity to maintain effective 
disaster preparedness and response. 
 
The initial emphasis of Davao’s smart city strategy planning effort is to modernize its 
command center and traffic management system, including the expansion of the video 
surveillance network and introduction of an automated traffic violation management system.  
Davao has a comprehensive city master plan funded by Japanese technical assistance, but not 
a “smart city” plan or architecture.  A broader effort to accelerate digital transformation of 
city administration and e-government services may be developed over time. 
 
“Project”: The Project to be implemented has a two-fold objective:  1) to rapidly upgrade the 
City’s emergency management capabilities and operations center, including through the 
expanded surveillance technologies, incident management, and improved data analysis and 

 
1 https://asean.org/storage/2018/04/Concept-Note-of-the-ASEAN-Smart-Cities-Network.pdf, 
https://en.wikipedia.org/wiki/ASEAN_Smart_Cities_Network   
2World Risk Report 2017 https://reliefweb.int/sites/reliefweb.int/files/resources/WRR_2017_E2.pdf  

https://asean.org/storage/2018/04/Concept-Note-of-the-ASEAN-Smart-Cities-Network.pdf
https://en.wikipedia.org/wiki/ASEAN_Smart_Cities_Network
https://reliefweb.int/sites/reliefweb.int/files/resources/WRR_2017_E2.pdf


 

communications.  And, 2) to introduce modern transportation and traffic management 
systems to improve traffic flow and increase public safety. 
 
“Technical Assistance”:  The proposed Technical Assistance would assess Davao PSSCC’s 
current technological systems and capabilities and propose a plan for expanded urban sensing 
systems; improved data interoperability and data center capabilities; and modern traffic and 
public safety systems.  The Technical Assistance will provide Davao City with a detailed 
platform system architecture, comprehensive design and engineering requirements, and 
procurement specifications for the Project.  
 
The City Government of Davao is the sponsor for the Philippines – Davao City Smart City 
Projects Technical Assistance.  The work program shall address two inter-related project 
workstreams on Enhanced Capability for Emergency Operations and Intelligent Transport 
and Traffic System with Security. 
 

B. Project Description 
 
The proposed Philippines – Davao City Public Safety and Security Command Center and the 
Development of an Intelligent Transportation Management System will enable the city to 
rapidly modernize its operations command center, improve data and communications 
interoperability and expand situational intelligence for emergency response.  In addition, it 
will assist with updating the city’s traffic management system including through the 
introduction of intelligent signaling, video surveillance, analytic software, and violation 
management and parking systems that expand city revenues.   
 
The TA calls for the Contractor to perform a Situation Assessment of Davao’s current 
emergency operations command center and traffic management systems, identify operational 
priorities, and make a detailed plan to improve technical infrastructure.  It will address the 
current systems in use at the PSSCC as well as the CTTMO and the DRRMO.  The 
assessment will cover communications technologies and systems, such as mobile networks, 
emergency communications and broadband, as well as “back office” IT technologies 
associated with the data center, computing and related functions.  It will also take into 
account emergency dispatch applications, location and GIS, cybersecurity and new 
technologies that may become a part of Davao’s smart city future, for instance, sensors, the 
Internet of Things, Intelligent transportation system (ITS) and a variety of other innovations 
appropriate to Davao’s development objectives.  The Situation Assessment report will 
provide a comprehensive inventory of PSSCC, CTMMO and DRRMO’s needs, requirements 
and technological assets that will inform subsequent planning tasks. 
 
The Contractor shall prepare and conduct a Two-Day Workshop on emergency operations 
and traffic management solutions, best practices and migration strategies for PSSCC 
/CTTMO/DRRMO and associated City Government departments.  The workshop shall 
provide a comprehensive summary of the Situation Assessment findings, and an overview of 
technologies and solutions relevant to the operational context at PSSCC /CTTMO/DRRMO.  
In addition, the Contractor shall outline its preliminary technical recommendations for 
discussion that will be further expanded in the technical planning tasks of the project.  The 



 

Contractor shall prepare written materials for the workshop participants and summarize 
discussions from the event in a concise report. 
 
With a firm understanding of Davao’s requirements, and informed feedback from the 
Grantee on preliminary conclusions, the Contractor shall define and prepare vendor-neutral 
project plans and technical specifications to meet the Grantee’s projected requirements to: 1) 
modernize and upgrade the PSSCC Emergency Operations Center; 2) modernize and upgrade 
the Davao City Traffic Management system; and 3) integrate existing systems with the 
proposed new platforms and improve unified command and control capability.   
 
The Contractor shall also develop a Financial Analysis and Financing Plan that specifies the 
amount of funding required to implement the infrastructure enhancement projects identified. 
The Contractor shall prepare a comprehensive financial analysis to demonstrate startup costs 
and operational costs over time and assess alternative sources of funding and project 
financing models.   
 
The TA is an estimated 344 man-days effort and be completed in approximately four months. 
 
Davao City Project Context 
Davao City has a 2017 population of 1.7 million.  The wider Davao Metro area, which 
includes the six neighboring cities and towns of Tagum, Panabo, Digos, Samal, Carmen and 
Santa Cruz, has a population of 2.5 million, forecast to reach 5.2 million in 2045.  It is the 
largest city in the country by land area.  Per capita GDP is PHP 82,592 ($1,638). 
 
Davao City is the only municipality in the Philippines to have established a Public Safety and 
Security Command Center.  The PSSCC was founded in 2010 under then-Mayor Rodrigo 
Duterte and has been touted as a model for introducing civilian control over emergency 
operations in other communities nationwide.  PSSCC is empowered to: 
 

monitor essential information and orchestrate effective responses to situations 
and trends that affect public safety, order and security of the people who live, 
work, study, visit and invest in Davao City through appropriate technological 
solutions and highly proficient, capable and service-oriented people.1 

 
PSSCC sits at the center of three organizational clusters 
within the Davao City administration:  Emergency 
Response Cluster (including 911 and medical and fire first 
responder dispatch); Safety Cluster (including traffic and 
transportation management, and urban video 
surveillance); and Security Cluster (police and security 
forces).  PSSCC is not a police or internal security 
organization but coordinates with those departments 
through the customary performance of its duties.  As the 
overall coordinator for crisis response, PSSCC works 
closely with security authorities during emergency situations that require city oversight, 

 
1 https://www.facebook.com/pg/Davao-Citys-Public-Safety-and-Security-Command-Center-1841649679448800/about/  
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coordination and management. In addition, on the technical level, PSSCC provides a feed of 
camera signals to security authorities for separate monitoring and intelligence analysis but 
does not have the mandate, staff or skills to perform intelligence functions itself.   
 
PSSCC’s responsibilities include: 
 

• Orchestrates all undertakings relative to safety and security 

• Provides security, safety and risk management 

• Ensures efficient utilization of people, information, technology and intelligent solutions 

• Center for all coordination efforts 

• Leads a multi-agency approach 
mechanism. 

The PSSCC maintains the integrated 
emergency dispatch center and 911 call 
center.  “Central 911” as it is known was 
formerly the Central Communications and 
Emergency Response Center when launched 
in 2002. The facility is both a call and 
dispatch center that links residents needing 
assistance with the emergency resources of 
the government:  police, firefighters, and emergency medical and rescue services.   
 
The PSSCC’s Operations Center technical system was installed in 2012-2013 by a local 
integrator, Abratique & Associates.   
 
In May 2018 Executive Order 
No. 56 was signed by 
President Duterte 
institutionalizing “911” as the 
nationwide emergency 
answering system, and local 
911 centers fall under the 
supervision of the National 
Call Center.  Back then, Davao 
City was only the third 
government in the world to 
adopt 911 as its emergency 
number, patterned after the 
U.S. system.  Currently there 
are eight emergency call centers nationwide.  The largest is in Metro Manila (74 call center 
staff), Cebu (22 staff) and Davao City (11 staff).  The remaining six emergency call centers 



 

are managed by Local Governmental Unites (LGU) with a total of 76 additional staff 
nationwide.1 
 
Central 911 initially utilized Geospatial 
Information System (GIS) data 
associated with Davao Light and Power 
Company lamp posts throughout the 
city to track the location of emergency 
callers and their nearest responders.  
This Emergency Computer-Aided 
Dispatch system (ECAD) is said to be 
the country’s first integrated emergency 
response service using GIS technology.  
However, PSSCC no longer utilizes this 
GIS system.  PSSCC has developed its 
own street maps application as an 
alternative, and the City Planning Office, a sister department, also has limited GIS.  
Upgrading GIS, for these purposes, is considered a priority.  
 
A coastal siren network provides community alerts for tsunamis and tidal surges. 
 
Davao City is keen to accelerate the 
modernization of its technology platforms 
to support emergency operations, public 
safety and traffic management.  It intends 
to integrate to the fullest extent possible its 
Enhanced Capability for Emergency 
Operations with the planned upgrades 
related to Intelligent Transport and Traffic 
System with Security. 
 
Hazard Environment 
PSSCC is the focal point of emergency response for both natural disasters and man-made 
threats.  Terrorist activity in Davao City accelerated markedly following a September 2016 
bombing at the Roxas Night Market, which 
killed 15 people and wounded 70.  On May 
23, 2017, President Duterte placed the whole 
of Mindanao under martial law amid an 
escalation of insurgent conflicts in the 
province led by the Maute Group, an Islamist 
anti-government organization.  The martial 
law decree has been extended twice and is 
scheduled to expire at the end of 2019, barring 
escalation of events.  However, in September 
the threat level was raised to Level 3 (out of 

 
1 https://www.hrw.org/world-report/2018/country-chapters/philippines  
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5), with the government citing a “strong possibility” of attacks associated with Maute Group, 
Abu Sayyaf Group, and the Bangsamoro Islamic Freedom Fighters.1 
 
Natural disasters are common throughout the country and in Mindanao.  The Philippines 
experiences an average of 20 tropical cyclones per year, often accompanied by tidal surges, 
major river flooding, mud slides and collapsed structures. The toll on life and property can be 
considerable.  At least 30 areas in Davao Region are natural disaster-prone, according to the 
Davao Regional Disaster Coordinating Council (RDCC).  Mud slides are characteristically 
precipitated by deforestation and heavy logging, which has a 
secondary impact of increasing silt in waterways that impairs 
run-off during heavy rains.  In one month alone, June 2018, 
continuous heavy rain brought floods to the nearby 
Maguindanao Province where 71,000 persons were 
displaced.  Two weeks later at least 1,000 people were 
displaced and, at the end of the month, flashfloods led to the 
overflow of irrigation canal causing displacement of more 
than 8,000 people. Such stories are everyday occurrences 
during monsoon season. 
 
As the country sits on the Pacific Rings of Fire, at the 
meeting point of three tectonic plates, earthquakes are also 
common.  The Philippines experiences three to five 
earthquakes per day, mostly minor, but significant events 
occur up to three times a year.  The last extreme earthquake 
happened on October 15, 2013 in Bohol. This magnitude 7.2 
earthquake and the more than 300 aftershocks destroyed 
many houses, churches, roads and bridges.2  A 6.1 magnitude 
quake hit about 95 km outside of Davao City as recently as September 2018. And a series of 
minor to major earthquakes has happened in Mindanao, including Davao City, in the last 
quarter of 2019. 
 
In addition to these and other extraordinary hazards, PSSCC is responsible for responding to 
routine events, such as fires, medical emergencies, and major road traffic events.  From the 
Central 911 station, PSSCC manages 27 ambulances and seven firetrucks for the entire 
greater Davao City region with a population of 2.5 million.  In the suburban areas 
surrounding the city center, only seven out of 182 barangays (districts) have emergency 
vehicles. 
 
Enhanced Capability for Emergency Operations  
PSSCC has identified a number of areas in which technology modernization can significantly 
improve operational performance.  It seeks a technological solution that will enable efficient 
collaboration among agencies to ensure near real-time, if not real-time information, which is 
critical in handling the overall safety and security of the city.  The main planned upgrades to 
PSSCC’s existing intelligent operations center include the following: 

 
1 https://www.pressreader.com/philippines/sunstar-davao/20180920/281487867262295 
2 https://www.silent-gardens.com/earthquakes.php  

Philippines Earthquakes 2018 
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• Converged Command and Control - A unified, 

multi-agency technology and operational 
management framework is required to 
coordinate data, procedures and 
communications to improve real-time 
situational awareness and ensure public safety 
and security. 

• Unified Digital Communication Systems – 
Integration of all analog and digital radios, 
smart phones, messaging systems, data and text sharing and shared document and video 
management to ensure interoperability among local and national safety and security agencies.   

• Intelligent Surveillance Systems – Installation of additional intelligent, Internet Protocol-
based CCTV cameras and the introduction of advanced video analytics such as facial and 
vehicle plate number recognition. PSSCC believes that most field components need to be 
replaced or upgraded, including the supporting backend equipment. 

• Data Analytics and Solution Integration – Improved knowledge sharing among safety and 
security agencies through database integration with analytical capability and integration of 
government and non-government systems (fire alarm, panic button, digital signage sirens, 
etc.), including improved mapping.  Dramatic improvement is required with information 
gathering and storing capabilities and most especially the ability to analyze all sources of 
information flows with big data analytics for a more efficient decision making.  In addition, a 
fully integrated GIS system should be adopted which will serve as a common operating 
picture to all line agencies to ensure maximum situational awareness.  All upgrades need to 
be based on open protocols for easy integration with existing systems and data sharing. 

• ICT Network Infrastructure – Rehabilitation and expansion of fixed broadband and radio 
networks to ensure maximum communications capacity and radio coverage.  

• Cybersecurity – Comprehensive upgrade to the cybersecurity platforms and mechanisms to 
ensure data protection and integrity at all phases in emergency operations, data management 
and communications. 

• Sensors and Internet of Things – Following the global trend toward a “sensing city,” Davao 
would like to progressively introduce smart sensors to monitor potential environmental 
hazards and incorporate received remote data into its overall situational awareness. 

Each of these topics are addressed in the proposed Terms of Reference of the Technical 
Assistance project (See Section O, below). 
 
Intelligent Transport and Traffic System with Security 
Rapid urbanization, expansive “build, build, build” commercial development, and an 
antiquated transportation infrastructure combine to create many challenges for the city.  
Modern, appropriately-scaled ICT is needed to optimize the transportation network, manage 
traffic and ensure public safety.  While no figures are available for Davao City, in Manila 



 

traffic congestion is estimated to cost the economy PHP 3.5 billion ($67 million) per day1 

and Davao similarly faces a negative drag on economic activity from traffic congestion.   
 
Among the greatest transportation and traffic management challenges facing the city are: 
 

• Traffic signalization system.  Davao City’s Traffic Signalization System was implemented in 
2004-2010 and many traffic lights are not in working order, raising the ire of the public and 
impairing safe traffic flow.  A more dynamic system is required for improved congestion 
control. 

• No integration of traffic signalization with emergency operations.  PSSCC and CTTMO are 
not able to control traffic signals to coordinate emergency response, for example, by opening 
traffic signals to accommodate ambulances or fire trucks during emergencies. 

• Out-of-date camera and traffic surveillance system. The camera network coverage needs to 
be expanded and capabilities upgraded to accommodate license plate readers for contact-less 
violation management and fare collection.  Currently, traffic violations are dispersed by 600 
local traffic police and national Land Transportation Office (LTO) traffic police (for state 
roads).   

• No parking management.  Davao has no paid parking program or violation protocol on city 
streets and consequently has essentially no source of revenue from parking fees.  In 2017 the 
city collected only PHP 16 million ($300,000) from manual ticketing, a miniscule amount for 
a municipality of Davao’s size.  The absence of parking fines also negatively impacts traffic 
street traffic flow.  The city seeks to introduce a paid parking regime including smart or 
meter-less parking, augmented by video and/or remote sensors to manage parking spots. 

• High Priority Bus System. Davao is now currently embarking to implement a modernization 
of its public transportation by replacing the current “jeepney” system with a bus system 
comparable to those utilize in 1st world countries or cities, such as those in the U.S., 
Singapore, and Australia. Recently (Dec 2019), this PHP 19 BILLION ($356 Million) 
estimated worth of a project has been greenlit by the Philippines national government with 
support from the Asian Development Bank (ADB). Thus, an even greater challenge now is 
faced in properly planning how overall traffic management should be done in the city. The 
HPBS is touted to introduced positive, albeit drastic, changes to transportation and traffic 
flows and patterns in the city. 

 
Master Planning and Technology Improvements 
In April 2018, Davao released a 27-year infrastructure modernization and master plan, 
“IM4Davao,” unveiled by Assistant City Administrator Lawyer Tristan Dwight Domingo 
(the primary point of contact for this DM).  The plan, funded by the Japan International 
Cooperation Agency (JICA), outlines proposals for short, medium, and long-term high 
priority projects with an estimated cost of PHP 298.4 billion ($5.5 billion), including new 
road networks; a modernized traffic management and traffic control center; intra-city railway 

 
1 https://newsinfo.inquirer.net/970553/jica-traffic-congestion-now-costs-p3-5-billion-a-day-metro-manila-traffic-jica-cost-
of-traffic 

https://newsinfo.inquirer.net/970553/jica-traffic-congestion-now-costs-p3-5-billion-a-day-metro-manila-traffic-jica-cost-of-traffic
https://newsinfo.inquirer.net/970553/jica-traffic-congestion-now-costs-p3-5-billion-a-day-metro-manila-traffic-jica-cost-of-traffic


network, and other initiatives.1  Information management systems are integral to the 
transportation upgrade plan. 

The JICA study also recommends construction of a $964 million light rail project. The Phase 
1 of the Mindanao Railway Project is also planned to connect Tagum City with Davao City 
and Digos in Davao del Sur and slated to be operational by 2021.2  The light rail may be 
interconnected with a proposed 2,135-km Trans-Mindanao High Speed Railway System 
(TMHSRS), a "catalytic project" with a budget of PHP 753.5 billion ($14.2 billion). 

Several national government initiatives will also influence Davao transportation ICT 
projects.  The Department of the Interior and Local Government (DILG) leads the Safe 
Philippines Project which entails, in part, the installation of additional security cameras, 
upgraded communication and establishment of intelligent data collection and analysis 
systems.   

Key areas in Davao City’s plans related to “Intelligent Transport and Traffic Management 
System with Security” include: 

• Transport & Traffic Management Monitoring Center – A new and upgraded ICT systems are
needed to monitor and manage all transport and traffic issues and concerns in the City.

• Intelligent Traffic Signalization –
Introduction of a more advanced traffic
management system to address the
growing challenges in the traffic
situation in the City.  Currently there are
67 traffic lights and signaling at key
intersections.

• Intelligent Transportation System – to
leverage artificial intelligence and big
data to manage and administer city
traffic as well as the High Priority Bus System.

• Secured Transport Terminals – Video surveillance to ensure all commuters are safe.

• Integration with National Government Transportation Projects – ICT platforms for
interconnection and coordination with interprovincial train system.

C. Project Sponsor’s Capabilities and Commitment

1 Also: water supply development plan projects; water management plan projects; and projects for solid waste management. 
https://news.mb.com.ph/2018/04/25/davao-unveils-p298-4-b-infrastructure-modernization-plan/  
2 https://www.rappler.com/nation/200980-japan-recommends-railway-system-for-davao-city 

https://news.mb.com.ph/2018/04/25/davao-unveils-p298-4-b-infrastructure-modernization-plan/
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The City Government of Davao City is the official local government and will be the recipient 
of the Technical Assistance grant.  Davao City has been identified as an ASEAN Smart City 
(along with Manila and Cebu from the Philippines) and, as such, will participate in regional 
seminars, trainings and other programs to promote information-sharing and best practices.   

Davao City’s Public Safety and Security Command Center is a civilian 
department within the City administration coordinates with the City 
Transport and Traffic Management Office.  The PSSCC’s core 
departments include the following: 

PSSCC’s Core Agencies 

At a summary level, 
• Most of the agencies have systems that need to be integrated into the PSSCC command

center;
• The Command Center needs to collect information from different safety and security

agencies;
• The Command Center needs to be able to forward information towards the different safety

and security agencies;
• The desired Intelligent Transport and Traffic System shall be managed by City Transport and

Traffic Management Center but shall be integrated to the Public Safety and Security
Command Center as envisioned in the Converged Command and Control.1

1 From “DAVAO CITY PRIORITY PROJECTS”, unknown source 
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Technical planning at PSSCC falls under the City Information and Communications 
Technology Board.  The Board is chaired by Mayor Sara Duterte and is comprised of the 
following executive members1: 

 
 
According to City Government of Davao, Information & Communications Technology 
Policy and Standards planning document, the roles and responsibilities of the respective 
organizations are: 
 
The CITY MAYOR 
The City Mayor has the overall responsibility for all Information and Communications 
Technology (ICT) undertakings, and as defined by Executive Order No. 20 series of 2016.  
 
ICT COMMITTEE (BOARD) 

• Has the overall responsibility for managing ICT Davao’s vision, mission and goals in an 
effective and satisfactory manner according to current laws, requirements and contracts; 

• Formulate, adopt and ensure the successful implementation of ICT Policy and Standards 
(ICTPS); 

• Formulate, adopt and ensure the successful implementation of the ICT Enterprise 
Architecture (EA) Plan; 

• Institute all policies governing the development, implementation and maintenance of the 
ICTPS and EA Plan and all matters relating to future ICT related activities of the City 
Government and all its offices; 

• Review, approve, monitor and evaluate results of all ICT plans, programs and investments; 

• Oversee and approve all actions made by the TEAM as identified below; 

 
1 From: City Government of Davao, Information & Communications Technology Policy and Standards 
 



• Review and evaluate all matters pertaining to the planning and implementation of any ICT
related matters in Davao.

The technical working level team is comprised of IT specialists who oversee all of the City’s 
IT operations and management, including the setting of technical policies, architectures, 
major investments and procurement.  See figure next page: 

The Technical Team is comprised of ICT Personnel and provides technical advice to the 
BOARD.  The TEAM’s duties are: 

• Formulates and designs strategy, planning and resource allocation for the development and
maintenance of the ICTPS, the EA Plan, and all other appropriate ICT related activities of the
City Government;

• Provides technical support to the BOARD in all its undertakings;

• Recommends to the BOARD policy, standards, requirements and processes on ICT related
matters;

• Ensures proper documentation of all activities and actions of the BOARD and of its own;

• Recommends to the BOARD additional ICT TEAM members if it deems necessary;

• Performs such other tasks as the BOARD, the City Mayor or the City Administrator may
direct.

In addition, the City Information Technology Center (CITC) is the frontline office in the 
adoption and application of ICTs and oversees the implementation of any projects approved 
by the BOARD.  CITC ensures ICT utilization in strategic areas and supports all City 
departments and offices. 
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USTDA NATIONALITY REQUIREMENTS 



 

 
 

 
U.S. TRADE AND DEVELOPMENT AGENCY 

Arlington, VA 22209-3901 
 
 

NATIONALITY, SOURCE, AND ORIGIN REQUIREMENTS 
 [As of January 17, 2014] 

 
 
The purpose of USTDA's nationality, source, and origin requirements is to ensure the 
maximum practicable participation of American contractors, technology, equipment and 
materials in the prefeasibility, feasibility, and implementation stages of a project. 
 
USTDA STANDARD RULE (GRANT AGREEMENT STANDARD LANGUAGE): 
 
Except as USTDA may otherwise agree, the following provisions shall govern the delivery of 
goods and professional services funded by USTDA under the Grant Agreement:  
 
(a) the Contractor must be a U.S. firm;  
 
(b) the Contractor may use U.S. subcontractors without limitation;  
 
(c) employees of U.S. Contractor or U.S. subcontractor firms shall be U.S. citizens,  non-U.S. 
citizens lawfully admitted for permanent residence in the United States or non-U.S. citizens 
lawfully admitted to work in the United States, except as provided pursuant to subpart (d) 
below;   
 
(d) up to twenty percent (20%) of the USTDA Grant amount may be used to pay for services 
performed by (i) Host Country subcontractors, and/or (ii) Host Country nationals who are 
employees of the Contractor;   
 
(e) a Host Country subcontractor may only be used for specific services from the Terms of 
Reference identified in the subcontract;  
 
(f) subcontractors from countries other than the United States or Host Country may not be 
used;  
 
(g) goods purchased for performance of the TA and associated delivery services (e.g., 
international transportation and insurance) must have their nationality, source and origin in the 
United States; and  
 



(h) goods and services incidental to TA support (e.g., local lodging, food, and transportation)
in Host Country are not subject to the above restrictions.

NATIONALITY: 

1) Application

A U.S. firm that submits a proposal must meet USTDA’s nationality requirements as of the 
date of submission of the proposal and, if selected, must continue to meet such requirements 
throughout the duration of the USTDA-funded activity.  These nationality provisions apply 
to all portions of the Terms of Reference that are funded with the USTDA grant.   

2) Definitions

A "U.S. firm" is a privately owned firm that is incorporated in the U.S., with its principal 
place of business in the U.S., and which is either (a) more than 50% owned by U.S. citizens 
and/or non-U.S. citizens lawfully admitted for permanent residence in the United States, or 
(b) has been incorporated in the U.S. for more than three (3) years prior to the issuance date
of the request for proposals; has performed similar services in the U.S. for that three (3) year
period; employs U.S. citizens in more than half of its permanent full-time positions in the
U.S.; and has the existing capability in the U.S. to perform the work in question.

A partnership that is organized in the U.S., has its principal place of business in the U.S., and 
is more than 50% owned by U.S. citizens and/or permanent residents, qualifies as a “U.S. 
firm”. 

A nonprofit organization, such as an educational institution, foundation, or association, also 
qualifies as a “U.S. firm” if it is incorporated in the U.S. and managed by a governing body, 
a majority of whose members are U.S. citizens and/or permanent residents. 

SOURCE AND ORIGIN: 

Definitions 

“Source” means the country from which shipment is made. 

"Origin” means the place of production, through manufacturing, assembly or otherwise. 

Questions regarding these nationality, source and origin requirements may be addressed to 
the USTDA Office of General Counsel. 

Version 01.17.2014 



A N N E X  4 
USTDA GRANT AGREEMENT, INCLUDING MANDATORY CONTRACT 

CLAUSES 



. ' 

GRANT AGREEMENT 

This Grant Agreement is entered into between the Government of the United States of America, 
acting through the U.S. Trade and Development Agency ("USTDA") and the City Government 
of Davao ("Grantee,,). USTDA agrees to provide the Grantee under the tenns of this Grant 
Agreement US$515,000 ("USTDA Grant") to fund the cost of goods and services required for 
technical assistance ("TA") to support the modernization of Davao City Public Satety and Security 
Command Center and the development of an Intelligent Transportation Management System 
("Project") in the Philippines ("Host Country"). 

1. USTDA Funding 

The USTDA Grant to be provided under this Grant Agreement shall be used to fund the costs of a 
contract between the Grantee and the U.S. finn selected by the Grantee ("Contractor") under which 
the Contractor will perform the TA ("Contract"). Payment to the Contractor will be made directly 
by USTDA on behaff of the Grantee with the USTDA Grant funds provided under tliis Grant 
Agreement. 

2. Terms of Reference 

The terms of reference for the TA ("Terms of Reference") ace attached as Annex 1 and are hereby 
incorporated by reference into this Grant Agreement. The TA will examine the technical. 
financial, environmental, and other critical aspect~ of the proposed Project. The Terms of 
Reference for the TA shall also be included in the Contract. 

3. Standards of Conduct 

USTDA and the Grantee recognize the existence of standards of conduct for public officials and 
commercial entities in their respective countries. Therefore, USTDA, the Grantee, ~d the 
Contractor shall not directly or indirectly provide, offer or promise to provide money or anything 
of value to any public official in violation of any United States or Host Country laws relating to 
corruption or bribery. 

4. Grantee Responsibilities 

(A) Support to the Contrator 

The Grantee shall undertake its best efforts to provide reasonable support for the Contractor, 
such as providing otlice space and secretarial support while the Contractor is performing TA 
tasks. The Grantee shall provide the Contractor with all currently available information and 
data regarding the Project that is in the possession and/or control of the Grantee. The Grantee 
shall facilitate the Contractor's access to the proposed Project site(s) as necessary to perform 
the TA. The Grantee shall provide guidance to the Contractor on the Contractor's proposed 
approach to contacting information sources in the Philippines, and review and reach an 



agreement with the Contractor on the Contractor's plan to contact and meet with other relevant 
stakeholders. 
USTDA acknowledges that the Grantee wi11 ·include in the Contract a requirement that 
information that is clearly labelled as confidential information and is obtained during the terms 
of the Contract shall only be used for purposes ofperfonning the TA. 

(B) Technical Direction 

The Grantee shall ensure that the TA is overseen solely by technical experts, in particular, 
Project Manager, Tristan Dwight P. Domingo, and the Assistant Project Manager, Rowena 
Henedine D. Narajos. The Project Manager and Assistant Project Manager shall: (i) serve as 
the overall project managers; (ii) coordinate the input of the relevant government departments; 
(iii) make technical decisions regarding the final work product, as necessary to cany out the 
TA and Project Implementation; and (iv) serve as the designated points of contact for the TA 
for USTDA and the Contractor. The Grantee shall submit any change in the project managers 
of the TA to USTDA for approval. Failure to inform USTDA of such a change, or obtain such 
approval may result in delays in disbursements under the Grant agreement or termination, as 
described in Article 19 below. 

5. Contract Matters and USTDA's Rights as Financier 

(A) Grantee Competitive Selection Procedures 

Selection of the u:s. Contractor shall be carried out by the Grantee according to its established 
procedures for the competitive selection of contractors with advance notice of the procurement 
published online through Federal Business Opportunities (·wwwfedbizopps.gov). Upon 
request, the Grantee will submit these contracting procedures and related documents to 
USTDA for information and/or approval. 

(8) USTDA's Right to Approve Contractor Selection 

The Grantee shall notify USTDA at the address of record set forth in Article 16 below upon 
selection of the Contractor to perfonn the TA. USTDA then shall notify the Grantee whether 
or not USTDA approves the Grantee's Contractor selection. Upon USTDA approval of the 
Gmntee's Contractor selection, the Grantee shall .notify in writing the U.S. firms that submitted 
unsuccessful proposals to perform the TA that they were not selected. The Grantee and the 
Contractor then shall enter into a Contract for pcrfonnancc of the TA. 

(C) USTDA 's Right to Approve Contract Between Grantee and Contractor 

(I) Contract 

The Grantee and the Contractor shal I enter into a Contract for performance 
of the TA. The Grantee ( or the Contractor on the Grantee's behalf) 
shall tnmsmit to USTDA, at the address set forth in Article 16 below, 
a photocopy of an English language version of the signed Contract or a 

2 



final negotiated draft version of the Contract. USTDA then shall notify the 
Grantee and the Contractor whether or not USTDA approves the Contract. 

(2) Amendments and Assignments 

The Grantee or the Contractor may submit any proposed amendment to 
the Contract, including any proposed amendment to any annex thereto, or 
any proposed assignment of the Contract, to USTDA at the address set 
forth in Article 16 below. USTDA then shall notify the Grantee and the 
Contractor whether or not USTDA approves the proposed amendment or 
assignment. 

(D) USTDA Not a Party to the Contract 

It is understood by the parties that USTDA has reserved certain rights such as, but not limited 
to, the right to approve the terms of the Contract and any amendments thereto, including 
assignments, the selection of all contractors, the Tenns of Reference, the Final Report, and any 
and all documents related to any Contract funded under the Grant Agreement. The parties 
hereto further understand and agree that USIDA, in reserving any or all of the foregoing 
approval rights, has acted solely as a financing entity to assure the proper use of U.S. 
Government funds, and that any decision by USTDA to exercise or refrain from exercising 
these approval rights shall be made as a financier in the course of funding the TA and shall not 
be construed as making USTDA a party to the Contract. The parties hereto understand and 
agree that USTDA may, from time to time, exercise the foregoing approval rights, or discuss 
matters related to these rights and the Project with the parties to the Contract or any 
subcontract, jointly or separately, without thereby incurring any responsibility or liability to 
such parties. Any approval or failure to approve by USTDA shall not bar the Grantee or 
USTDA from asserting any right they might have against the Contractor, or relieve the 
Contractor of any liability which the Contractor might otherwise have to the Grantee or 
USTDA. · 

(E) Grant Agreement Controlling 

Regardless ofUSTDA approval, the rights and obligations of any party to the Contract or any 
subcontract thereunder must be consistent with this Grant Agreement. In the event of any 
inconsistency between the Grant Agreement and the Contract or any subcontract funded by the 
Grant Agreement, the Grant Agreement shall control. 

6. Disbursement Procedures 

(A) USTDA Approval of Contract Required 

USTDA will make disbursements ofUSTDA Grant funds directly to the Contractor only after 
USTDA approves the Grantee's Contract with the Contractor. ~ 

3 



(B) Contractor Invoice Requirements 

TI1e Grantee should request disbursement of funds by USTDA to the Contractor for 
perfonnance of the TA by submitting invoices in accordance with the procedures set forth in 
the USTDA Mandatory Contract Clauses in Annex IT. 

7. Effective Date 

The effective date of this Grant Agreement (''Effective Date") shaJI be the date of signature by 
both parties or, if the parties sign on different dates, the date of the last signature. In the event that 
only one signarure is dated, such date shall constitute the Effective Date. 

8. TA Schedule 

(A) TA Completion Date 

The completion date for the TA, which is March 3 I, 202 l is the date by which the parties 
estimate that the TA will have been completed. 

(B) Time Limitation on Disbursement of USTDA Grant Funds 

Except as USTDA may otherwise agree, (i) no USTDA funds may be disbursed under this 
Grant Agreement for goods and services which arc provided prior to the Effective Date of the 
Grant Agreement; and (ii) no USTDA funds may be disbursed more than four (4) years after 
the Effective Date of the Grant Agreement. 

9. USTDA Mandatory Contract Clauses 

All contracts funded under this Grant Agreement shaH include the USTDA Mandatory Contract 
Clauses set forth in Annex II to this Grant Agreement. All subcontracts funded or partially funded 
with USTDA Grant funds shall include the USTDA Mandatory Contract Clauses, except for 
Clauses B(J ), G, H, I, and S. 

10. Use of U.S. Carriers 

(A) Air 

Transportation by air of persons or property funded under this Grant Agreement shall be on 
U.S. flag carriers in accordance with the Fly America Act_. 49 U.S.C.40118, to the extent 
service by such carriers is available, as provided under applicable U.S. Government 
regulations. 

(B) Marine 

Transportation by sea of property funded under this Grant Agreement shall be on U.S. carriers 
in accordance with U.S. cargo preference law. ' 

3f[:) 
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11. Nationality, Source and Origin 

Except as USTDA may otherwise agree, the following provisions shall govern the delivery of 
goods and professional services funded by USTDA under the Grant Agreement: 

(a) the Contractor must be a U.S. firm; 

(b) the Contractor may use U.S. subcontractors without limitation; 

(c) employees of U.S. Contractor or U.S. subcontractor firms shall be U.S. citizens, non-U.S. 
citizens lawfully admitted for permanent residence in the United States or non-U.S. citizens 
lawfully admitted to work in the United States, except as provided pursuant to subpart (d) below; 

(d) up to twenty percent (20%) of the USTDA Grant amount may be used to pay for services 
· performed by (i) Host Country subcontractors, and/or (ii) Host Country nationals who are 

employees of the Contractor; 

(e) a Host Country subcontract~r may only be used for specific services from the Tenns of 
Reference identified in the subcontract; 

(f) subcontractors from countries other than the United States or Host Country may not be used; 

(g) goods purchased for performance of the TA and associated delivery services (e.g., international 
transportation and insurance) must have their nationality, source and origin in the United States; 
and 

(h) goods .and services inddental to TA support (e.g., local lodging, food, and transportation) in 
Host Country are not subject to the above restrictions. 

USTDA will make available further details concerning these provisions upon request. 

12.- Taxes 

USTDA funds provided under this Gr.mt Agreement shall not be used to pay any taxes, tariffs, 
duties, fees or other levies imposed under laws in effect in Host Country, except for taxes of a de 
minimis nature imposed on local lodging, food, transportation, or airport arrivals or departures. 
Neither the Grantee nor the Contractor will seek reimbursement from USTDA for taxes, tariffs. 
duties, fees or other levies, except for taxes of a g~ minimis nature referenced above. 
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13. USTDA Project Evaluation 

The parties will cooperate to assure that the purposes of the Grant Agreement are accomplished. 
For five (5) years following receipt by USTDA of the Final Report, the Grantee agrees to respond 
to any reasonable inquiries from USTDA about the status of the Project. Inquiries will include, 
but not be limited to, whether the Final Report recommendations have been or will be used to 
implement the Project, anticipated Project implementation time line, and likely source of financing. 
ln addition, the Grantee agrees to notify USTDA any time the Grantee selects a new primary 
contact person for this Project during the five-year period referenced above. 

14. Recordkeeping and Audit 

The Grantee_ agrees to maintain books, records, and other documents relating to the TA and this 
Grant Agreement adequate to demonstrate implementation of its responsibilities under this Grant 
Agreement, including the selection of contractors, receipt and approval of Contract deliverables, 
and approval or disapproval of Contractor invoices for payment by USTDA. Such books, records, 
and other documents shall be separately maintained for three (3) years after the date of the final 
disbursement by USTDA. The Grantee shall afford USTDA or its authorized representatives the 
opportunity at reasonable times to review books, records, and other documents relating to the TA 
and the Grant Agreement. 

15. Representation of Parties 

For all purposes relevant to this Grant Agreement, the Government of the United States of America 
will be represented by the U. S. Ambassador to Host Country or USTDA and Grantee will be 
represented by its City Mayor, Sara Z. Duterte, and her duly authorized representative, Attorney 
Tristan Dwight P. Domingo, Assistant City Administrator. The parties hereto may, by wtitten 
notice, designate additional representatives for all purposes under this Grant Agreement. 

16. Addresses of Record for Parties 

Any notice, request, document, or ot_her communication submitted by either party to the other 
under the Grant Agreement shall be in writing or through an electronic medium that produces a 
tangible record of the transmission, such as a facsimile or e-mail message, and will be deemed 
duly given or sent when delivered to such party at the following: 

To: The City Government of Davao, 
City Hall of Davao 

To: 

San Pedro Street, Davao City 
Philippines, 8000 

Phone: 
E-Mail: 

(6382) 241 I 000 loc. 214 
cado.adm(f1!davnocity.go .ph 

U.S. Trade and Development Agency 
1101 Wilson Boulevard, Suite 1100 
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Arlington, Virginia 22209-2275 
USA 

Phone: 
Fax: 
E-Mail: 

(703) 875-4357 
(703) 997-2392 
lndoPacific(u,usLda.gov 

All such communications shall be in English, unless the .parties otherwise agree in writing. In 
addition, the Gnmtee shall provide the Commercial or Economic Section of the U.S. Embassy in 
Host Country with a copy of each communication sent to USTDA. 

Any communication relating to this Grant Agreement shall include the following fiscal data: 

Appropriation No.: 
Activity No.: 
Reservation No.: 
Grant No.: 

11 19/20 IOO I 
2019-31017A 
2019111 
l l31PLJ9GH3111 I 

17. Implementation Letters 

To assist the Grantee in the implementation of the TA, USTDA may, from time to time, issue 
implementation letters that will provide additional info1mation about matters covered by this Grant 
Agreement. USTDA may also issue implementation letters to (i) extend the estimated completion 
date set forth in Article 8(A) above, or (ii) change the fiscal data set forth in Article 16 above. The 
parties may also use jointly agreed upon implementation letters to confirm and record their mutual 
understanding of matters covered by this Grant Agreement. 

18. Grant Agreement Amendments 

Either party may submit to the other party at any time a proposed amendment to the Grant 
Agreement. A Grant Agreement amendment shall be effective only if it has been signed by both 
parties. 

19. Termination Clause 

Either party may terminate this Grant Agreement by giving the other party written notice thereof 
The termination of the Grant Agreement will end any obligations of the parties to provide financial 
or other resources for the TA, except for payments that may be made pursuant to Clause H of the 
USTDA Mandatory Contract Clauses set forth in Annex II to this Grant Agreement. This article 
and Articles 5, 12, 13, 14, and 21 of the Grant Agreement shall survive tetmination of the Grant 
Agreement. 

20. Non-waiver of Rights and Remedies 

No delay in exercising any right or remedy accruing to either party in connection with the Gmnt 
Agreement shall be construed as a waiver of such right or remedy. ~ 
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21. U.S. Technology and Equipment 

.By funding this TA, USTDA seeks to promote the project objectives of the Host Country through 
the use of U.S. technology, goods, and services. In recognition of this purpose, the Grantee agrees 
that it will allow U.S. suppliers to compete in the procurement of technology, goods and services 
needed for Project implementation. This Agreement does not obligate the Grantee to choose U.S. 
suppliers for Project implementation. 

22. Governing Law 

This Grant Agreement shall be governed by, and construed in accordance with, the applicable laws 
of the United States of America. In the absence of federal law, the laws of the State of New York 
shall apply. 

23. Counterparts 

This Grant Agreement may be executed in counterparts, each of which shall be deemed an original, 
but all of which together shall constitute one and the same agreement. Counterparts may be 
delivered via electronic mail or other transmission method and any counterpart so delivered shall 
be deemed to be valid and effective for all purposes. 

CTHE REMAINDER OF THIS PAGE IS INTENTIONALLY LEFT BLANK} 
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IN WITNESS WHEREOF, the GovernDlent of the United States of America and the City 
Government of Davao each acting through its duly authorized representative, have caused this 
Grant Agreement to be signed in the English language in their names and delivered as of the day 
and year written below. In the event that this Grant Agreement is signed in more than one 
language, the English lanb'llagc version shall govern. 

For the Government of the 
United States of America 

Witnessed: 

By: _______ _ 

Annex I - Terms of Reference 

Annex II - USTDA Mandatory Contract Clauses 

For the City Government of Davao 

. ute11c 
Mayor of Davao 

- # 

Witnessed: -
By:__. _ ______ _ 

Zuleika T. Lopez 
City Administrator 

By:~ 

Asst.City~ 
Tristan Ch 1ght · 
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Annex II 

USTDA Mandatory Contract Clauses 

A. USTDA Mandatory Clauses Controlling 

The parties to this Contract acknowledge that this Contract is funded in whole or in part by 
the U.S. Trade and Development Agency ("USTDA") under the Grant Agreement between 
the Government of the United States of America acting through USTDA and the City 
Government of Davao ("Client"), dated ("Grant Agreement"). The Client 
has selected ("Contractor") to perform the technical assistance ("TA") 
to support the modernization or upgrade of the Davao City Public Safety and Security 
Command Center and the development of an Intelligent Transportation Management 
System ("Project") in the Philippines ("Host Country"). The Client and the Contractor are 
the parties to this Contract, and they hereinafter are referred to collectively as the "Contract 
Parties." Notwithstanding any other provisions of this Contract, the following USTDA 
Mandatory Contract Clauses shall govern. All subcontracts entered into by Contractor 
funded or partially funded with USTDA Grant funds shall include these USTDA 
Mandatory Contract Clauses, except for Clauses B(l ), G, H, I, and S. In addition, in the 
event of any inconsistency between the Grant Agreement and the Contract or any 
subcontract thereunder, the Grant Agreement shall be controlling. 

B. USTDA as Financier 

(1) USTDA Approval of Contract 

This Contract, and any amendment thereto, including any amendment to any annex 
thereto, and any proposed assignment of this Contract, must be approved by USTDA 
in writing in order to be effective with respect to the expenditure of USmA Grant 
funds . USTDA will not authorize the disbursement of USTDA Grant funds until the 
Contract conforms to modifications required by USTDA during the Contract review 
process and the Contract has been formally approved by USTDA. To make this review 
in a timely fashion, USTDA must receive from either the Client or the Contractor an 
English language version of a final negotiated draft Contract or a signed Contract to 
the attention of the General Cow1sel's office at USTDA's address listed in Clause M 
below. 

(2) USTDA Not a Party to the Contract 

It is understood by the Contract Parties that USTDA has reserved certain rights such 
as, but not limited to, the right to approve the tenns of this Contract and amendments 
thereto, including assignments, the selection of all contractors, the Tenns of Reference, 
the Final Report, and any and all documents related to any contract funded under the 
Grant Agreement. The Contract Parties hereto further understand and agree that 
USTDA, in reserving any or all of the foregoing approval rights, has acted solely as a 
financing entity to assure the proper use of United States Government funds, and that 
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any decision by USTDA to exercise or refrain from exercising these approval rights 
shall be made as a financier in the course of financing the TA and shall not be construed 
as making USTDA a party to the Contract. The Contract Parties hereto understand and 
agree that USTDA may, from time to time, exercise the foregoing approval rights, or 
discuss matters related to these rights and the Project with the Contract Parties or the 
parties to any subcontract, jointly or separately; and in consideration ofUSTDA 's role 
as financier, the Contract Parties further agree that USTDA 's rights may be exercised 
without thereby incurring any responsibility or liability, in contract, tort, or otherwise, 
to the Contract Parties or the parties to any subcontract. Any approval or failure to 
approve by USTDA shall not bar the Client or USTDA from asserting any right they 
might have against the Contractor, or relieve the Contractor of any liability which the 
Contractor might otherwise have to the Client or USTDA. 

C. Nationality, Source and Origin 

Except as USTDA may otherwise agree, the following provisions shall govern the delivery 
of goods and professional services funded by USTDA under the Grant Agreement: 

(a) the Contractor must be a U.S. firm; 

(b) the Contractor may use U.S. subcontractors without limitation; 

(c) employees of U.S. Contrnctor or U.S. subcontractor firms shall be U.S. citizens, non
U.S. citizens lawfully admitted for permanent residence in the United States or non-U.S. 
citizens lawfully admitted to work in the United States, except as provided pursuant to 
subpart (d) below; 

(d) up to twenty percent (20%) of the USTDA Grant amount may be used to pay for 
services perfonned by (i) Host Country subcontractors, and/or (ii) Host Country nationals 
who are employees of the Contractor; 

(e) a Host Country subcontractor may only be used for specific services from the Tem1s of 
Reference identified in the subcontract; 

(t) subcontractors from countries other than the United States or Host Country may not be 
used; 

(g) goods purchased for performance of the TA and associated delivery services (e.g. , 
international transportation and insurance) must have their nationality, source and origin 
in the United States; and 

(h) goods and services incidental to TA support (e.g., local lodging, food, and 
transportation) in Host Country are not subject to the above restrictions. 

USTDA will make available further details concerning these provisions upon request. 
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D. Rccordkccping and Audit 

The Contractor and subcontractors funded under the Grant Agreement shall maintain, in 
accordance with generally accepted accounting procedures, books, records, and other 
documents, sufficient to reflect properly all transactions under or in connection with the 
Contract. These books, records, and other documents shall clearly identify and track the 
use and expendirure ofUSTDA funds, separately from other funding sources. Such books, 
records, and documents shall be· maintained during the period of performance of work 
provided for by this Contract, and for a period of three (3) years after final disbursement 
by USTDA. The Contractor and subcontractors shall afford USTDA, or its authorized 
representatives, the opportunity at reasonable times for inspection and audit of such books, 
records, and other documentation. 

E. U.S. Carriers 

(I) Air 

Transportation by air of persons or property funded under the Grant Agreement shall 
be on U.S. flag carriers in accordance with the Fly America Act, 49 U.S.C. 40118, to 
the extent service by such carriers is available, as provided under applicable U.S. 
Govemment regulations. 

(2) Marine 

Transportation by sea of property funded under the Grant Agreement shall be on U.S. 
carriers in accordance with U.S. cargo preference law. 

F. Workman's Compensation Insurance 

The Contractor shall provide adequate Workman's Compensation Insurance coverage for 
work performed under this Contract. 

G. Disbursement Procedures 

(1) USTDA Approval of Contract 

Disbursement of Grant funds will be made only after USTDA approval of this Contract. 
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(2) Payment Schedule Requirements 

A payment schedule for disbursement of Grant funds to the Contractor shall be included 
in this Contract. Such payment schedule must conform to the following USTDA 
requirements: (1) up to twenty percent (20%) of the total USTDA Grant amount may 
be used as a mobilization payment; (2) all other payments, with the exception of the 
final payment, shall be based upon Contract performance milestones; and (3) the final 
payment may be no less than fifteen percent (15%) of the total USTDA Grant amount, 
payable upon approval by USTDA of a Final Report that has been (i) prepared and 
submitted in accordance with the requirements set forth in Clause I below, and (ii) 
approved in writing by the Client in the manner provided for by Clause G(3)(b)(iii) 
below. Invoicing procedures for all payments arc described below. 

(3) Contractor Invoice Requirements 

US TOA will make all disbursements of US TOA Grant funds directly to the Contractor. 
The Contractor must provide USTDA with an ACH Vendor Enrollment Fonn (available 
from USTDA) with the first invoice. The Client shall request disbursement of funds by 
US TOA to the Contractor for performance of the Contract by submitting the following 
to USTDA: 

(a) Contractor's Invoice 

The Contractor's invoice shall include reference to an item listed in the Contract 
payment schedule. the requested payment amount, and an appropriate certification 
by the Contractor, as follows: 

(i) For a mobilization payment (if any): 

"As a condition for this mobilization payment, the Contractor certifies that it will 
perfom, all work in accordance with the temts of its Contract with the Client. To 
the extent that the Contractor does not comply with the terms and conditions of the 
Contract, including the USTDA Mandatory Contract Clauses contained therein, it 
will, upon USTDA's request, make an. appropriate refund to USTDA." 

(ii) For Contract performance milestone payments: 

"The Contractor has performed the work described in this invoice in accordance 
with the te1ms of its Contract with the Client and is entitled to payment thereunder. 
To the extent the Contractor has not complied with the terms and conditions of the 
Contract, including the USIDA Mandatory Contract Clauses contained therein, 'it 
will, upon USTDA's request, make an appropriate refund to USTDA." 

(iii) For final payment: 
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"The Contractor has performed the work described in this invoice in accordance 
with the terms of its Contract with the Client and is entitled to payment thereunder. 
Specifically, the Contractor has submitted the Final Report to the Client, as required 
by the Contract, and received the Client's approval of the Final Report. To the 
extent the Contractor has not complied with the terms and conditions of the 
Contract, including the USTDA Mandatory Contract Clauses contained therein, it 
will, upon USTDA 's request, make an appropriate refund to .USTDA." 

(b) Client's Approval of the Contractor's Invoice 

(i) The invoice for a mobilization payment must be approved in writing by the 
Client. 

(ii) For Contract performance milestone payments, the following certification by 
the Client must be provided on the invoice or separately: 

"The services for which disbursement is requested by the Contractor have been 
perfonned satisfactorily, in accordance with applicable Contract provisions and the 
tenns and conditions of the USTDA Grant Agreement." 

(iii) For final payment, the following certification by the Client must be provided 
on the invoice or separately: 

"The services for which disbursement is requested by the Contractor have been 
performed satisfactorily, in accordance with applicable Contract provisions and the 
terms and conditions of the USTDA Grant Agreement. The Final Report submitted 
by the Contractor has been reviewed and approved by the Client." 

(c) USIDA Address for Disbursement Requests 

Requests for disbursement sha11 be submitted to the attention of the Finance 
Department at USTDA's address listed in Clause M below, or by e-mail to 
invoices@ustda.gov. 

H. Termination 

(1) Method of Termination 

Either Contract Party may terminate this Contract upon giving written notice to the 
other party and USTDA. This notice shall be effective after either 30 days, or any 
other period set forth elsewhere in this Contract. Furthennore, this Contract shall 
tenninate immediately upon notification of USTDA's tennination of the Grant 
Agreement or the term of availability of any funds thereunder. 
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(2) Ramifications of Termination 

In the event that this Contract is terminated prior to completion, the Contractor will 
be eligible, subject to USTDA approval, for payment for the value of the work 
performed pursuant to the terms of this Contract. Likewise, in the event of such 
termination, USIDA is entitled to receive from the Contractor aJI USTDA Grant 
funds previously disbursed to the Contractor (including but not limited to 
mobilization payments) which exceed the value of the work perfonned pursuant to 
the terms of this Contract. 

(3) Survivability 

Clauses B, D, G. H, N and S of the USTDA Mandatory Contract Clauses shall 
survive the termination of this Contract. 

I. USTDA Final Report 

(1) Definition 

"Final Report" shall mean the Final Report described in the attached Annex [ Terms of 
Reference or, if no such "Final Report" is described therein, "Final Report" shall mean 
a substantive and comprehensive report of work performed in accordance with the 
attached Annex I Tem1s of Reference, including any documents delivered to the Client. 

(2) Final Report Submission Requirements 

The Contractor shall provide the following to USTDA: 

(a) One (I) CD-ROM containing a complete electronic copy of the Final Report 
for USTDA's records. This version shall have been approved by the Client in 
writing and must be in the English language. It is the responsibility of the 
Contractor to ensure that confidential information, if any, contained in this 
version be clearly marked. USTDA will maintain the confidentiality of such 
information in accordance with applicable law. The electronic files on the CD
ROM shall be submitted in a commonly accessible read-only format, and the CD
ROM shall be clearly labeled in accordance with the requirements ofUSTDA 
Final Report- Final Report Presentation. 

and 

(b) One (1) CD-ROM containing an electronic copy of the Final Report suitable 
for public distribution ("Public Version"). The Public Version shall have been 
approved by the Client in writing and must be in the English language. As this 
version will be available for public distribution, it must not contain any 
confidential information. It is the responsibility of the Contractor to ensure that no 
confidential infonnation is contained on the CD-ROM. If the report in (a) above 
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contains no confidential infonnation, it may be used as the Public Version. In any 
event, the Public Version must be infom1ative and contain sufficient Project detail 
to be useful to prospective U.S. equipment and service providers. The electronic 

. files on the CD-ROM shall be submitted in a commonly accessible read-only 
fonnat, and the CD-ROM shall be clearly labeled in accordance with the 
requirements of USTDA Final Report - Final Report Presentation. 

(3) Final Report Presentation 

( 

All Final Reports submitted to USTDA must be paginated and include the following: 

(a) The front cover of every Final Report shall contain the name of the Client, the 
name of the Contractor who prepared the report, a report title, USTDA's logo, and 
USTDA's address. If the complete version of the Final Rep01t contains confidential 
infonnation, the Contractor shall be responsible for labeling the front cover of that 
version of the Final Report with the tenn .. Confidential Version". The Contractor 
shall be responsible for labeling the front cover of the Public Version of the Final 
Report with the term "Public Version". The front cover of every Final Report shall 
also contain the following disclaimer: 

"This report was funded by the U.S. Trade and Development Agency 
(USTDA), an -agency of the U.S. Government. The opinions, findings, 
conclusions or recommendations expressed in this document are those of the 

· author(s) and do not necessarily represent the official position or policies of 
USTDA. USTDA makes no representation about, nor does it accept 
responsibility for, the accuracy or completeness of the information contained in 
this report." 

(b) The inside front cover of every Final Report shall contain USmA's logo, 
USTDA's address, and USIDA's mission statement. Camera-ready copy of 
USTDA Final Report specifications will be available from USmA upon request. 

(c) The Contrnctor shall affix to the front of the CD-ROM containing the Public 
Version of the Final Report a label identifying the Host Countly, USTDA Activity 
Number, the name of the Client, the name of the Contractor who prepared the 
report, a report title, and the following language: 

"The Contractor certifies that this CD-ROM contains the Public Version of the 
Final Report and that all contents are suitable for public distribution." 

If there is a confidential or non-public version of the Final Report, the Contractor 
shall affix to the front of the CD-ROM containing the confidential Final Report a 
label identifying the Host Country, USTDA Activity Number, the name of the 
Client, the name of the Contractor who prepared the report, a report title, and the 
term "Confidential Version". · 
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(d) The Contractor and ariy subcontractors that perform work pursuant to the Grant 
Agreement must be clearly identified in the Final Report. Business name, point of 
contact, address, telephone and fax numbers, and e-mail address shall be included 
for Contractor and each subcontractor. 

(e) The Final Report, while aiming at optimum specifications and characteristics 
for the Project, shall identify the availability of prospective U.S. sources of supply. 
Business name, point of contact, address, telephone and fax numbers, and e-mail 
address shall be included for each commercial source. 

(f) The Final Report shall be accompanied by a letter or other notation by the Client 
which states that the Client approves the Final Report. A certification by the Client 
to this effect provided on or with the invoice for final payment will meet this 
requirement. 

(g) The Client, USTDA, and the Commercial and/or Economic Secdon(s) of 
the U.S. Embassy in Host Country shall have irrevocable, worldwide, royalty
free, non-exclusive rights to use and distribute the Final Report. 

J. Modifications 

All changes, modifications, assignments or amendments to this Contract, including the 
appendices, shall be made only by written agreement by the Contract Parties hereto, subject 
to written USTDA approval. 

K. TA Schedule 

(1) TA Completion Date 

The completion date for the TA, which is March 31, 202 l, is the date by which the 
Contract Parties estimate that the TA will have been completed. 

(2) Time Limitation on Disbursement of USTDA Grant Funds 

Except as USTDA may otherwise agree, (a) no USTDA funds may be disbursed under 
this Contract for goods and services which are provided prior to the. Effective Date of 
the Grant Agreement; and (b) no USTDA funds may be disbursed more than four (4) 
years after the Effective Date of the Grant Agreement. 

L. Business Practices 

The Contract Parties recognize the existence of standards of conduct for public officials 
and commercial entities in their respective countries. Therefore, the Contract Parties shall 
fully comply with all United States and Host Country laws relating to corruption or bribery. 
For example, the Contractor and its subcontractors shall fully comply with the requirements 
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of the Foreign Corrupt Practices Act, as amended (15 U.S.C. §§ 78dd-l ct~-). Each 
Contract Party agrees that it shall require that any agent or representative hired to represent 
it in connection with the TA will comply with this paragraph and all laws which apply to 
activities and obligations of that Contract Party, including, but not limited to, those laws 
and obligations referenced above. 

M. USTDA Address and Fiscal Data 

Any communication with USTDA regarding this Contract shall be sent to the following 
address and include the fiscal data listed below: 

U.S. Trade and Development Agency 
110 I Wilson Boulevard, Suite 1100 
Arlington, Virginia 22209-2275 
USA 

Phone: 
Fax: 
E-Mail : 

Fiscal Data: 

(703) 875-4357 
(703) 997-2392 
[ndoPacific@ustda.gov 

Appropriation No.: 11 19/20 1001 
2019-31017 A 
2019111 
1131PLl9GH3111 I 

Activity No.: 
Reservation No.: 
Grant No.: 

N. Taxes 

USTDA funds provided under the Grant Agreement shall not be used to pay any taxes, 
tariffs, duties, fees or other levies imposed under laws in effect in Host Country, except for 
taxes of a de minimis nature imposed on local lodging, food, transportation, or airport 
arrivals or departures. Neither the Client nor the Contractor will seek reimbursement from 
USTDA for taxes, tariffs, duties, fees or other levies, except for taxes of a de minimis 
nature referenced above. 

0. Export Licensing 

l11e Contractor and all subcontractors are responsible for compliance with U.S. export 
licensing requirements, if applicable, in the performance of the Tenns of Reference. 

P. Contact Persons 

The Client designates the following person as the contact person for matters concerning 
this Contract: 

Name: Tristan Dwight P. Domingo 
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Title: Assistant City Administrator 
Phone: (6382} 241 1000 loc. 214 
E-Mail: dw,ght.domingo(a~davac city.go\'.ph / cado.adm ra .da,·ao .ph 

The Contractor designates the following person as the contact person for matters 
concerning this Contract: 

Name: 
Title: 
Phone: 
Fax: 
E-Mail: 

If anyone designated by a Contract Party as a contact person ceases sen•ice as a contact 
person at any point during the ten-year period following the date of signing of this Contract, 
the Contract Party that had designated that contact person shall provide USTDA and the 
other Contract Party with the name and contact information of a replacement contact 
person. 

Q. Liability 

This Contract may include a clause that limits the liability of the Contract Parties, provided 
that such a clause docs not (i) disclaim liability for damages that are natural, probable, and 
reasonably foreseeable as a result of a breach of this Contract, or (ii) limit the total amount 
of damages recoverable to an amount less than the total amount disbursed to the Contractor 
pursuant to this Contract. If any clause included by the Contract Parties is inconsistent 
with either or both of these limitations, it shall be invalid and unenforceable to the extent 
of the inconsistency. 

R. Arbitration 

If the Contract Parties submit any dispute arising under this Contract for arbitration, the 
scope of any such arbitration shall be limited to the .Contract Parties' rights and/or 
obligations under this Contract and may not extend to any tight or obligation of US IDA. 
The arbitrator(s) shall not arbitrate issues directly affecting the rights or obligations of 
USTDA. 

S. Reporting Requirements 

The Contractor shall advise USTDA by letter as to the status of the Project on March 1st 
annually for a period of two (2) years after completion of the TA. [n addition, if at any 
time the Contractor receives follow-on work from the Client, the Contractor shall so notify 
USTDA and designate the Contractor's contact point including name, telephone, fax 
number, and e-mail address. Since this information may be made publicly available by 
USTDA, any information which is confidential shall be designated as such by the 
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Contractor and provided separately to USTDA. USTDA will maintain the confidentiality 
of such infonnation in accordance with applicable law. 
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Republic of the Philippines ) 
City of Davao City ....... ) S.S 
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A N N E X  5 
TERMS OF REFERENCE (FROM USTDA GRANT AGREEMENT) 



Objective 

Annex I 

Terms of Reference 

This Technical Assistance ('·TA") for the City Government of Davao ("Grantee") will 
support the modernization or upgrade of the Davao City's Public Safety and Security 
Command Center operational capabilities and the development of an Intelligent 
Transportation Management System ("Project"). The primary objective of the Project is 
to upgrade information and communication technology C'ICT") infrastructure for the city's 
_operations command center, including communications, emergency management, and 
transportation management systems. The TA will evaluate the technical, financial, and 
other key elements of the Project and provide detailed analysis, plans, and specifications 
necessary to implement the Project. 

General Considerations for Deliverables and Docwnents 

The Contractor shall perform the following tasks described in these terms of reference 
("TOR"). All data collected, designs made, and/or analyses produced by the Contractor in 
the perfonnance of each task ("Task") under the TA shall be documented in written reports 
and constitute a deliverable ("Deliverable") in the manner described below. The interim 
Deliverables specified in the TOR shall serve to keep the Grantee informed about the 
Contractor's work and to ensure that the Contractor's findings are acceptable to the Grantee 
before critical decisions are made. The Contractor shall undertake a quality control review 
process, including a technical and editorial review, of all Deliverables and documents 
submitted to the Grantee to ensure accw·acy, consistency, and readability. 

The Grantee shall be solely responsible for any costs incurred by the Grantee for technical 
labor, travel and/or support provided by the Grantee to the Contractor in perfonnance of 
the TA as described in the TOR. 

Background 

Davao City Smart City Projects 

Davao City was among the first cities in the Philippines to have a civilian-led safety and 
security command center and its performance is often regarded as a model for other local 
government units to emulate. The Public Safety and Security Command Center ( .. PSSCC") 
a civilian-led emergency operations center of Davao City under the City Government of 
Davao is responsible for orchestrating public safety and response activities, including 911 
services or emergency dispatch, disaster risk management, and inter-agency coordination. 
The City Government of Davao also has a City Transport and Traffic Management Office 
("CTTMO") that handles traffic management and road safety, including video monitoring. 
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The City recognizes that modem information infrastructure is essential to maintaining 
public safety, improving emergency response times, and addressing urban traffic 
challenges. The existing Intelligent Operations Center system was implemented in 20 I 2-
2013, and its Traffic Signalization System was implemented in 2004-2010. Currently, the 
City seeks to update and modernize its capabilities with appropriate latest-generation 
technology platforms, applications and data management tools. 

Overall, the City Government of Davao envisions to create a community that harnesses 
digital connectivity and technological advancement in providing high-quality Jiving and a 
safe and secured environment for it,; citizenry. Tbus, the inception of two (2) Smart City 
Projects: 

• Enhanced Capability of ito; Emergency Operations, particularly a Converged 
Command and Control Center, adopting technological solutions which will 
enable efficient collaboration among agencies to ensure near, if not real time 
information which is critical in handling the overall safety and security of the city; 
and, · 

• Intelligerit Transport Management Systems, using technology to address the 
growing challenges on transportation and-traftic in the city at the same time ensure 
security and safety of the general public. 

Task 1: Kickoff Meeting and lnformarion Gathering 

Prior to traveling to the Philippines to meet with the Grantee,. the Contractor shall perform 
secondary research on the Philippines and Davao City JCT environment. The Contractor 
shall review public strategic plans, reports and news articles in sufficient detail to establish 
a baseline of market understanding of planned and ongoing initiatives with respect to local 
operating conditions and trends. 

Subtask 1.1: 1nformarion Request and Review 

The Contractor shall review written material provided by the Grantee including: City 
Government of Davao Information & Communications Technology Policy and Standards; 
Public Safety and Security Command Center briefing presentation; Davao City Disaster 
Risk Reduction and Management Office JCT Systems briefing presentations; and other 
materials that facilitate the Contractor's understanding of the Project context. 

The Contractor shall prepare a Request for Information ("RFJ") for submission to the 
Grantee for additional information and data in the Grantee's possession. The Grantee shall 
provide the Contractor with additional information, if available, within seven (7) calendar 
days. At minimum, the Grantee shall provide the Contractor with reports, policy studies, 
technical plans, network tests and audits and other documentation available related to the 
lCT systems and operational resources at the PSSCC and CTTMO. 

The Grantee shall provide current and past document,; related to City Government of Davao 
and PSSCC technology modernization efforts that might have been prepared internally or 
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by external partners and funding institutions; past network technology and network traffic 
studies; and related information. The Contractor shall review any additional relevant 
documentation furnished by the Grantee in response to the RFI and prepare for the kick
off meeting as detailed under Subtask I .3. 

Subtask 1.2: TA Workplan 

Within fourteen (14) days following the document review. the Contractor shall develop a 
work plan ("Work Plan") for the TA. The Work Plan shall: 

• Clearly define a methodology for accomplishing the tasks defined in the TOR inc1uding 
a communication plan and the Contractor's projected travel schedule; 

• Identify the respective roles and responsibilities of all participants in each Task 
including roles and responsibilities of the Grantee; 

• Identify inforn,ation gaps in the Grantee's response to the Contractor's RFI, if any, and 
propose how the Contractor intends to collect the information required; 

• Include a detailed schedule and Project management plan ("Project Management Plan") 
including key activities, milestones and human resources for carrying out the Tasks 
outlined in the TOR, which shall be prepared in Microsoft Project Manager or a similar 
software as agreed upon in consultation with the Grantee; and 

• Identify change management plans and processes, including change management 
approvers and effects of changes to key tasks, milestones and human resow-ces required 
for successful implementation and operations of the Project. 

The Contractor shall submit the Work Plan to the Grantee one (I) week prior to the kick
off meeting. The Grantee shall review and comment on the Work Plan. The Contractor 
and the Grantee shall agree upon the Work Plan and the Work Plan shall form the basis for 
monitoring the Contractor's progress and any deviation from the agreed-upon Work Plan 
approach. The Contractor shall report any deviation or anticipated deviation from the 
Work Plan to the Grantee and USTDA. 

Subtask 1.3: Kick-off Meeting 

Within thirty (30) days of contract signing (unless otherwise mutually agreed between the 
Contractor and Grantee), the Contractor shall travel to Davao City to conduct a kick-off 
meeting with the Grantee. The Contractor shall introduce the Contractor's team and review 
the TA objectives, which shall include analyses to be undertaken and a review of the Work 
Plan. The Grantee shall identify appropriate personnel and other relevant stakeholders to 
participate in the kick-off meeting. The parties shaJJ also identify the appropriate staff from 
the Grantee to assist the Contractor during the TA. During the kick-off meeting, the 
Contractor, in consultation with the Grantee, shall identify key internal and external 
stakeholders for subsequent Task activities. 

Task 1 Deliverable: The Contractor's deliverable for Task I ("Task 1 Report") shall 
incorporate all findings, analyses and recommendations derived from the work performed 
under Task 1, including but not limited to: 
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• A summary of the TA objectives and initial obseivations based on the data and 
information made available to the Contractor; 

• ~ copy of the RPI, including the Grantee's response to the RFI, as well as a list of 
aJI the documentation and information received for Task I; 

• Detailed minutes of the kick-off meeting with the Grantee, including name, title, 
organization and contact information of all participants; 

• A finalized Work Plan that incorporates feedback provided by the Grantee; 
• A copy of the Contractor's proposed Project Management Plan; and 
• A list of internal and external stakeholders identified, including their names and 

contact information for discussions and interviews in subsequent Tasks. 

The Contractor shall provide the Grantee with a draft Task 1 Report for review and 
comments. The Grantee shall provide comments, if any, on the draft report within seven 
(7) calendar days ofrecei ving it. The Contractor shall incorporate the Grantee· s comments, 
to the extent possible, and issue a final Task I Report within seven (7) days of receiving 
the Grantee's comments. 

Task 2: Situation Assessment and New Tes;hnology Evaluation 

In order to assure that the modernization of the City's PSSCC and CTTMO is informed by 
a deep understanding of operational requirements, the Contractor shall prepare an in-depth 
assessment of the "As-is" JCT infrastructure and operational environment at PSSCC and 
CTTMO, addressing the city's centralized operations, communications. emergency 
management, and transportation management functions. The assessment shall include an 
examination of PSS CC and CTTMO workflow processes, ICT infrastructure, systems and 
services (e.g., servers, storage, networks, applications, cybersecurity, etc.), and desired 
future-state capability. Across all technology areas, the Contractor shall detennine which 
aspects of existing platfonns can be modified or require replacement; identify gaps and 
opportunities for improving data sharing and interoperability between applications and 
government departments; and recommend technologies and/or tactics, techniques and 
procedures that augment PSSCC's and CTIMO's overall situational awareness and 
capabilities. 

Subtask 2.1: CCTV Monitoring System 

The Contractor shall perfonn a detailed assessment of existing Davao City monitoring 
systems, project future needs and determine optimal technological and service upgrades, 
including but not limited to: 

• Evaluating existing camera technology and supporting infrastructure; 
• Analyzing current and planned camera locations in the context of PSSCC and 

CTTMO expansion plans; 
• Identifying opportunities for introducing comprehensive video analytic solutions; 

and 
• Identifying data correlation, sharing and analytic requirements. 
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Subtask 2.2: Command Operations Center 

The Contractor shall perform a detailed assessment of existing command operations center 
systems, project future needs and determine optimal technological and service upgrades, 
including, but not limited to: 

• Assess the network operations center platforms. applications and procedures in the 
context of global best practices and future PSSCC operational objectives; 

• Assess data integration and data federation approaches within PSSCC and 
interoperability requirement"> with other organizations; 

• Assess technical and operational methods for establishing improved incident 
management and a common operational picture for emergency operations; 

• Assess GIS and geospatial mapping capabilities and identify needs associated with 
incident management, creating and syndicating common operational pictures, and 
other emergency management operations; 

• Identify optimal enhancements to emergency (911) call center systems, data 
correlation and operational procedures; and 

• Examine gaps in current technology approach relative to future traffic management 
objectives. 

Subtask 2.3: Traffic Management Sys rem 

The Contractor shall perfmm a detailed assessment of existing traffic management 
systems, project future needs and determine optimal technological and service upgrades, 
including. but not limited to: 

• Review planned transportation related infrastructure projects including the High 
Priority Bus System planned railway systems being proposed in the city and traffic 
signalization system maintenance and upgrade;Review and analyze traffic studies 
and data from PSSCC / CTTMO, third-party contractors, local transport office Land 
Transportation Office (LTO), Department of Public Works and Highways, Land 
Transportation Franchising and Regulatory Board (L TFRB) and externally funded 
studies, including flCA and ADB; 

• Assess traffic signals and signalization system and anticipate future requirements; 
• Assess traffic, parking, environmental device location and functionality in the 

context of traffic data and anticipate future requirements; 
• Asses current solutions and future approaches for automated fine collection; 
• Identify opportunities for smart parking solutions; and 
• Examine gaps in current technology approach relative to future traffic management 

objectives. (e.g. traffic apprehension and enforcement and its connectivity to the 
existing national government (Philippines Department of Transportation, Land 
Transportation Office) system or database 

Subtask 2.4: ICT infrastructure 

The Contractor shall perform a detailed assessment of existing systems, project future 
needs, and detennine optimal technological and service upgrades related for both PSSCC 
and CTTMO, including but not limited to the following, ~ 
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2.4.1 : Communications infrastructure and services 
o Wide area radio networks 
o Mobile networks 
o Unified communications, including interoperability with local and national 

authorities 
o lnteroperabiJity with other government departments 
o Fixed network 
o Citizen emergency commuoications 
o Remote sensor connectivity 
o Redundancy, resilience and portable communications systems. 

2.4.2: Enterprise Architecture 
o Data center 
o Servers 
o Storage 
o Databases 
o Data policy 

Subtask 2.5: Cybersecurity 

The Contractor shall perform detailed assessment of existing systems, project future needs, 
and determine optimal technological and service upgrades related to the Project 
cybersccurity requirements, including but not limited to: 

• Cybersecurity policy and operations 
• Cybersecurity systems, tools and applications 

Subtask 2.6: New Technologies 

Based on the findings of the previous subtasks (2.1 through 2.5), the Contractor shall 
recommend appropriate new technologies and solutions related to emergency operations 
and traffic management for PSSCC and CITMO consideration, including but not limited 
to: 

• Intelligent transportation system ( .. ITS"); 
• Sensors/ internet of things ("IoT'); 
• Smart poles and intelligent controllers; 
• Mobile device tracking; 
• Vehicle sensors tracking; 
• Traffic simulation to include big data analytic tools; 
• Image readers and identification systems; 
• Artificial intelligence and data analytic tools; 
• Cloud computing and storage services; 
• Advanced traveler information system (" A TIS"); 
• Floating car data ('"FCD"); 
• Ride hailing; ~ 

• Bike sharing; and ~"'--"' 
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• Urban sensing. 

Task 2 Deliverable: The Contractor's Deliverable for Task 2 ("Task 2 Report") shall 
incorporate alt findings, analyses and recommendations derived from the work performed 
under Task 2. The Deliverable shall include a writr.en report that provides a detailed 
assessment of PSSCC 's JCT modernization initiatives related to emergency operations and 
CITMO's traffic management system. The Task 2 Report shall include sufficient technical 
detail to provide a comprehensive .analysis of current and future plans for technolo1:,,y 
investments over a five-year period, and provide a vision for long-nmge technology 
strategy over 10 years. The Contractor shall provide the Grantee with a draft Task 2 Repm1 
for review and comments. The Grantee shall provide comments, if any, on the draft report 
within seven (7) calendar days of receiving it. The Contractor shall incorporate the 
Grantee's comments, to the extent possible, and issue a final Task 2 Report within seven 
(7) days ofreceiving Grantee's comments. 

Task 3: Planning Workshop 

The Contractor shall prepare and conduct a two-day workshop ("Workshop") in Davao 
City on emergency operations and traffic management solutions, best practices and 
migration strategies for PSSCC /CITMO and associated City Government departments. 
The Workshop shall provide a comprehensive summa,y of Task 2 findings, and an 
overview of technologies and solutions appropriate to the operational context at PSSCC 
and CTTMO. In addition, the Contractor shall outline its preliminary technical 
recommendations that will be further expanded in Task 4, and seek feedback and 
clarification on the design principles for the proposed approach. Each day of the Workshop 
shall accommodate up to 40 participants to be identified by the Grantee, with appropriate 
specialists represented on the topic for the day. The Grantee shall serve as host for the 
Workshop and provide a room facility, audio and visual presentation equipment, attendee . 
registration services, and coffee break and lunch service for the Workshop participants. 

Subtask 3. 1: Workshop Preparation 

The Contractor shall prepare the Work.,;hop agenda, content, and presentations and 
coordinate the organization and content of the Workshop with the Grantee. 

Subtask 3.2: Workshop 

In consultation with the Grantee, the Contractor shall deliver a one to three-day Workshop 
covering the following topics, at a minimum: 

Emergency Operations 
o Integrated emergency operations best practices for Davao City; 
o PSSCC assets and strategy; 
o Technologies and solutions; 
o Integration and interoperability challenges; 
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o Data polices and cybersecurity; and 
o Other topics, to be decided in consultation with the Grantee. 

Traffic Management 
o Smart traffic management best practices for Davao City; 
o C:TTM O assets and strategy; 
o Technologies and solutions; 
o Integration and interoperability challenges; and 
o Other topics, to be decided in consultation with the Grantee. 

Task 3 Deliverable: The Contractor's Deliverable for Task 3 ("Task 3 Report") shall 
incorporate all findings, analyses and recommendations derived from the work performed 
under Task 3. The Deliverable shall specifically include: 

• Copies of all presentations and materials developed and delivered at the Workshop; 
and 

• Written report of up to l O pages that summarizes the key topics, observations and 
recommendations from the Workshop discussion and sessions. 

The Contractor shall provide the Grantee with a Draft Task 3 Report for review and 
comments. The Grantee shall provide comments, if any, on the draft report within seven 
(7) calendar days ofreceiving it. The Contractor shall incorporate the Grantee's comments 
to the extent possible and issue a final Task 3 Report within seven (7) days of receiving the 
Grantee's comments. 

Task 4: Platform Design and Technical Specification 

Building upon work completed under Task 2-3, in Task 4 the Contractor shall define and 
prepare vendor-neutral Project plans and technical specifications to meet the Grantee's 
projected requirements to: I) modernize and upgrade the PSSCC operations command 
center and emergency communications systems; 2) modernize and upgrade the CTTMO 
traffic management system; and 3) integrate existing systems with the proposed new 
platforms and improve w1ificd command and control capability. The vendor-neutral 
Project plans and technical specifications shall be in sufficient detail to enable the Grantee 
to solicit commercial solutions through a competitive tender or negotiated procurement 
process. 

Subtask 4. l: Definition of Operations Center Solutions 

The Contractor shall recommend a technology and operational design to upgrade the 
Grantee's existing PSSCC operations command center, including communications and 
emergency management systems. The Contractor shall determine which elements of the 
existing system, ifany, should be preserved or replaced. At a minimum the modernization 
design shall address: 

• CCTV monitoring system and backend equipment; 
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• ICT infrastructure for data processing, communications, sensors and unified 
communication, including data center, servers, storage, cloud services and related 
platforms; 

• Expanded video analytics functionality, including image readers and recognition 
systems; 

• Expanded data analytics functionality, included data analytics from sensors, image 
processing, data bases and data lakes, data sharing with other departments, and big 
data analytic tools; 

• Expanded gcospatial data capability including improved GIS and incident 
management system; and 

• Comprehensive cybersecurity platform. 

Subtask 4.2: Definition of Smart Traffic Solutions 

Taking into account the information and inputs collected under the prior Tasks 1-3, the 
Contractor shall develop and recommend a smart or an Intelligent Traffic Management 
System for the Grantee's consideration that focuses on traffic monitoring, dynamic traffic 
management, remote sensors, video and data analytics, violation management, including 
"no contact" apprehensions, and smart parking applications. The Contractor shall also 
prepare a high-level concept of operations that articulates the practical aspects of managing 
the proposed service scenario for the CTTMO and traffic management system. The 
Contractor shall prepare a technical definition for the traffic monitoring platform, which 
shall include a high-level technology architecture; refinement of system functionality and 
features; and hardware, software, integration and management requirements at start-up and 
over a 5-year period reflecting the Project's evolution. The Contractor's technical 
definition and architecture shall, at minimum, include the following components: 

• Dynamic traffic analysis and planning; 
• Traffic cameras; 
• Image analysis; 
• V chicle, pedestrian and motion sensors; 
• Automated fine collection; 
• "No contact" traffic violation apprehension and enforcement; 
• Intelligent device controllers; 
• Traffic and parking management applications (metcrless parking; congestion 

pricing; license plate readers; automatic violation ticketing; parking violations 
applications; parking place monitoring; multi-modal traffic assessment and 
planning; others, to be decided); 

• Supporting networking, data processing and data analysis requirements; 
• lnterfaces and integration requirements for external data sources such as other 

stakeholders and/or social media platforms (e.g., weather, GPS location, mapping); 
• Identity management and cybersecurity; and 
• Other parameters to be determined in consultation with the Grantee. 
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Subtask 4.3: Solution Integration Requirements 

The Contractor shall assess and recommended the integration requirements needed to 
incorporate the upgraded operations command center functionalities, including 
communications, emergency management and transportation management systems with 
the Grantee's existing technical infrastructure. The objective of this subtask is to infonn 
the Grantee about the potential · scope of technical integration resources required to 
accomplish the modernization program; anticipate potential implementation risks; 
recommend optimal terms and conditions for vendor contracts; and estimate the cost of 
integrntion services over time for the Project. Specific areas to be addressed by this subtask 
shall include: 

• Overview and prioritization of integration tasks; 
• Estimate resource requirement and budgetary estimate of integration; 
• Perfonnance benchmarks and key perfonnance indicators ("KPr'); 
• Terms and conditions for service integration contracts. 

Subtask 4.4: Implementation Plan 

The Contractor shall prepare an implementation plan for the Project that identities and 
assesses potential obstacles in the implementation of the Project and recommend steps to 
mitigate barriers that could negatively impact success. The Contractor shall develop a 
detailed and comprehensive implementation plan ("Implementation Plan") for the 
operations command center, including communications systems, emergency management 
systems, and transportation management systems. The Contractor shall provide a detailed 
description of all work needed and financial and human resources required to implement 
the Projects. The Project descriptions shall include, but not be limited to, personnel and 
personnel qualifications, timelines, environmental and social impact assessment activities, 
permitting, and recommended contracting and procurement methodologies. The 
Contractor shall discuss the Implementation Plan with the Grantee and solicit feedback to 
ensure usability of the Implementation Plan. 

Subtask 4.5 : Organizational Structure 

The Contractor shall define organizational structures and coordination processes to 
facilitate governance and data sharing between the Grantee's different departments, in 
addition to external stakeholders or entities in Davao City. The Contractor shall also 
recommend optimal organizational structures and hwnan capacity training requirements to 
support the implementation of the operational command center, including 
communications, emergency management, and transportation management systems. 

Task 4 Deliverable: The Contrnctor's Deliverable for Task 4 ( .. Task 4 Report") shall 
incorporate all findings, analyses and recommendations derived from the work performed 
under Task 4, including but not limited to, definition and recommendations for smart 
solutions; system integration requirements; implementation plan and organizational 
structure for the Project. The Contractor shall provide the Grantee with a draft Task 4 
Report for review and comments. The Grantee shall provide comments, if any, on the draft 
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report within two weeks of receiving it. The Contractor shall incorporate the Grantee's 
comments, to the extent possible, and issue a Final Task 4 Report within one week of 
receiving the Grantee's comments. 

Task S: Financial Analysis and Financing Plan 

The Contractor shall specify the amount of funding required to implement the Project 
components identified in Tasks 2-4, including requirements for modernization or upgrade 
of the Davao City PSSCC or its operations command center, including communications, 
emergency response, and existing transportation management systems. In consultation 
with the Grantee, the Contractor may address the budget and financial analysis as discrete 
subcomponents or as a single package. The Contractor shall prepare a comprehensive 
financial analysis to demonstrate startup costs and operational costs over time, and assess 
alternative sources of funding and Project financing models. The financial analysis shall 
include a detailed financial model that captures initial capital costs; long-term operational 
costs; financial perfonnance indicators ( e.g. debt-to-equity ratio; debt seIVicc ratio; and 
financial internal rate of return ("FlRR"); return on equity and other factors. The financial 
analysis shall be presented in pro fonna spreadsheets over a 5-year operating period for the 
Project. 

In addition, the Contractor shall perform a sensitivity analysis related to Project risk, 
including, but not limited to capital expenses; operational expenses; maintenance costs; 
inflation indices; exchange rates; and funding terms. 

Based on the financial model(s), financial and sensitivity analyses, the Contractor shall 
prepare a financing plan for the implementation of the Project. The financing plan shall 
include a strategy for securing financing based on discussions with the Grantee, potential 
lenders, and potential financiers. This shall include identifying and analyzing the different 
types of financing (e.g., equity, debt, PPP) available for implementation of the Project. The 
Contractor shall assess potential public and private financing organizations (e.g., the World 
Bank, ADB, relevant regional multilateral development banks ("MDBs"), the U.S. Export
Import Bank ("EXIM"), and/or the U.S. Overseas Private Invcsbnent Corporation 
("OPIC")) as possible sources of implementation financing. In developing the financing 
plan, the Contractor shall take into account a number of relevant factors including timing, 
interest rates, and potential financing terms. Based on the Contractor's analysis, the 
Contractor shall provide the Grantee a recommendation for the most effective financing 
sources. 

To facilitate discussions with Davao City officials and prospective financiers, the 
Contractor in coordination with the Grantee shall develop a high-level executive swnmary 
that highlights the technical aspects as well as the financial viability of the Project, 
including the central command center, and communications, emergency response, and 
transportation management systems. 
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Task 5 Deliverables: The Contractor's Deliverable for Task 5 ("Task 5 Report") shall 
incorporate all findings, analyses and recommendations derived from the work perfonned 
under Task 5, include a comprehensive financial analysis of the Project(s), as well as a 
financing plan and strategy that would enable the Grantee to secure implementation 
financing. The financing plan shall include a detailed 5-year pro forma financial model (in 
Excel format). The Contractor shaJI also provide a high-level estimate of long-term 
investment requirements, based on its I 0-year vision developed in Task 2. The Contractor 
shall also prepare executive summaries that highlight the technical aspects, as well as the 
financial viability of the Project for the Grantee's use for fururc discussions with budgeting 
authorities and financing institutions. 

The Contractor shall submit the Task 5 Report to the Grantee for review and comments. 
The Grantee shall provide any comments within two weeks of receiving the Task 5 Report. 
The Contractor shall incorporate the Grantee·s comments to the extent possible and issue 
a final Task 5 Report within one (I) week of receiving the Grantee·s comments. 

Task 6: U.S. Sources of Supply 

The Contractor shall identify potential U.S. manufacturers, suppliers of equipment and 
setvicc providers that are capable of providing goods and services to support 
implementation of the Project. Based on the work developed in the previous Tasks, the 
Contractor shall prepare a comprehensive inventory of U.S. manufacturers, suppliers of 
equipment and service providers of smart traffic platform technologies, applications and 
services to support Project implementation. The list shall include both large corporate U.S. 
suppliers with relevant products and at least ten (10) specialist providers and smaller U.S. 
firms with discrete solutions that may be appropriate to Davao City's emergency operations 
and smart traffic infrastructure planning. In performing this Task, the Contractor shall 
conduct outreach to U.S. industry to provide an overview of the Project with the intent of 
promoting U.S. industry engagement. This may be in the fonn of one-on-one company 
briefings or an online webinar to brief U.S. suppliers on potential commercial 
opportunities. Based on the discussions, the Contractor shall include a description of 
relevant products, solutions and/or services to be provided by qualified and interested U.S. 
suppliers. The Contractor shall also produce a document that contains the contact 
information (e.g. business name, point of contact, address telephone number, and email 
address) for the parties responsible for marketing and sales in the Philippines and/or 
Southeast Asia. 

Task 6 Deliverable: The Contractor's deliverable for Task 6 ("Task 6 Report") shall 
incorporate all findings, analyses and recommendations derived from the work performed 
under Task 6, including but not limited to: (i) an assessment of U.S. suppliers that can 
provide components to support implementation of the Project; (ii) a summary of the 
discussions held with prospective U.S. suppliers, including U.S. company obsetvations on 
the Project; and (iii) the contact information ( e.g. business name. point of contact, address 
telephone number, and email address) of qualified and interested U.S. manufacturers, 
suppliers of equipment and service providers. The Contractor shall provide the Grantee 
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with a dratl Task 6 Report for review and commcnrs. The Grantee shall provide comments, 
if any, on the draft report within one (I) week of receiving it. The Contractor shall 
incorporate dte Grantee's comments, to the extent possible, and issue a final Task 6 Report 
within one week of receiving the Grantee's comments. 

Task 7: Economic and Developmental Impact Analysis 

· In Task 7, the Contractor shall analyze the economic and developmental impacts associated 
with the implementation of the Project. This assessment shall focus on key factors such as 
infrastructure, time savings, pollution reduction, human capacity building, technology 
transfer/productivity improvement, and market-oriented rcfonn. 

In performing this Task, the Contractor shall report on the potential development impact 
of the Project, including upgrades to the Davao City central command center, including 
communications, emergency response and transportation management systems. The 
Contractor shall focus on the economic development outcomes should the proposed 
initiatives be implemented according to the TA recommendations. The analysis of the 
anticipated outcomes shall be as concrete and detailed as possible. The Contractor shall 
provide estimates of the potential benefits in the following areas: 

Anticipated 
Category Indicator DcscriDtion Outcome 
Infrastructure Improved Physical improvements, y 

Dcvdopment Mobility equipment additions. or 
and Efficiency through technology advancements that 
Gains Trdnsportation improve the flow of traffic and 

Infrastructure increase efficiency over Davao 
City roadways. 

Promoting Improved Implementation of y 

Safety and Forecasting or communication and notification 
Security Emergency systems to improve emergency 

Response response or foreca-.ting abilities, 
Capabilities such as warning systems, real-

time monitoring and prediction 
software/systems, or better 
coordination and management of 
recovery systems. 

The Contractor shalJ also prepare a high-level estimate of economic benefits associated 
with the implementation of the Project as outlined in the TA, based on industry 
benchmarks, theoretical estimates and projected performance improvcmenL'i. The 
economic benefits analysis shall take into account factors including but not be limited to: 
economic gains from improved traffic flow; fuel savings estimate; economic productivity 
improvement; and other factors that demonstrate the net economic impact on the Grantee 
as a result of the Project. 
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Task 7 Deliverable: The Contractor's deliverable for Task 7 (''Task 7 Report") shall 
incorporate all findings, analyses and recommendations derived from the work performed 
under Task 7, including but not limited to a detailed developmental impact assessment that 
includes the aforementioned developmental impact categories for the Project. The 
Contractor shall also submit a high-level economic impact assessment describing the merits 
and benefits of the Project. The Contractor shaJJ submit the Task 7 Report to the Grantee 
for review and comments. The Grantee shall provide any comments within two (2) weeks 
of receiving the Task 7 Report. The Contractor shall incorporate the Grantee's comments 
to the extent possible and issue a final Task 7 Report within one (1) week ofreceiving the 
Grantee's comments. 

Task 8: Final Report and Presentation 

The Contractor shall prepare and deliver to the Grantee a substantive and comprehensive 
draft final report of all work performed pursuant to these Terms of Reference ("Draft Final 
Report") for review and comment two (2) weeks prior to a final country visit to the 
Philippines. The Contractor shall make a PowerPoint presentation of the Draft Final 
Report at the Grantee's office in Davao City, Philippines. The Grantee shall provide 
written comments on the draft Final Report to the Contractor within two (2) weeks of the 
Contractor's presentation. Based on the Grantee's comments, the Contractor shall make 
the revisions requested by the Grantee before delivering the Final Report to the Grantee 
and USTDA. 

Task 8 Deliverables: The Contractor shall prepare and deliver to the Grantee and USTDA 
a substantive and comprehensive final report of all work performed under these Terms of 
Reference ("Final Report"). The Final Report shall be organized according to the above 
tasks, shall include an Executive Summary, and shall include all deliverables and 
docwnents that have been provided to the Grantee. The Final Report shall be prepared in 
accordance with Clause I of Annex II of the Grant Agreement. The Final Report shall be 
prepared in English. · 
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A N N E X  6 
U.S. FIRM INFORMATION FORM 



USTDA Activity Number [To be completed by USTDA ]

Other (specify)

Activity Title [To be completed by USTDA ]

1. Full Legal Name of U.S. Firm

3a.  Telephone 3b. Website

Other (specify)

10. Please list the legal names of the proposed

subcontractors (if applicable). An Attachment B is

required for each proposed subcontractor.

12. Business Address

13. Telephone

14. Email

Name of U.S. Firm Parent Entity8. If U.S. Firm is a subsidiary, please provide the

name of the U.S. Firm's parent entity(ies) and the

percentage of their ownership.  Please complete an

Attachment A for any parent identified here.  Please

ensure that the sum of the percentages listed equals

100%.

16. Identify any specific information which is needed from the Grantee before

commencing negotiations.

15. Disclose any current or anticipated commitments which may impact the ability

of the U.S. Firm or its subcontractors to complete the Activity as proposed and

reflect such impact within the project schedule.

9. Is the U.S. Firm proposing to subcontract some of

the proposed work to another firm?

Yes 

Negotiation Prerequisites

Percentage (%) Ownership

U.S. Firm may attach additional sheets, as necessary.

4. Year Established (include any predecessor company(ies) and year(s)

established).  Please attach additional pages as necessary.

Surname

Given Name

Project Manager

11. Name

No

USTDA-Funded Feasibility Study, Technical Assistance, or Training Grant

U.S. Firm Information Form

This form is designed to enable the U.S. Trade and Development Agency ("USTDA") to obtain information about entities and individuals proposed for participation in 

USTDA-funded activities. Information in this form is used to conduct screening of entities and individuals to ensure compliance with legislative and executive branch 

prohibitions on providing support or resources to, or engaging in transactions with, certain individuals or entities with which USTDA must comply.

Activity Type [To be completed by USTDA ]
Feasibility Study

Technical 

Assistance

2. Business Address

7. If U.S. Firm is not a publicly traded company and

has owners (e.g., shareholder, partner, trustee),

provide a list of such owners and the percentage of

their ownership. Please complete an Attachment A

for each owner whose ownership percentage is 10%

or more. Please ensure that the sum of the

percentages listed equals 100%. If the U.S. firm is a

publicly traded company, please do not complete this

section.

Name of Owner

Publicly Traded Company (i.e., offers securities for sale to the general public through a U.S. stock 

exchange and is subject to SEC reporting requirements)

Private Company

5. Type of Business Entity (e.g., corporation, LLC, Partnership, Sole

Proprietor, Other)

6. Type of Ownership

Percentage (%) Ownership
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Title

(e.g., Director, President, Chief Executive Officer, 

Vice President(s), Secretary, Treasurer, or other 

applicable title)
*Please place an asterisk (*) next to the names of those

directors and prinicpal officers who will be involved in the 

USTDA-funded activity.

Surname Given Name Middle Name

17. Provide a list of the U.S. Firm's directors and principal officers.  Please provide full names, including surname and given name.

Name

TO BE COMPLETED BY PRIVATE AND OTHER U.S. FIRMS ONLY

(Not Applicable for U.S. Publicly Traded Company)
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U.S. Firm is a [check one] Corporation LLC Partnership Sole Proprietor Other:

by the State of: 19. .

G.

Check to certify:

The U.S. Firm has not commenced a voluntary case or other proceeding seeking liquidation, reorganization, or other relief with 

respect to itself of its debts under any bankruptcy, insolvency, or other similar law.  The U.S. Firm has not had filed against it an 

involuntary petition under any bankruptcy, insolvency, or any similar law.

F.

The U.S. Firm certifies that it complies with the USTDA Nationality, Source, and Origin Requirements and shall continue to 

comply with such requirements throughout the duration of the USTDA-funded activity. The U.S. Firm acknowledges that the 

USTDA Nationality, Source, and Origin Requirements apply to the delivery of goods and professional services funded by USTDA, 

including, but not limited to the use of subcontractors. The U.S. Firm commits to notify USTDA and the Grantee if it becomes 

aware of any change which might affect the U.S. Firm’s ability to meet the USTDA Nationality, Source, and Origin Requirements.

Neither the U.S. Firm nor any of its directors and principal officers have, within the ten-year period preceding the submission of 

these representations, been convicted of or had a civil judgment rendered against them for: commission of fraud or a criminal 

offense in connection with obtaining, attempting to obtain, or performing a federal, state, or local government contract or 

subcontract; violation of federal or state antitrust statutes relating to the submission of offers; or commission of embezzlement, 

theft, forgery, bribery, falsification or destruction of records, making false statements, tax evasion, violating state or federal 

criminal tax laws, or receiving stolen property.

C.

Neither the U.S. Firm, nor any of its directors and principal officers, is presently indicted for, or otherwise criminally or civilly 

charged with, commission of any of the offenses enumerated in paragraph C above.

D.

There are no federal or state tax liens pending against the assets, property, or business of the U.S. Firm. The U.S. Firm has not, 

within the three-year period preceding the submission of these representations, been notified of any delinquent federal or state 

taxes in an amount that exceeds US$3,000 for which the liability remains unsatisfied.  Taxes are considered delinquent if (a) the 

tax liability has been fully determined, with no pending administrative or judicial appeals; and (b) a taxpayer has failed to pay 

the tax liability when full payment is due and required.

E.

U.S. Firm's Representations
U.S. Firm shall certify the following (or provide any explanation as to why any representation cannot be made):

A.

B. The U.S. Firm has included herewith, a copy of its Articles of Incorporation (or equivalent charter or document issued by a

designated authority in accordance with applicable laws that provides information and authentication regarding the legal status

of an entity) and a Certificate of Good Standing (or equivalent document) issued within one (1) month of the date of signature

The U.S. Firm commits to notify USTDA and the Grantee if it becomes aware of any change in its status in the state in which it is

incorporated.  USTDA retains the right to request an updated certificate of good standing at any time.  (U.S. publicly traded

companies need not include Articles of Incorporation or Certificate of Good Standing.)

duly organized, validly existing and in good standing under the laws of the State of: 18.

The U.S. Firm has all the requisite corporate power and authority to conduct its business as presently conducted, to submit this 

proposal, and if selected, to execute and deliver a contract to the Grantee for the performance of the USTDA Activity.  The U.S. 

Firm is not debarred, suspended, or to the best of its knowledge or belief, proposed for debarment or ineligible for the award of 

contracts by any federal or state governmental agency or authority.

The U.S. Firm shall notify USTDA if any of the representations are no longer true, correct, and complete.

If U.S. Firm is Private or Other, please attach a copy of the U.S. Firm's Articles of Incorporation (or equivalent document) 

and Certificate of Good Standing (or equivalent document).

20. Name

21. Title

22. Full Legal Name of U.S. Firm

23. Signature

24. Date

U.S. Firm certifies that the information provided in this form is true, correct, and complete. U.S. Firm understands and agrees that the U.S. Government may rely 

on the accuracy of this information in processing a request to participate in a USTDA-funded activity. If at any time USTDA has reason to believe that any person or 

entity has willfully and knowingly provided incorrect information or made false statements, USTDA may take action under applicable law. The undersigned 

represents and warrants that he/she has the requisite power and authority to sign on behalf of the U.S. Firm.
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USTDA Activity Number [To be completed by USTDA ]

Activity Title [To be completed by USTDA ]

1. Full Legal Name of U.S. Firm

2. Full Legal Name of Owner

4. Telephone number

Other (specify)

ATTACHMENT A

7. Type of Ownership

8. If Owner has owners (e.g., shareholder, partner,
trustee), provide a list of such owners and the
percentage of their ownership.  Please complete an
additional Attachment A for each owner whose
ownership percentage is 10% or more.  Please
ensure that the sum of percentages listed equals
100%. If the Owner is a U.S. publicly traded
company, please do not complete this section.

Name of owner Percentage (%) Ownership

U.S. Publicly Traded Company (i.e., offers securities for sale to the general public through a U.S. stock
exchange and is subject to SEC reporting requirements)

Private Company

Please attach additional sheets, as necessary.

5. Year Established (include any predecessor company(ies) and year(s)
established).  Please attach additional pages as necessary.

Name of Parent Entity9. If Owner is a subsidiary, please provide the name
of the Owner's parent entity(ies) and the percentage
of their ownership.  Please complete an additional
Attachment A for each parent entity identified here.
Please ensure that the sum of percentages listed
equals 100%.

6. Country of Owner's Principal Place of Business

3. Business Address of Owner

Percentage (%) Ownership

TO BE COMPLETED FOR ENTITIES ONLY

TO BE COMPLETED FOR ENTITIES AND INDIVIDUAL OWNERS

USTDA-Funded Feasibility Study, Technical Assistance, or Training Grant

U.S. Firm Ownership Information Form
Owner(s) and Parent Entity(ies)

This form shall be completed for each owner that owns 10% or more of the U.S. Firm, as well as any parent entity of the U.S. Firm ("Owner").  
An additional copy of this form shall be completed for each owner identified in this form that owns 10% or more in the Owner, as well as any 
parent of the Owner identified in this form.

Page 1 of 2



Page 2 of 2

Title

(e.g., Director, President, Chief Executive Officer, 
Vice President(s), Secretary, Treasurer, or other 

applicable title)
*Please place an asterisk (*) next to the names of those 

directors and prinicpal officers who will be involved in the 
USTDA-funded activity.

Surname Given Name Middle Name

10. Provide a list of all of the Owner's directors and principal officers.  Please provide full names, including surname and given name.

Name

TO BE COMPLETED BY PRIVATE AND OTHER U.S. FIRMS ONLY
(Not Applicable for U.S. Publicly Traded Company)
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USTDA Activity Number [To be completed by USTDA ]

Activity Title [To be completed by USTDA ]

2. Full Legal Name of Subcontractor

4a.  Telephone Number 4b. Website

7. Address

8. Telephone
9. Email

Subcontractor may attach additional sheets, as necessary.

5. Year Established (include any predecessor company(ies) and year(s)
established).  Please attach additional pages as necessary.

Surname
Given Name

Subcontractor Point of Contact
6. Name

3. Business Address of Subcontractor

ATTACHMENT B

1. Full Legal Name of Prime Contractor U.S. Firm ("U.S. Firm")

USTDA-Funded Feasibility Study, Technical Assistance, or Training Grant

Subcontractor Information Form

This form is designed to enable the U.S. Trade and Development Agency ("USTDA") to obtain information about entities and individuals proposed for participation in 
USTDA-funded activities. Information in this form is used to conduct screening of entities and individuals to ensure compliance with legislative and executive branch 
prohibitions on providing support or resources to, or engaging in transactions with, certain individuals or entities with which USTDA must comply.



Subcontractor is a [check one] Corporation LLC Partnership Sole Proprietor Other (specify)

duly organized, validly existing and in good standing under the laws of: 10.

Subcontractor's Representations
The Subcontractor shall provide the following (or provide any explanation as to why any representation cannot be made), made as of the date of these 

representations:

A.

The Subcontractor certifies that the information provided in this form is true, correct, and complete. The Subcontractor understands and agrees that the U.S. Government may 

rely on the accuracy of this information in processing a request to participate in a USTDA-funded activity.  If at any time USTDA has reason to believe that any person or entity 

has willfully and knowingly provided incorrect information or made false statements, USTDA may take action under applicable law.  The undersigned represents and warrants 

that he/she has the requisite power and authority to sign on behalf of the Subcontractor.

The Subcontractor has all the requisite corporate power and authority to conduct its business as presently conducted, to participate in this 

USTDA-funded activity, and if the U.S. Firm is selected, to execute and deliver a subcontract to the U.S. Firm for the performance of the USTDA-

funded activity.  The Subcontractor is not debarred, suspended, or to the best of its knowledge or belief, proposed for debarment or ineligible 

for the award of contracts by any federal or state governmental agency or authority.

Neither the Subcontractor nor any of its directors and principal officers have, within the ten-year period preceding the submission of these 

representations, been convicted of or had a judgment rendered against them for: commission of fraud or a criminal offense in connection with 

obtaining, attempting to obtain, or performing a federal, state, or local government contract or subcontract; violation of federal or state 

antitrust statutes relating to the submission of offers; or commission of embezzlement, theft, forgery, bribery, falsification or destruction of 

records, making false statements, tax evasion, violating federal or state criminal tax laws, or receiving stolen property.

B.

Neither the Subcontractor, nor any of its directors and principal officers, is presently indicted for, or otherwise criminally or civilly charged with, 

commission of any of the offenses enumerated in paragraph B above.

C.

There are no federal or state tax liens pending against the assets, property, or business of the Subcontractor. The Subcontractor has not, within 

the three-year period preceding the submission of these representations, been notified of any delinquent federal or state taxes in an amount 

that exceeds US$3,000 for which the liability remains unsatisfied.  Taxes are considered delinquent if (a) the tax liability has been fully 

determined, with no pending administrative or judicial appeals; and (b) a taxpayer has failed to pay the tax liability when full payment is due 

and required.

D.

The Subcontractor has not commenced a voluntary case or other proceeding seeking liquidation, reorganization, or other relief with respect to 

itself of its debts under any bankruptcy, insolvency, or other similar law.  The Subcontractor has not had filed against it an involuntary petition 

under any bankruptcy, insolvency, or any similar law.

E.

The selected Subcontractor shall notify the U.S. Firm, Grantee, and USTDA if any of the representations

 included in its proposal are no longer true, correct, and complete.

11. Name

12. Title

13. Full Legal Name of Subcontractor

14. Signature

15. Date
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	Name of Owner7 If US Firm is not a publicly traded company and has owners eg shareholder partner trustee provide a list of such owners and the percentage of their ownership Please complete an Attachment A for each owner whose ownership percentage is 10 or more Please ensure that the sum of the percentages listed equals 100 If the US firm is a publicly traded company please do not complete_5: 
	Percentage  Ownership7 If US Firm is not a publicly traded company and has owners eg shareholder partner trustee provide a list of such owners and the percentage of their ownership Please complete an Attachment A for each owner whose ownership percentage is 10 or more Please ensure that the sum of the percentages listed equals 100 If the US firm is a publicly traded company please do not complete_5: 
	Name of Owner7 If US Firm is not a publicly traded company and has owners eg shareholder partner trustee provide a list of such owners and the percentage of their ownership Please complete an Attachment A for each owner whose ownership percentage is 10 or more Please ensure that the sum of the percentages listed equals 100 If the US firm is a publicly traded company please do not complete_6: 
	Percentage  Ownership7 If US Firm is not a publicly traded company and has owners eg shareholder partner trustee provide a list of such owners and the percentage of their ownership Please complete an Attachment A for each owner whose ownership percentage is 10 or more Please ensure that the sum of the percentages listed equals 100 If the US firm is a publicly traded company please do not complete_6: 
	Name of Owner7 If US Firm is not a publicly traded company and has owners eg shareholder partner trustee provide a list of such owners and the percentage of their ownership Please complete an Attachment A for each owner whose ownership percentage is 10 or more Please ensure that the sum of the percentages listed equals 100 If the US firm is a publicly traded company please do not complete_7: 
	Percentage  Ownership7 If US Firm is not a publicly traded company and has owners eg shareholder partner trustee provide a list of such owners and the percentage of their ownership Please complete an Attachment A for each owner whose ownership percentage is 10 or more Please ensure that the sum of the percentages listed equals 100 If the US firm is a publicly traded company please do not complete_7: 
	Name of Owner7 If US Firm is not a publicly traded company and has owners eg shareholder partner trustee provide a list of such owners and the percentage of their ownership Please complete an Attachment A for each owner whose ownership percentage is 10 or more Please ensure that the sum of the percentages listed equals 100 If the US firm is a publicly traded company please do not complete_8: 
	Percentage  Ownership7 If US Firm is not a publicly traded company and has owners eg shareholder partner trustee provide a list of such owners and the percentage of their ownership Please complete an Attachment A for each owner whose ownership percentage is 10 or more Please ensure that the sum of the percentages listed equals 100 If the US firm is a publicly traded company please do not complete_8: 
	Name of US Firm Parent Entity8 If US Firm is a subsidiary please provide the name of the US Firms parent entityies and the percentage of their ownership Please complete an Attachment A for any parent identified here Please ensure that the sum of the percentages listed equals 100: 
	Percentage  Ownership8 If US Firm is a subsidiary please provide the name of the US Firms parent entityies and the percentage of their ownership Please complete an Attachment A for any parent identified here Please ensure that the sum of the percentages listed equals 100: 
	Name of US Firm Parent Entity8 If US Firm is a subsidiary please provide the name of the US Firms parent entityies and the percentage of their ownership Please complete an Attachment A for any parent identified here Please ensure that the sum of the percentages listed equals 100_2: 
	Percentage  Ownership8 If US Firm is a subsidiary please provide the name of the US Firms parent entityies and the percentage of their ownership Please complete an Attachment A for any parent identified here Please ensure that the sum of the percentages listed equals 100_2: 
	Name of US Firm Parent Entity8 If US Firm is a subsidiary please provide the name of the US Firms parent entityies and the percentage of their ownership Please complete an Attachment A for any parent identified here Please ensure that the sum of the percentages listed equals 100_3: 
	Percentage  Ownership8 If US Firm is a subsidiary please provide the name of the US Firms parent entityies and the percentage of their ownership Please complete an Attachment A for any parent identified here Please ensure that the sum of the percentages listed equals 100_3: 
	Name of US Firm Parent Entity8 If US Firm is a subsidiary please provide the name of the US Firms parent entityies and the percentage of their ownership Please complete an Attachment A for any parent identified here Please ensure that the sum of the percentages listed equals 100_4: 
	Percentage  Ownership8 If US Firm is a subsidiary please provide the name of the US Firms parent entityies and the percentage of their ownership Please complete an Attachment A for any parent identified here Please ensure that the sum of the percentages listed equals 100_4: 
	Name of US Firm Parent Entity8 If US Firm is a subsidiary please provide the name of the US Firms parent entityies and the percentage of their ownership Please complete an Attachment A for any parent identified here Please ensure that the sum of the percentages listed equals 100_5: 
	Percentage  Ownership8 If US Firm is a subsidiary please provide the name of the US Firms parent entityies and the percentage of their ownership Please complete an Attachment A for any parent identified here Please ensure that the sum of the percentages listed equals 100_5: 
	Name of US Firm Parent Entity8 If US Firm is a subsidiary please provide the name of the US Firms parent entityies and the percentage of their ownership Please complete an Attachment A for any parent identified here Please ensure that the sum of the percentages listed equals 100_6: 
	Percentage  Ownership8 If US Firm is a subsidiary please provide the name of the US Firms parent entityies and the percentage of their ownership Please complete an Attachment A for any parent identified here Please ensure that the sum of the percentages listed equals 100_6: 
	Group7: Off
	10 Please list the legal names of the proposed subcontractors if applicable An Attachment B is required for each proposed subcontractor: 
	12 Business Address: 
	13 Telephone: 
	14 Email: 
	15 Disclose any current or anticipated commitments which may impact the ability of the US Firm or its subcontractors to complete the Activity as proposed and reflect such impact within the project schedule: 
	16 Identify any specific information which is needed from the Grantee before commencing negotiations: 
	Group6: Off
	Other: 
	Other_2: 
	Check Box7: Off
	represents and warrants that heshe has the requisite power and authority to sign on behalf of the US Firm: 
	21 Title: 
	1 Full Legal Name of US Firm: 
	24 Date: 
	USTDA Activity Number To be completed by USTDA: 2019-31017A
	Activity Title To be completed by USTDA: PHILIPPINES: DAVAO CITY PUBLIC SAFETY AND SECURITY COMMAND CENTER AND THE DEVELOPMENT OF AN INTELLIGENT TRANSPORTATION MANAGEMENT SYSTEM
	TO BE COMPLETED FOR ENTITIES AND INDIVIDUAL OWNERSRow1: 
	2 Full Legal Name of Owner: 
	3 Business Address of Owner: 
	4  Telephone number: 
	6 Country of Owners Principal Place of Business: 
	Other specify: 
	Name of owner8 If Owner has owners eg shareholder partner trustee provide a list of such owners and the percentage of their ownership  Please complete an additional Attachment A for each owner whose ownership percentage is 15 or more  Please ensure that the sum of percentages listed equals 100 If the Owner is a publicly traded company please do not complete this section: 
	Percentage  Ownership8 If Owner has owners eg shareholder partner trustee provide a list of such owners and the percentage of their ownership  Please complete an additional Attachment A for each owner whose ownership percentage is 15 or more  Please ensure that the sum of percentages listed equals 100 If the Owner is a publicly traded company please do not complete this section: 
	Name of owner8 If Owner has owners eg shareholder partner trustee provide a list of such owners and the percentage of their ownership  Please complete an additional Attachment A for each owner whose ownership percentage is 15 or more  Please ensure that the sum of percentages listed equals 100 If the Owner is a publicly traded company please do not complete this section_2: 
	Percentage  Ownership8 If Owner has owners eg shareholder partner trustee provide a list of such owners and the percentage of their ownership  Please complete an additional Attachment A for each owner whose ownership percentage is 15 or more  Please ensure that the sum of percentages listed equals 100 If the Owner is a publicly traded company please do not complete this section_2: 
	Name of owner8 If Owner has owners eg shareholder partner trustee provide a list of such owners and the percentage of their ownership  Please complete an additional Attachment A for each owner whose ownership percentage is 15 or more  Please ensure that the sum of percentages listed equals 100 If the Owner is a publicly traded company please do not complete this section_3: 
	Percentage  Ownership8 If Owner has owners eg shareholder partner trustee provide a list of such owners and the percentage of their ownership  Please complete an additional Attachment A for each owner whose ownership percentage is 15 or more  Please ensure that the sum of percentages listed equals 100 If the Owner is a publicly traded company please do not complete this section_3: 
	Name of owner8 If Owner has owners eg shareholder partner trustee provide a list of such owners and the percentage of their ownership  Please complete an additional Attachment A for each owner whose ownership percentage is 15 or more  Please ensure that the sum of percentages listed equals 100 If the Owner is a publicly traded company please do not complete this section_4: 
	Percentage  Ownership8 If Owner has owners eg shareholder partner trustee provide a list of such owners and the percentage of their ownership  Please complete an additional Attachment A for each owner whose ownership percentage is 15 or more  Please ensure that the sum of percentages listed equals 100 If the Owner is a publicly traded company please do not complete this section_4: 
	Name of owner8 If Owner has owners eg shareholder partner trustee provide a list of such owners and the percentage of their ownership  Please complete an additional Attachment A for each owner whose ownership percentage is 15 or more  Please ensure that the sum of percentages listed equals 100 If the Owner is a publicly traded company please do not complete this section_5: 
	Percentage  Ownership8 If Owner has owners eg shareholder partner trustee provide a list of such owners and the percentage of their ownership  Please complete an additional Attachment A for each owner whose ownership percentage is 15 or more  Please ensure that the sum of percentages listed equals 100 If the Owner is a publicly traded company please do not complete this section_5: 
	Name of owner8 If Owner has owners eg shareholder partner trustee provide a list of such owners and the percentage of their ownership  Please complete an additional Attachment A for each owner whose ownership percentage is 15 or more  Please ensure that the sum of percentages listed equals 100 If the Owner is a publicly traded company please do not complete this section_6: 
	Percentage  Ownership8 If Owner has owners eg shareholder partner trustee provide a list of such owners and the percentage of their ownership  Please complete an additional Attachment A for each owner whose ownership percentage is 15 or more  Please ensure that the sum of percentages listed equals 100 If the Owner is a publicly traded company please do not complete this section_6: 
	Name of owner8 If Owner has owners eg shareholder partner trustee provide a list of such owners and the percentage of their ownership  Please complete an additional Attachment A for each owner whose ownership percentage is 15 or more  Please ensure that the sum of percentages listed equals 100 If the Owner is a publicly traded company please do not complete this section_7: 
	Percentage  Ownership8 If Owner has owners eg shareholder partner trustee provide a list of such owners and the percentage of their ownership  Please complete an additional Attachment A for each owner whose ownership percentage is 15 or more  Please ensure that the sum of percentages listed equals 100 If the Owner is a publicly traded company please do not complete this section_7: 
	Name of owner8 If Owner has owners eg shareholder partner trustee provide a list of such owners and the percentage of their ownership  Please complete an additional Attachment A for each owner whose ownership percentage is 15 or more  Please ensure that the sum of percentages listed equals 100 If the Owner is a publicly traded company please do not complete this section_8: 
	Percentage  Ownership8 If Owner has owners eg shareholder partner trustee provide a list of such owners and the percentage of their ownership  Please complete an additional Attachment A for each owner whose ownership percentage is 15 or more  Please ensure that the sum of percentages listed equals 100 If the Owner is a publicly traded company please do not complete this section_8: 
	Name of owner8 If Owner has owners eg shareholder partner trustee provide a list of such owners and the percentage of their ownership  Please complete an additional Attachment A for each owner whose ownership percentage is 15 or more  Please ensure that the sum of percentages listed equals 100 If the Owner is a publicly traded company please do not complete this section_9: 
	Percentage  Ownership8 If Owner has owners eg shareholder partner trustee provide a list of such owners and the percentage of their ownership  Please complete an additional Attachment A for each owner whose ownership percentage is 15 or more  Please ensure that the sum of percentages listed equals 100 If the Owner is a publicly traded company please do not complete this section_9: 
	Name of Parent Entity9 If Owner is a subsidiary please provide the name of the Owners parent entityies and the percentage of their ownership  Please complete an additional Attachment A for each parent entity identified here Please ensure that the sum of percentages listed equals 100: 
	Percentage  Ownership9 If Owner is a subsidiary please provide the name of the Owners parent entityies and the percentage of their ownership  Please complete an additional Attachment A for each parent entity identified here Please ensure that the sum of percentages listed equals 100: 
	Name of Parent Entity9 If Owner is a subsidiary please provide the name of the Owners parent entityies and the percentage of their ownership  Please complete an additional Attachment A for each parent entity identified here Please ensure that the sum of percentages listed equals 100_2: 
	Percentage  Ownership9 If Owner is a subsidiary please provide the name of the Owners parent entityies and the percentage of their ownership  Please complete an additional Attachment A for each parent entity identified here Please ensure that the sum of percentages listed equals 100_2: 
	Name of Parent Entity9 If Owner is a subsidiary please provide the name of the Owners parent entityies and the percentage of their ownership  Please complete an additional Attachment A for each parent entity identified here Please ensure that the sum of percentages listed equals 100_3: 
	Percentage  Ownership9 If Owner is a subsidiary please provide the name of the Owners parent entityies and the percentage of their ownership  Please complete an additional Attachment A for each parent entity identified here Please ensure that the sum of percentages listed equals 100_3: 
	Name of Parent Entity9 If Owner is a subsidiary please provide the name of the Owners parent entityies and the percentage of their ownership  Please complete an additional Attachment A for each parent entity identified here Please ensure that the sum of percentages listed equals 100_4: 
	Percentage  Ownership9 If Owner is a subsidiary please provide the name of the Owners parent entityies and the percentage of their ownership  Please complete an additional Attachment A for each parent entity identified here Please ensure that the sum of percentages listed equals 100_4: 
	Name of Parent Entity9 If Owner is a subsidiary please provide the name of the Owners parent entityies and the percentage of their ownership  Please complete an additional Attachment A for each parent entity identified here Please ensure that the sum of percentages listed equals 100_5: 
	Percentage  Ownership9 If Owner is a subsidiary please provide the name of the Owners parent entityies and the percentage of their ownership  Please complete an additional Attachment A for each parent entity identified here Please ensure that the sum of percentages listed equals 100_5: 
	Name of Parent Entity9 If Owner is a subsidiary please provide the name of the Owners parent entityies and the percentage of their ownership  Please complete an additional Attachment A for each parent entity identified here Please ensure that the sum of percentages listed equals 100_6: 
	Percentage  Ownership9 If Owner is a subsidiary please provide the name of the Owners parent entityies and the percentage of their ownership  Please complete an additional Attachment A for each parent entity identified here Please ensure that the sum of percentages listed equals 100_6: 
	Group3: Off
	eg Director President Chief Executive Officer Vice Presidents Secretary Treasurer or other applicable title Please place an asterisk  next to the names of those directors and prinicpal officers who will be involved in the USTDAfunded activityRow1: 
	SurnameRow1: 
	Given NameRow1: 
	Middle NameRow1: 
	eg Director President Chief Executive Officer Vice Presidents Secretary Treasurer or other applicable title Please place an asterisk  next to the names of those directors and prinicpal officers who will be involved in the USTDAfunded activityRow2: 
	SurnameRow2: 
	Given NameRow2: 
	Middle NameRow2: 
	eg Director President Chief Executive Officer Vice Presidents Secretary Treasurer or other applicable title Please place an asterisk  next to the names of those directors and prinicpal officers who will be involved in the USTDAfunded activityRow3: 
	SurnameRow3: 
	Given NameRow3: 
	Middle NameRow3: 
	eg Director President Chief Executive Officer Vice Presidents Secretary Treasurer or other applicable title Please place an asterisk  next to the names of those directors and prinicpal officers who will be involved in the USTDAfunded activityRow4: 
	SurnameRow4: 
	Given NameRow4: 
	Middle NameRow4: 
	eg Director President Chief Executive Officer Vice Presidents Secretary Treasurer or other applicable title Please place an asterisk  next to the names of those directors and prinicpal officers who will be involved in the USTDAfunded activityRow5: 
	SurnameRow5: 
	Given NameRow5: 
	Middle NameRow5: 
	eg Director President Chief Executive Officer Vice Presidents Secretary Treasurer or other applicable title Please place an asterisk  next to the names of those directors and prinicpal officers who will be involved in the USTDAfunded activityRow6: 
	SurnameRow6: 
	Given NameRow6: 
	Middle NameRow6: 
	eg Director President Chief Executive Officer Vice Presidents Secretary Treasurer or other applicable title Please place an asterisk  next to the names of those directors and prinicpal officers who will be involved in the USTDAfunded activityRow7: 
	SurnameRow7: 
	Given NameRow7: 
	Middle NameRow7: 
	eg Director President Chief Executive Officer Vice Presidents Secretary Treasurer or other applicable title Please place an asterisk  next to the names of those directors and prinicpal officers who will be involved in the USTDAfunded activityRow8: 
	SurnameRow8: 
	Given NameRow8: 
	Middle NameRow8: 
	eg Director President Chief Executive Officer Vice Presidents Secretary Treasurer or other applicable title Please place an asterisk  next to the names of those directors and prinicpal officers who will be involved in the USTDAfunded activityRow9: 
	SurnameRow9: 
	Given NameRow9: 
	Middle NameRow9: 
	eg Director President Chief Executive Officer Vice Presidents Secretary Treasurer or other applicable title Please place an asterisk  next to the names of those directors and prinicpal officers who will be involved in the USTDAfunded activityRow10: 
	SurnameRow10: 
	Given NameRow10: 
	Middle NameRow10: 
	eg Director President Chief Executive Officer Vice Presidents Secretary Treasurer or other applicable title Please place an asterisk  next to the names of those directors and prinicpal officers who will be involved in the USTDAfunded activityRow11: 
	SurnameRow11: 
	Given NameRow11: 
	Middle NameRow11: 
	eg Director President Chief Executive Officer Vice Presidents Secretary Treasurer or other applicable title Please place an asterisk  next to the names of those directors and prinicpal officers who will be involved in the USTDAfunded activityRow12: 
	SurnameRow12: 
	Given NameRow12: 
	Middle NameRow12: 
	eg Director President Chief Executive Officer Vice Presidents Secretary Treasurer or other applicable title Please place an asterisk  next to the names of those directors and prinicpal officers who will be involved in the USTDAfunded activityRow13: 
	SurnameRow13: 
	Given NameRow13: 
	Middle NameRow13: 
	eg Director President Chief Executive Officer Vice Presidents Secretary Treasurer or other applicable title Please place an asterisk  next to the names of those directors and prinicpal officers who will be involved in the USTDAfunded activityRow14: 
	SurnameRow14: 
	Given NameRow14: 
	Middle NameRow14: 
	eg Director President Chief Executive Officer Vice Presidents Secretary Treasurer or other applicable title Please place an asterisk  next to the names of those directors and prinicpal officers who will be involved in the USTDAfunded activityRow15: 
	SurnameRow15: 
	Given NameRow15: 
	Middle NameRow15: 
	eg Director President Chief Executive Officer Vice Presidents Secretary Treasurer or other applicable title Please place an asterisk  next to the names of those directors and prinicpal officers who will be involved in the USTDAfunded activityRow16: 
	SurnameRow16: 
	Given NameRow16: 
	Middle NameRow16: 
	eg Director President Chief Executive Officer Vice Presidents Secretary Treasurer or other applicable title Please place an asterisk  next to the names of those directors and prinicpal officers who will be involved in the USTDAfunded activityRow17: 
	SurnameRow17: 
	Given NameRow17: 
	Middle NameRow17: 
	eg Director President Chief Executive Officer Vice Presidents Secretary Treasurer or other applicable title Please place an asterisk  next to the names of those directors and prinicpal officers who will be involved in the USTDAfunded activityRow18: 
	SurnameRow18: 
	Given NameRow18: 
	Middle NameRow18: 
	eg Director President Chief Executive Officer Vice Presidents Secretary Treasurer or other applicable title Please place an asterisk  next to the names of those directors and prinicpal officers who will be involved in the USTDAfunded activityRow19: 
	SurnameRow19: 
	Given NameRow19: 
	Middle NameRow19: 
	eg Director President Chief Executive Officer Vice Presidents Secretary Treasurer or other applicable title Please place an asterisk  next to the names of those directors and prinicpal officers who will be involved in the USTDAfunded activityRow20: 
	SurnameRow20: 
	Given NameRow20: 
	Middle NameRow20: 
	eg Director President Chief Executive Officer Vice Presidents Secretary Treasurer or other applicable title Please place an asterisk  next to the names of those directors and prinicpal officers who will be involved in the USTDAfunded activityRow21: 
	SurnameRow21: 
	Given NameRow21: 
	Middle NameRow21: 
	eg Director President Chief Executive Officer Vice Presidents Secretary Treasurer or other applicable title Please place an asterisk  next to the names of those directors and prinicpal officers who will be involved in the USTDAfunded activityRow22: 
	SurnameRow22: 
	Given NameRow22: 
	Middle NameRow22: 
	eg Director President Chief Executive Officer Vice Presidents Secretary Treasurer or other applicable title Please place an asterisk  next to the names of those directors and prinicpal officers who will be involved in the USTDAfunded activityRow23: 
	SurnameRow23: 
	Given NameRow23: 
	Middle NameRow23: 
	eg Director President Chief Executive Officer Vice Presidents Secretary Treasurer or other applicable title Please place an asterisk  next to the names of those directors and prinicpal officers who will be involved in the USTDAfunded activityRow24: 
	SurnameRow24: 
	Given NameRow24: 
	Middle NameRow24: 
	eg Director President Chief Executive Officer Vice Presidents Secretary Treasurer or other applicable title Please place an asterisk  next to the names of those directors and prinicpal officers who will be involved in the USTDAfunded activityRow25: 
	SurnameRow25: 
	Given NameRow25: 
	Middle NameRow25: 
	eg Director President Chief Executive Officer Vice Presidents Secretary Treasurer or other applicable title Please place an asterisk  next to the names of those directors and prinicpal officers who will be involved in the USTDAfunded activityRow26: 
	SurnameRow26: 
	Given NameRow26: 
	Middle NameRow26: 
	eg Director President Chief Executive Officer Vice Presidents Secretary Treasurer or other applicable title Please place an asterisk  next to the names of those directors and prinicpal officers who will be involved in the USTDAfunded activityRow27: 
	SurnameRow27: 
	Given NameRow27: 
	Middle NameRow27: 
	eg Director President Chief Executive Officer Vice Presidents Secretary Treasurer or other applicable title Please place an asterisk  next to the names of those directors and prinicpal officers who will be involved in the USTDAfunded activityRow28: 
	SurnameRow28: 
	Given NameRow28: 
	Middle NameRow28: 
	eg Director President Chief Executive Officer Vice Presidents Secretary Treasurer or other applicable title Please place an asterisk  next to the names of those directors and prinicpal officers who will be involved in the USTDAfunded activityRow29: 
	SurnameRow29: 
	Given NameRow29: 
	Middle NameRow29: 
	eg Director President Chief Executive Officer Vice Presidents Secretary Treasurer or other applicable title Please place an asterisk  next to the names of those directors and prinicpal officers who will be involved in the USTDAfunded activityRow30: 
	SurnameRow30: 
	Given NameRow30: 
	Middle NameRow30: 
	eg Director President Chief Executive Officer Vice Presidents Secretary Treasurer or other applicable title Please place an asterisk  next to the names of those directors and prinicpal officers who will be involved in the USTDAfunded activityRow31: 
	SurnameRow31: 
	Given NameRow31: 
	Middle NameRow31: 
	eg Director President Chief Executive Officer Vice Presidents Secretary Treasurer or other applicable title Please place an asterisk  next to the names of those directors and prinicpal officers who will be involved in the USTDAfunded activityRow32: 
	SurnameRow32: 
	Given NameRow32: 
	Middle NameRow32: 
	eg Director President Chief Executive Officer Vice Presidents Secretary Treasurer or other applicable title Please place an asterisk  next to the names of those directors and prinicpal officers who will be involved in the USTDAfunded activityRow33: 
	SurnameRow33: 
	Given NameRow33: 
	Middle NameRow33: 
	1 Full Legal Name of Prime Contractor US Firm US Firm: 
	3 Business Address of Subcontractor: 
	4a  Telephone Number: 
	4b Website: 
	5 Year Established include any predecessor companyies and years established  Please attach additional pages as necessary: 
	Surname: 
	Given Name: 
	7 Address: 
	8 Telephone: 
	9 Email: 
	The Subcontractor shall provide the following or provide any explanation as to why any representation cannot be made made as of the date of these representationsRow1: 
	Corporation: 
	LLC: 
	Partnership: 
	Sole Proprietor: 
	10: 
	11 Name: 
	12 Title: 
	14 Signature: 
	15 Date: 
	EntityGroup: Off
	2 Full Legal Name of Subcontractor: 


