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Section 1: INTRODUCTION 

 

The U.S. Trade and Development Agency (USTDA) has provided a grant in the amount of US$ 

996,781 to Sosai Renewable Energies Company Limited (the “Grantee”) in accordance with a 

grant agreement dated March 16, 2021 (the “Grant Agreement”). This grant funds a feasibility 

study (“Study”) to support the development of approximately 100 solar minigrids, and associated 

low voltage distribution network, in the States of Kaduna, Plateau, and Kogi (“Project”) in Nigeria 

(“Host Country”).  The Grant Agreement is attached as Appendix 3 for reference.  The Grantee is 

soliciting technical proposals from qualified U.S. firms to provide expert consulting services to 

perform the Feasibility Study. 

 

1.1 BACKGROUND SUMMARY 

 

Nigeria is the biggest minigrid market for developers and investors in Sub-Saharan Africa due to 

the demand for energy access and Nigeria’s clear regulatory and financial enabling environment. 

It is the target market for several minigrid investment funds, and the Nigerian government has a 

World Bank (“WB”) funded Minigrid Performance-Based Grants Program that provides a subsidy 

per connection made. Nigeria has an estimated 85 million people who are underserved by or 

unconnected to the electricity grid. Solar minigrid and home systems can provide a low cost, clean, 

and reliable alternative for the millions of people who cannot afford gasoline or diesel-based 

power.  

 

The Project would create energy access for approximately 100 communities in Kaduna, Plateau, 

and Kogi States. Working with each State, the Grantee has identified over 100 potential minigrid 

sites for which they already have geographic information system coordinates, basic demographic 

information, and information on proximity to the national grid and distribution grids. None of the 

proposed sites are grid-connected, but they all have mobile telephone coverage to enable the use 

of smart metering and mobile payments. The proposed sites are based upon long-standing 

relationships and presence that the Grantee has in these States. 

 

Based on its existing projects and initial data from each of the proposed sites, the Grantee estimates 

that each minigrid system is likely to be between 142 kilowatts (“kW”) and 202 kW. These solar 

minigrids would have battery storage and/or diesel back-up generators, as determined by the Study, 

accounting for the size of the systems, the demand from community offtakers, and cost 

assessments. It is expected that the Project would result in approximately 20 megawatts (“MW”) 

of new renewable energy generation and new energy access for approximately 202,000 people (an 

estimated 40,400 households).  

 

Finally, women’s empowerment is a key aspect of the Grantee’s sustainable business approach. 

The Study would identify specific ways that new energy access could benefit women in the 100 

communities.  

 

Portions of a background Desk Study are provided for reference in Appendix 2.  

 

 

 



 

5 

1.2 OBJECTIVE 

 

The objective of the Study is to support the development of approximately 100 solar minigrids, 

and associated low voltage distribution network, in the Nigerian States of Kaduna, Plateau, and 

Kogi. The Terms of Reference (TOR) for this Feasibility Study are included as Annex I to the 

Grant Agreement, attached as Appendix 3 to this RFP. 

 

1.3 PROPOSALS TO BE SUBMITTED 

 

The Grantee is soliciting technical proposals from which it will select a qualified U.S. firm to 

perform the Feasibility Study.  The administrative and technical requirements as detailed 

throughout the Request for Proposals (RFP) will apply.  Specific proposal format and content 

requirements are detailed in Section 3. 

 

The amount for the contract has been established by a USTDA grant of US$ 996,781.  The USTDA 

grant of $US 996,781 is a fixed amount.  Accordingly, cost will not be a factor in the evaluation 

and therefore, cost proposals should not be submitted.  Upon detailed evaluation of technical 

proposals, the Grantee shall select one firm for contract negotiations.   

 

1.4 CONTRACT FUNDED BY USTDA 

 

In accordance with the terms and conditions of the Grant Agreement, USTDA has provided a grant 

in the amount of US$ 996,781 to the Grantee.  The funding provided under the Grant Agreement 

shall be used to fund the costs of the contract between the Grantee and the U.S. firm selected by 

the Grantee to perform the TOR.  The contract must include certain USTDA Mandatory Contract 

Clauses relating to nationality, taxes, payment, reporting, and other matters.  The USTDA 

nationality requirements and the USTDA Mandatory Contract Clauses are contained in Annex II 

of the Grant Agreement, attached as Appendix 3 to this RFP.  In no event will the amounts 

contributed by USTDA for the Feasibility Study exceed the amount of the Grant Funds.  Payment 

to the Contractor selected will be made directly by USTDA on behalf of the Grantee with the Grant 

Funds provided under this Grant Agreement.   
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Section 2: INSTRUCTIONS TO OFFERORS 

 

2.1 PROJECT TITLE 

 

The project is called the Nigeria: Sosai Sustainable Minigrids for Energy Access and Social 

Inclusion project. 

 

2.2 DEFINITIONS 

 

Please note the following definitions of terms as used in this RFP. 

 

The term “Request for Proposals” means this solicitation of a formal technical proposal, 

including qualifications statement. 

The term “Offeror” means the U.S. firm, including any and all subcontractors, which 

responds to the RFP and submits a formal proposal and which may or may not be successful 

in being awarded this procurement. 

2.3 DESK STUDY 

 

USTDA sponsored a Desk Study to address technical, financial, sociopolitical, environmental and 

other aspects of the proposed project.  Portions of the report are attached at Appendix 2 for 

background information only.  Please note that the final and authoritative TOR referenced in the 

report are included as Annex I to the Grant Agreement, attached as Appendix 3 to this RFP. 

 

2.4 EXAMINATION OF DOCUMENTS 

 

Offerors should carefully examine this RFP.  It will be assumed that Offerors have done such 

inspection and that through examinations, inquiries and investigation they have become 

familiarized with local conditions and the nature of problems to be solved during the execution of 

the Feasibility Study. 

 

Offerors shall address all items as specified in this RFP.  Failure to adhere to this format may 

disqualify an Offeror from further consideration. 

 

Submission of a proposal shall constitute evidence that the Offeror has made all the above 

mentioned examinations and investigations, and is free of any uncertainty with respect to 

conditions which would affect the execution and completion of the Feasibility Study. 

 

2.5 PROJECT FUNDING SOURCE 

 

The Feasibility Study will be funded under a grant from USTDA.  The total amount of the grant is 

not to exceed US$ 996,781. 
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2.6 RESPONSIBILITY FOR COSTS 

 

Offeror shall be fully responsible for all costs incurred in the development and submission of the 

proposal.  Neither USTDA nor the Grantee assumes any obligation as a result of the issuance of 

this RFP, the preparation or submission of a proposal by an Offeror, the evaluation of proposals, 

final selection or negotiation of a contract.   

 

2.7 TAXES 

 

Offerors should submit proposals that note that in accordance with the USTDA Mandatory 

Contract Clauses, USTDA grant funds shall not be used to pay any taxes, tariffs, duties, fees or 

other levies imposed under laws in effect in the Host Country. 

 

2.8 CONFIDENTIALITY 

 

The Grantee will preserve the confidentiality of any business proprietary or confidential 

information submitted by the Offeror, which is clearly designated as such by the Offeror, to the 

extent permitted by the laws of the Host Country. 

 

2.9 ECONOMY OF PROPOSALS 

 

Proposal documents should be prepared simply and economically, providing a comprehensive yet 

concise description of the Offeror's capabilities to satisfy the requirements of the RFP.  Emphasis 

should be placed on completeness and clarity of content. 

 

2.10 OFFEROR CERTIFICATIONS 

 

The Offeror shall certify (a) that its proposal is genuine and is not made in the interest of, or on 

behalf of, any undisclosed person, firm, or corporation, and is not submitted in conformity with, 

and agreement of, any undisclosed group, association, organization, or corporation; (b) that it has 

not directly or indirectly induced or solicited any other Offeror to put in a false proposal; (c) that 

it has not solicited or induced any other person, firm, or corporation to refrain from submitting a 

proposal; and (d) that it has not sought by collusion to obtain for itself any advantage over any 

other Offeror or over the Grantee or USTDA or any employee thereof. 

 

2.11 CONDITIONS REQUIRED FOR PARTICIPATION 

 

Only U.S. firms are eligible to participate in this tender.  However, U.S. firms may utilize 

subcontractors from the Host Country for up to 20 percent of the amount of the USTDA grant for 

specific services from the TOR identified in the subcontract. USTDA’s nationality requirements, 

including definitions, are detailed in the Grant Agreement in Appendix 3.   
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2.12 LANGUAGE OF PROPOSAL 

 

All proposal documents shall be prepared and submitted in English, and only English.   

 

2.13 PROPOSAL SUBMISSION REQUIREMENTS 

 

Proposals shall be submitted exclusively in electronic form, via e-mail attachment(s) to 

sosairecruitment@gmail.com  Electronic copies (in English, PDF files preferred) of your proposal 

must be received at the above e-mail address no later than 17:00 WAT (local time in Nigeria) on 

April 16, 2021.  Offerors shall not use file hosting services or external links for electronic 

submission.  The maximum attachment size is 24MB, so if the files are larger than 24MB, please 

send multiple e-mails.  

 

2.14 LABELING 

 

Proposals submitted electronically must be clearly labeled, including the contact name and the 

name of the project. 

 

2.15 OFFEROR’S AUTHORIZED NEGOTIATOR 

 

The Offeror must provide the name, title, address, telephone number, e-mail address and fax 

number of the Offeror’s authorized negotiator.  The person cited shall be empowered to make 

binding commitments for the Offeror and its subcontractors, if any. 

 

2.16 AUTHORIZED SIGNATURE 

 

The proposal must contain the signature of a duly authorized officer or agent of the Offeror 

empowered with the right to bind the Offeror. 

 

2.17 EFFECTIVE PERIOD OF PROPOSAL 

 

The proposal shall be binding upon the Offeror for NINETY (90) days after the proposal due date, 

and Offeror may withdraw or modify this proposal at any time prior to the due date upon written 

request, signed in the same manner and by the same person who signed the original proposal. 

 

2.18 EXCEPTIONS 

 

All Offerors agree by their response to this RFP announcement to abide by the procedures set forth 

herein.  No exceptions shall be permitted. 

 

mailto:sosairecruitment@gmail.com
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2.19 OFFEROR QUALIFICATIONS 

 

As provided in Section 3, Offerors shall submit evidence that they have relevant past experience 

and have previously delivered advisory, feasibility study and/or other services similar to those 

required in the TOR, as applicable. 

 

2.20 RIGHT TO REJECT PROPOSALS 

 

The Grantee reserves the right to reject any and all proposals.  

 

2.21 PRIME CONTRACTOR RESPONSIBILITY 

 

Offerors have the option of subcontracting parts of the services they propose.  The Offeror's 

proposal must include a description of any anticipated subcontracting arrangements, including the 

name, address, and qualifications of any subcontractors.  USTDA nationality provisions apply to 

the use of subcontractors and are set forth in detail in Annex II of the Grant Agreement, attached 

as Appendix 3 to this RFP.  The successful Offeror shall cause appropriate provisions of its 

contract, including USTDA Mandatory Contract Clauses, to be inserted in any subcontract funded 

or partially funded by USTDA grant funds. 

 

2.22 AWARD 

 

The Grantee shall make an award resulting from this RFP to the best qualified Offeror, on the basis 

of the evaluation factors set forth herein. The Grantee reserves the right to reject any and all 

proposals received. 

 

2.23 COMPLETE SERVICES 

  

The successful Offeror shall be required to (a) provide local transportation, office space and 

secretarial support required to perform the TOR if such support is not provided by the Grantee; (b) 

provide and perform all necessary labor, supervision and services; and (c) in accordance with best 

technical and business practice, and in accordance with the requirements, stipulations, provisions 

and conditions of this RFP and the resultant contract, execute and complete the TOR to the 

satisfaction of the Grantee and USTDA.  By submitting a proposal, the Offeror understands and 

agrees that (i) the Terms of Reference in Annex I to the Grant Agreement (included herein in 

Appendix 3) must be completed as written; (2) the Offeror is responsible for completing the Terms 

of Reference as written; and (3)  the Offeror has the capacity to fully complete the Terms of 

Reference.  Per the terms of the contract, any modifications to the Terms of Reference are only 

valid if both the Grantee and USTDA pre-approve the changes in writing.   

 

2.24 INVOICING AND PAYMENT 

 

Deliverables under the contract shall be delivered on a schedule to be agreed upon in a contract 

with the Grantee.  The Contractor may submit invoices to the designated Grantee Project Director 

in accordance with a schedule to be negotiated and included in the contract.  After the Grantee’s 
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approval of each deliverable and associated invoice, the Grantee will forward the invoice to 

USTDA.  Upon receipt of a valid, Grantee-approved invoice, USTDA shall make its disbursement 

of the grant funds directly to the U.S. firm in the United States.  USTDA’s receipt and processing 

of the invoice does not constitute approval, validation or endorsement by USTDA of the 

deliverable(s).  Payment by USTDA also does not constitute approval or endorsement of the 

quality of work performed by the Contractor or Subcontractors, or confirmation or agreement by 

USTDA that the work was performed in accordance with the terms and conditions of the contract, 

the Terms of Reference for the Feasibility Study or the USTDA Mandatory Contract Clauses.  

USTDA reserves the right to audit the books, records, and other documentation for the Feasibility 

Study as described in USTDA’s Mandatory Contract Clauses to the Contract. USTDA may require 

additional information, such as deliverables, before remitting payment.  The last payment shall not 

be disbursed until the Final Report is approved by the Grantee and USTDA.  All payments by 

USTDA under the Grant Agreement will be made in U.S. currency.  Detailed provisions with 

respect to invoicing and disbursement of grant funds are set forth in the USTDA Mandatory 

Contract Clauses, Annex II of the Grant Agreement, attached as Appendix 3 to this RFP. 
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Section 3: PROPOSAL FORMAT AND CONTENT 

 

To expedite proposal review and evaluation, and to assure that each proposal receives the same 

orderly review, all proposals must follow the format described in this section. 

 

Proposal sections and pages shall be appropriately numbered and the proposal shall include a Table 

of Contents.  Offerors are encouraged to submit concise and clear responses to the RFP.  Proposals 

shall contain all elements of information requested without exception.  Instructions regarding the 

required scope and content are given in this section.  The Grantee reserves the right to include any 

part of the selected proposal in the final contract. 

 

The proposal shall consist of a technical proposal only.  A cost proposal is not required because 

the amount for the contract has been established by a USTDA grant of US$ 996,781, which is a 

fixed amount.  

 

Each proposal must include the following: 

 

 Transmittal Letter, 

 Cover/Title Page, 

 Table of Contents, 

 Executive Summary, 

 Firm Background Information, 

 U.S. Firm Information Form, 

 Organizational Structure, Management Plan and Key Personnel, 

 Technical Approach and Work Plan, and 

 Experience and Qualifications. 

Detailed requirements and directions for the preparation of the proposal are presented below. 

 

3.1 EXECUTIVE SUMMARY 

 

An Executive Summary should be prepared describing the major elements of the proposal, 

including any conclusions, assumptions, and general recommendations the Offeror desires to 

make.  Offerors are requested to make every effort to limit the length of the Executive Summary 

to no more than five (5) pages. 

 

3.2 FIRM BACKGROUND INFORMATION 

 

The Offeror shall provide background information on the U.S. firm and any subcontractors, which 

may include company name, type of business structure, ownership/management team, location, 

company history, mission statement, products and services offered, objectives and a vision 

statement. 
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3.3 U.S. FIRM INFORMATION FORM 

 

A U.S. Firm Information Form in .pdf fillable format is attached at the end of this RFP in Appendix 

4.  The Offeror must complete the U.S. Firm Information Form and include the completed U.S. 

Firm Information Form with its proposal. 

 

3.4 ORGANIZATIONAL STRUCTURE, MANAGEMENT PLAN, AND KEY 

PERSONNEL 

 

Describe the Offeror's proposed project organizational structure.  Discuss how the project will be 

managed including the principal and key staff assignments for this Feasibility Study.  Identify the 

Project Manager who will be the individual responsible for this project.  The Project Manager shall 

have the responsibility and authority to act on behalf of the Offeror in all matters related to the 

Feasibility Study. 

 

Provide a listing of personnel (including subcontractors) to be engaged in the project, including 

both U.S. and local subcontractors, with the following information for key staff:  position in the 

project; pertinent experience, curriculum vitae; other relevant information.  If subcontractors are 

to be used, the Offeror shall describe the organizational relationship, if any, between the Offeror 

and the subcontractor.   

 

A workforce schedule and the level of effort for the project period, by activities and tasks, as 

detailed under the Technical Approach and Work Plan shall be submitted.  A statement confirming 

the availability of the proposed project manager and key staff over the duration of the project must 

be included in the proposal.   

 

3.5 TECHNICAL APPROACH AND WORK PLAN 

 

Describe in detail the proposed Technical Approach and Work Plan (the “Work Plan”).  Discuss 

the Offeror’s methodology for completing the project requirements.  Include a brief narrative of 

the Offeror’s methodology for completing the tasks within each activity series.  Begin with the 

information gathering phase and continue through delivery and approval of all required reports. 

 

Prepare a detailed schedule of performance that describes all activities and tasks within the Work 

Plan, including periodic reporting or review points, incremental delivery dates, and other project 

milestones. 

 

Based on the Work Plan, and previous project experience, describe any support that the Offeror 

will require from the Grantee.  Detail the amount of staff time required by the Grantee or other 

participating agencies and any work space or facilities needed to complete the Feasibility Study. 

 

3.6 EXPERIENCE AND QUALIFICATIONS 

 

Provide a discussion of the Offeror's experience and qualifications that are relevant to the 

objectives and TOR for the Feasibility Study.  If a subcontractor(s) is being used, similar 

information must be provided for the prime and each subcontractor firm proposed for the project.  
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The Offeror shall provide information with respect to relevant experience and qualifications of key 

staff proposed. The Offeror shall include letters of commitment from the individuals proposed 

confirming their availability for contract performance. 

 

As many as possible but not more than six (6) relevant and verifiable project references must be 

provided for each of the Offeror and any subcontractor, including the following information: 

 

 Project name, 

 Name and address of client (indicate if joint venture), 

 Client contact person (name/ position/ current phone and fax numbers), 

 Period of Contract, 

 Description of services provided, 

 Dollar amount of Contract, and 

 Status and comments. 

Offerors are strongly encouraged to include in their experience summary primarily those projects 

that are similar to the Feasibility Study as described in this RFP. 

 

3.7 SUBMISSION OF RFP QUESTIONS 

 

Prospective Offerors may submit questions related to the content of this RFP to: RFP@ustda.gov.  

The deadline for submitting questions shall be April 9, 2021 AT 11:00 EDT / 17:00 WAT.  The 

email subject line must read: “RFP Question: Nigeria: Sosai Sustainable Minigrids for Energy 

Access and Social Inclusion; 2021-11006A.”  Questions received by any other means shall not be 

accepted.   

 

 

  

mailto:RFP@ustda.gov
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Section 4: AWARD CRITERIA 

 

 

Individual proposals will be initially evaluated by a Procurement Selection Committee of 

representatives from the Grantee.  The Committee will then conduct a final evaluation and 

completion of ranking of qualified Offerors.  The Grantee will notify USTDA of the best qualified 

Offeror, and USTDA shall review the submission and qualifications of the Offeror to ensure 

compliance with USTDA requirements.  USTDA may object to a Contractor selected by a Grantee 

for a Grant Activity based on criteria provided in Appendix 5 of this RFP.  If USTDA issues a no-

objection letter, the Grantee shall promptly notify all Offerors of the award and negotiate a contract 

with the best qualified Offeror.  If a satisfactory contract cannot be negotiated with the best 

qualified Offeror, negotiations will be formally terminated.  Negotiations may then be undertaken 

with the second most qualified Offeror and so forth. 

 

The selection of the Contractor will be based on the following criteria:  

 

1. Professional Experience of Personnel (40 points): 

a. Relevant technical experience of proposed personnel related to the Project, 

specifically in the following areas (20 points): 

i. Site assessments for minigrids; 

ii. Engineering design of minigrids; 

iii. Environmental and social impact assessment for minigrids; and 

iv. Financial analysis and planning for minigrids in emerging markets. 

b. Relevant interdisciplinary experience of proposed personnel related to the Project, 

specifically in the following areas (10 points): 

i. Managing interdisciplinary teams on similar studies; and 

ii. Minigrid project evaluation and development experience in emerging 

markets. 

c. Academic qualifications of proposed personnel (10 points). 

 

2. Technical Experience of Contractor or Consortium (30 points): 

a. Experience supporting minigrid roll-outs in emerging markets (20 points); and 

b. Power sector strategy and regulatory advisory experience in Africa and 

specifically in Nigeria (10 points). 

 

3. Technical Approach and Work Plan (30 points): 

a. Adequacy, soundness, and thoroughness of the Offeror’s proposed Technical 

Approach and Work Plan (20 points); and 

b. Adequacy of proposed person-days on-site, proposed duration of the technical 

assistance, and qualifications of the local subcontractor (10 points).  

 

Proposals that do not include all requested information shall be considered non-responsive. 

 

Price will not be a factor in contractor selection.
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Sosai Renewable Energies Company Limited invites submission of qualifications and 

proposal data (collectively referred to as the "Proposal") from interested U.S. firms that are 

qualified on the basis of experience and capability to execute a feasibility study (“Study”) to 

support the development of approximately 100 solar minigrids, and associated low voltage 

distribution network, in the States of Kaduna, Plateau, and Kogi (“Project”). The Proposal 

submission deadline is APRIL 16, 2021 at 11:00 EDT / 17:00 WAT. The U.S. firm selected 

will be paid in U.S. dollars from a US$ 996,781grant to Sosai Renewable Energies Company 

Limited from the U.S. Trade and Development Agency. 

 

About the Grantee 

 

Sosai Renewable Energies Company Limited (“Sosai”) was created in 2010 by Habiba Ali, a 

Nigerian entrepreneur. The company’s goal is to deliver energy solutions to communities and 

achieve sustainable economic growth, particularly for women. Sosai currently has 15 

employees and expects to build up to more than 30 employees and up to 100 part-time local 

community representatives during Project implementation. 

 

Project Background 

 

Sosai seeks to implement 100 solar minigrids in Kaduna, Plateau, and Kogi States. Sosai has 

already identified over 100 potential sites in for which they have geographic information 

system coordinates, basic demographic information, and information on proximity to the 

national grid and distribution grids. None of the proposed sites are grid-connected, but they 

all have mobile telephone coverage to enable the use of smart metering and mobile 

payments. The proposed sites are based upon long-standing relationships and presence that 

the proposed Grantee has in these States. 

 

Sosai estimates that each minigrid system is likely to be between 142 kilowatts (“kW”) and 

202 kW. These solar minigrids would have battery storage and/or diesel back-up generators, 

as determined by the Study. It is expected that the Project would result in approximately 20 

megawatts (“MW”) of new renewable energy generation and new energy access for 

approximately 202,000 people (an estimated 40,400 households). 

 

About the Study  

 

The objective of the Study is to support the development of approximately 100 solar 

minigrids, and associated low voltage distribution network, in Kaduna, Plateau, and Kogi. 

The selected contractor will conduct in-person site assessments at 100 sites, including energy 

audits, willingness to pay surveys, productive use assessments, and tracking of expected 

development outcomes. The Study will also include: (i) preliminary engineering and 

environmental and social management plans to meet Nigeria’s minigrid regulations for each 

of the 100 sites, (ii) a regulatory and legal analysis, (iii) an economic and financial analysis, 

(iv) a U.S. source of supply analysis, (v) a development impact assessment, and (vi) an 

implementation plan that would provide recommendations on how Sosai can sustainably 

grow its business in conjunction with Project implementation. 
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Project 

Description 
• Sosai Renewable Energies has over 250kW solar experience in 

rural Nigeria.  The company has a goal to roll out 100 mini-grids 

totaling about 20MW over the next several years in the states of 

Kaduna, Plateau, and Kogi. 

• The minigrids will include solar PV, batteries, perhaps diesel 

generators, and a low voltage distribution network. 

• Sosai has identified the sites and collected preliminary data 

approximately half of them.  They have not yet signed exclusivity 

agreements with the candidate sites. 

• Sosai operates two mini-grids of 10kW each in the communities of 

Baawa and Kadabo of the Makarfi Local Government Area.   

 

Project Developer • Sosai Renewable Energies was registered in 2010 to promote 

energy solutions in rural Nigeria. 

• Until 2019, Sosai served as the local coordinating and management 

entity of a rural cookstove Program of Activities under the Clean 

Development Mechanism (CDM), resulting in over 250,000 tons 

of CO2 equivalent in greenhouse gas reductions. 

• Sosai has approximately 250 kW combined solar energy 

experience. 

• Habiba Ali, CEOof Sosai, was also the first Vice President of the 

Renewable Energies Association of Nigeria.  Ms. Ali holds a 

bachelor’s degree in accounting, a master’s degree in banking and 

finance. 

 

Background on Mini-Grids in Nigeria 

 

Nigeria is considered the biggest and most attractive off-grid opportunity in Africa, and one 

of the best locations in the world for mini-grids: 

 

• Nigeria has the largest economy in Sub-Saharan Africa (GDP of $405 billion), with an 

average annual growth of 15% since 2000; 

• 14GW of power demand is served by small gasoline and diesel generator sets; 

• As a result, Nigerians and their businesses spend almost $14 billion annually on 

inefficient generation that is expensive ($0.40/kWh or more), poor quality, noisy, and 

polluting; 

• There are 85 million people underserved and (or unconnected to the grid); and 

• Developing off-grid alternatives to complement the grid would create a $9.2 billion per 

year market opportunity for mini-grids and solar home systems that will save $4.4 

billion per year for Nigerian homes and businesses. 

 

The Nigerian Rural Electrification Agency (REA) has developed the Off-Grid Electrification 

Strategy1; its primary objective is to expand access to electricity as rapidly as possible in a 

 
1 Rural Electrification Strategy and Implementation Plan (RESIP) approved July 2016. 



 

 

cost-effective manner.  This implies full use of both grid and off-grid approaches, with 

subsidies focused primarily on expanding access rather than consumption. 

 

The goal of the Federal Government of Nigeria (FGN) is to increase access to electricity to 

75% and 90% by 2020 and 2030, respectively, with a renewable energy target of 10% by 

2025.  The rural electrification strategy has four pillars: 

 

i. Promote a full menu of rural electrification options–grid and off-grid (mini-grid and 

stand-alone) from thermal and renewable, etc.; 

ii. Ensure close coordination of rural electrification expansion with economic 

development objectives;  

iii. Encourage States, local communities, and businesses to develop and contribute 

financially to rural electrification; and 

iv. Facilitate the entry of new market participants and continued development of local rural 

electrification (RE) ventures whose activities may include the production, installation, 

operation, maintenance, and distribution/sales of equipment, systems, and services 

related to power supply in rural areas. 

 

The off-grid electrification strategy takes a hybrid approach, with both centralized and 

decentralized solutions.  Prior strategies focused only on centralized solutions.  The present 

strategy analyzed barriers to implementing decentralized solutions, such as: 

 

• Role of central planning and coordination; 

• Demand and willingness to pay; 

• Supply and interest of project developers; 

• Economics of rural power provision; 

• Financing smaller, rural Project; and 

• Technology capacity. 

 

Regulation is not considered a barrier since the Nigerian Electricity Regulatory Commission 

(NERC) adopted enabling regulation for mini-grids recently (regulation NER/-R-110/17), 

depicted in Figures 1 and 2. 

 



 

 

Figure 1: Regulatory Requirements for Mini-Grids <100kW 

 



 

 

Figure 2: Regulatory Requirements for Mini-Grids 100kW – 1MW 

 
 



 

 

Existing Sosai Mini-Grids 

 

In 2016, Sosai installed two mini-grids of 10kW each in the communities of Baawa and 

Kadabo of the Makarfi Local Government Area (LGA) in Kaduna State.  With USADF 

Power Africa grant financing, the mini-grids serve 12 commercial and 79 residential 

customers.  The minigrids also include a solar dryer and a solar kiosk to recharge mobile 

phones for each community. 

 

Sites for New Mini-Grids 

 

Sosai is targeting 100 sites for the mini-grids in the Nigerian states of Kaduna, Plateau, and 

Kogi, as shown in Figure 5. 

 
Figure 3: Map of Nigeria Showing Mini-Grid Target Location 

 
 

Sosai confirms that none of the sites are grid-connected, and they all have mobile telephone 

coverage. 

 

Progress to date in site selection includes: 

 



 

 

• GPS location and number of households for 34 sites in Kaduna State; 

• Identification of 35 sites in Kogi State, 6 of which have geographical coordinates; and 

• Identification of 30 sites in Plateau State. 

 

Sosai obtained the information on the Kaduna sites from the Kaduna Supply Company (state 

distribution company or DisCo).  They obtained the lists from Kogi and Plateau States from 

the respective State governments.  They have not yet signed exclusivity agreements with the 

candidate sites. 

 

Sosai Renewable Energies 

 

Sosai was registered as a limited liability company in 2010 to promote energy solutions for 

households and businesses in rural Nigeria.  Sosai’s work is driven not only by the need to 

deliver energy solutions to communities but also to ensure that they use access to energy to 

achieve sustainable economic growth, especially for women in the communities. 

 

Between 2013 and 2019, Sosai served as the local coordinating and management entity under 

subcontract with C-Quest Capital LLC Washington DC to implement a Program of Activities 

under the Clean Development Mechanism (CDM) of the United Nations Framework 

Convention on Climate Change (UNFCCC).  Under this program, Sosai deployed over 

60,000 cookstoves across several Nigerian states, resulting in over 250,000 tons of CO2 

equivalent in greenhouse gas reductions. 

 

In 2016, with grant funding from the USADF Power Africa project, Sosai installed two mini-

grids of 10kW each.  The mini-grids are located in the communities of Baawa and Kadabo, 

belonging to the Makarfi LGA.  The mini-grids also include solar dryers and solar kiosks for 

each community. 

 

Sosai recently won a USADF/All-on Power Africa grant to deploy solar home kits, mini-

grids, and productive use technology to a pineapple farming community that had suffered 

huge post-harvest losses due to lack of proper food processing.  Sosai is currently managing a 

$250,000 project under the Propcom Mai Karfi mechanism of the DFID, deploying about 20 

units of solar-powered tunnel dryers across three states of Northern Nigeria.  Sosai was 

recently awarded a grant from the Rural Electrification Agency/GiZ Managed Interconnected 

Mini-Grid Acceleration Program to power over 1,800 connections in Kaura Namoda of 

Zamfara State. 

 

Sosai has approximately 250 kW combined solar energy experience, listed in Table 2. 

 
Table 1: Sosai Solar Energy Experience 

Location LGA State Type Size KW 

Baawa Makarfi Kaduna Mini-grid 10 

Kadabo Makarfi Kaduna Mini-grid 10 

Iguokhahen Ovie South Edo Mini-grid 20 



 

 

Location LGA State Type Size KW 

Glisten International 

Academy 

Jahi FCT Hybrid solar energy 

backup system 

33 

Nigerian Army depot Zaria Kaduna Hybrid solar energy 

backup system 

15 

Synapses Hospital Ajah Lagos Hybrid solar energy 

backup system 

7.5 

Pinnacle Medical Services Ikoyi Lagos Hybrid solar energy 

backup system 

8.5 

Nigerian Defense Academy 

quarters 

Kaduna 

North 

Kaduna Hybrid solar energy 

backup system 

5 

Mrs. Dandaura's residence, 

Danbushiya 

Igabi Kaduna Hybrid solar energy 

backup system 

5 

Mr Tony Ogboji’s 

residence, Ankpa 

Ankpa Kogi Hybrid solar energy 

backup system 

5 

Mr. Mohammed's residence 

Danbushiya 

Kaduna 

North 

Kaduna Hybrid solar energy 

backup system 

1.5 

Enterprise Development 

Centre 

Ajah Lagos Hybrid solar energy 

backup system 

15 

Vintage Colette Fashion 

house 

Area 1 FCT Hybrid solar energy 

backup system 

15 

1,250 solar home kits (50W 

each) 

All Nationwide Solar home systems 62.5 

10 households in Northern 

Nigeria 

Several Northern 

Nigeria 

1.5kW solar-

powered solutions 

15 

8 households in Northern 

Nigeria 

Several Northern 

Nigeria 

3.5kW solar-

powered solutions 

28 

 

Habiba Ali is the Managing Director and CEO of Sosai Renewable Energies.  She is also a 

member of the Manufacturers Association of Nigeria and holds the office of Kaduna North 

Regional Coordinator.  She was the first Vice President of the Renewable Energies 

Association of Nigeria and is a member of the Partnership for Clean Indoor Air, the Global 

Alliance for Clean Cook Stoves, the Nigerian Alliance for Clean Cook Stoves, and the 

Nigerian Energy Network.  She has also been named a Vital Voices GROW fellow, a 

graduate of the Cherie Blaire Road to Business Growth program, and a fellow of the 

SEForum Business Accelerator.  Habiba holds a bachelor’s degree in accounting, a master’s 

degree in banking and finance. 

 

Additional Sosai staff involved in the project includes Safiya Aliyu, General Manager, and 

Desmond Bardeson, Operations Manager. 

 

100 Target Communities 
 

Please note that these sites can change upon the agreement of the Grantee and Contractor per 

the guidelines in the Terms of Reference associated with this feasibility study.  



 

 

 

Village LGA State 
km to 

Grid 
Households 

Sosai Initial 

Energy 

supply Plan 

(kW) 

Estimated 

Plant size 

(kW) 

Simon Ali (Ankung 

B) 

Jaba Kaduna 35 559 100 167.7 

Ungwan Danladi  

Idar 

Jaba Kaduna 49 134 50 40.2 

Ungwan Policarp Jaba Kaduna 33 865 100 259.5 

Anguwan Galma Kubau Kaduna 2 420 100 126 

Kuli Kubau Kaduna 56 2500 100 750 

Rika sayawa Kubau Kaduna 53 2200 100 660 

Sabon Garin kawa Kubau Kaduna 11 823 100 246.9 

Sayawar Kargi Kubau Kaduna 2 340 100 102 

Wawan Rafi Kubau Kaduna 12 600 100 180 

Maraban Arande Lere Kaduna 42 500 100 150 

Unguwar Bala Lere Kaduna 10 230 50 69 

Yadi Lere Kaduna 6 500 100 150 

Anguwan Ayuba 

yankaura 

Soba Kaduna 75 339 100 101.7 

Anguwan sayawa 

Marmara 

Soba Kaduna 58 800 100 240 

Damari Soba Kaduna 30 1200 100 360 

Dumaru Soba Kaduna 32 570 100 171 

Gora Soba Kaduna 21 1400 100 420 

Kanya Uku kwai 

Rafi 

Soba Kaduna 20 900 100 270 

Sabon Garin - Garu Soba Kaduna 20 2600 100 780 

Shalabari Soba Kaduna 25 800 100 240 

Ungwan Sarki Soba Kaduna 36 400 100 120 

Ungwar Rimi Soba Kaduna 39 450 100 135 

Anzah Sarki Zagon Kataf Kaduna 75 157 50 47.1 

Boto Zagon Kataf Kaduna 65 546 100 163.8 

Fadan Ikulu Zagon Kataf Kaduna 30 320 100 96 

Kagal Zagon Kataf Kaduna 30 384 100 115.2 

Kamuru Dutse Zagon Kataf Kaduna 30 190 50 57 

Rafin saiwa Zagon Kataf Kaduna 26 462 100 138.6 

Sabin kaura Zagon Kataf Kaduna 38 105 50 31.5 

Ungwan Alulu Zagon Kataf Kaduna 35 153 50 45.9 

Ungwan Nanu Zagon Kataf Kaduna 60 168 50 50.4 

Zagom kajere Zagon Kataf Kaduna 36 320 100 96 

Zaku Zagon Kataf Kaduna 38 370 100 111 

TASHAR IMAGU Birnin 

Gwari 

Kaduna 5 656 100 196.8 

Uhuovene Ajaokuta Kogi 8.707 
   



 

 

Village LGA State 
km to 

Grid 
Households 

Sosai Initial 

Energy 

supply Plan 

(kW) 

Estimated 

Plant size 

(kW) 

APANKO Ajaokuta Kogi 6.515 
   

INAYERE Ajaokuta Kogi 5.887 
   

EPIRI Ajaokuta Kogi 4.34 
   

ADU Ajaokuta Kogi 0.623 
   

OKUHA-OBANYI Ajaokuta Kogi 0.038 
   

Ohunene Ajaokuta Kogi 
    

  Tenegbo Ajaokuta Kogi 
    

Obangede Okehi Kogi 
    

   Ette-Enyise Okehi Kogi 
    

       Ogodo Okehi Kogi 
    

Odah Idah Kogi 
    

Dugbegi Idah Kogi 
    

Irenodu Idah Kogi 
    

 Akpogun Kabba Kogi 
    

  Tazenyi Kabba Kogi 
    

 Adagima Kabba Kogi 
    

      Odo – Ape Kabba Kogi 
    

Iganuma Olamaboro Kogi 
    

Agbadu Olamaboro Kogi 
    

Adabode Olamaboro Kogi 
    

Agbede Olamaboro Kogi 
    

   Edekakpo Olamaboro Kogi 
    

 Apaa Olamaboro Kogi 
    

Eshi Olamaboro Kogi 
    

Aduratedo/Ape Olamaboro Kogi 
    

Afotu Omala Kogi 
    

     Igori Omala Kogi 
    

Ighun Omala Kogi 
    

Shintaku Omala Kogi 
    

       Edegaki Yagba west Kogi 
    

 Rekubeba Yagba west Kogi 
    

 Kime Yagba west Kogi 
    

  Ofere Yagba west Kogi 
    

Oshomile Yagba west Kogi 
    

Tal Pankshin Plateau 
    

Kalong Shendam Plateau 
    

Jeneret Pankshin Plateau 
    

Mafara Bassa Plateau 
    

Zobwo Bassa Plateau 
    

Richa Bokkos Plateau 
    

Piapung Mikang Plateau 
    

Garga Kanam Plateau 
    



 

 

Village LGA State 
km to 

Grid 
Households 

Sosai Initial 

Energy 

supply Plan 

(kW) 

Estimated 

Plant size 

(kW) 

Gamakai Langtang 

South 

Plateau 
    

Moekat Shendam Plateau 
    

Fier Pankshin Plateau 
    

Gumlar Kanam Plateau 
    

Nyelleng Pankshin Plateau 
    

Wokkos Pankshin Plateau 
    

Gimbi Wase Plateau 
    

Mavo Wase Plateau 
    

Turaki  Langtang 

South 

Plateau 
    

Toff Bokkos Plateau 
    

Magama Langtang 

South 

Plateau 
    

Takbol Langtang 

South 

Plateau 
    

Yamini Shendam Plateau 
    

Zandi Jos East Plateau 
    

Nakwang Jos East Plateau 
    

Ambul Bokkos Plateau 
    

Mai Gemu Jos East Plateau 
    

Gagdi Kanam Plateau 
    

Kamwai Bokkos Plateau 
    

Durbi Jos East Plateau 
    

Gwisti Jos East Plateau 
    

Lardan Quan Pan Plateau 
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GRANT AGREEMENT

This Grant Agreement is entered into between the Government of the United States of America, 
acting through the U.S. Trade and Development Agency (“USTDA”), and Sosai Renewable 
Energies Company Limited (the “Grantee”).  USTDA and the Grantee are each referred to herein 
as a “Party”, and collectively as the “Parties”.  USTDA agrees to provide the Grantee, subject to 
the terms and conditions of this Grant Agreement, nine hundred ninety-six thousand seven hundred 
and eighty-one United States Dollars (US$ 996,781) (“Grant Funds”) to partially fund the cost of 
services required in connection with the preparation of a feasibility study (the “Study”) to support 
the development of approximately 100 solar minigrids, and associated low voltage distribution 
network, in the States of Kaduna, Plateau, and Kogi (the “Project”) in Nigeria (the “Host 
Country”).  

1. USTDA Grant Funding

The Grant Funds to be provided by USTDA under this Grant Agreement shall be used to fund the 
costs of a contract between the Grantee and the U.S. firm to be selected by the Grantee (the 
“Contractor”) (the “Contract”), under which the Contractor will perform the Study.  In no event 
will the amounts contributed by USTDA for the Study exceed the amount of the Grant Funds.  
Payment to the Contractor will be made directly by USTDA on behalf of the Grantee with the 
Grant Funds provided under this Grant Agreement.  

2. Terms of Reference

The terms of reference for the Study (the “Terms of Reference”) are attached as Annex I to this 
Grant Agreement.  The Study will involve in-person site assessments, energy audits, willingness-
to-pay surveys, productive use assessments, and tracking of expected development outcomes 
such as Project impact on women for the approximately 100 sites. The Study will also include 
preliminary engineering and environmental and social management plans to meet Nigeria’s 
minigrid regulations for each of the sites. The Grantee would be responsible for organizing
community meetings and finalizing exclusivity and other agreements with the communities. The 
Study will also include a regulatory and legal analysis, an economic and financial analysis, a 
U.S. source of supply analysis, a development impact assessment, and an implementation plan 
that would provide recommendations on how the proposed Grantee can sustainably grow its 
business in conjunction with Project implementation. The Grantee shall include these Terms of 
Reference for the Study as Annex I to the Contract.

The Grantee acknowledges and understands that the Contractor’s performance of the Study must 
comply with the entirety of the Terms of Reference, and any modification of the Terms of 
Reference set forth in Annex I to the Contract or deviation from their terms must be approved in 
writing by USTDA in accordance with the procedures for amendments or other modifications 
under the Contract.  The Grantee acknowledges and understands that any performance by the 
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Contractor of work not included in, or not in compliance with, the Terms of Reference, or any 
failure by the Contractor to perform any work set forth under the Terms of Reference (in 
compliance with those terms), will be ineligible for approval or payment, absent an amendment or 
other modification in accordance with such procedures.  Consequently, the Grantee shall not 
approve any Contractor work performed under the Contract that does not comply with or that 
otherwise is not in accordance with the Terms of Reference.  The Grantee acknowledges and 
understands that any failure to obtain prior written approval for any modifications or deviations 
from the Terms of Reference may result in forfeiture by the Contractor of payment for work 
performed that is not in compliance with the Terms of Reference and/or a significant delay in 
payment of the final invoice.

3. Standards of Conduct

USTDA and the Grantee recognize the existence of standards of conduct for public officials and 
commercial entities in their respective countries.  Therefore, USTDA and the Grantee shall fully 
comply with all United States and Host Country laws relating to corruption or bribery, and shall 
not directly or indirectly provide, offer or promise to provide money or anything of value to any 
public official in violation of any United States or Host Country laws relating to corruption or 
bribery.

4. Grantee Responsibilities; Grantee Cost Share

The Grantee shall use its best efforts to (a) promptly reply to notices and other communications, 
requests for information and requests for approvals of Invoices or other documents submitted to it 
by the Contractor or USTDA, (b) provide reasonable support for the Contractor, such as local 
transportation, office space and secretarial support, and (c) promptly notify USTDA in the event 
that the Grantee (i) no longer seeks to pursue the Project or complete the Study and/or (ii) would 
like to terminate this Grant Agreement.  

5. Contract Matters and USTDA’s Rights as Financier

(A) Grantee Competitive Selection Procedures

Selection of the Contractor shall be carried out by the Grantee in according to its established 
procedures for the competitive selection of contractors, with advanced notice of the procurement 
published online on the USTDA website and publicized via Sam.gov, as well as highlighted 
through USTDA, Power Africa, and Prosper Africa social media and marketing platforms. Upon 
request, the Grantee shall submit its contracting procedures and related documents to USTDA for 
information and/or acceptance. 

(B) USTDA’s Right to Object to Contractor Selection

The Grantee shall notify USTDA at the address of record set forth in Article 15 below upon 
selection of the Contractor to perform the Study. USTDA shall then review the Grantee’s selection 
of Contractor, and if USTDA does not object to Grantee’s selection, USTDA shall so notify the 
Grantee by issuing a “no objection” letter.  Upon receipt of USTDA’s “no objection” letter, the 
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Grantee shall (i) notify in writing the selected Contractor that its proposal has been accepted by 
the Grantee, and (ii) notify in writing the U.S. firms that submitted unsuccessful proposals to 
perform the Study that they were not selected.  The Grantee shall then use commercially reasonable 
efforts to negotiate a Contract with the Contractor for the performance of the Study.

(C) USTDA’s Right to Approve Contract Between Grantee and Contractor

(1) Contract

The Grantee shall use commercially reasonable efforts to negotiate a Contract with the Contractor 
for the performance of the Study.  USTDA will provide to the Grantee an electronic copy of 
USTDA’s standard contract form, and the Grantee shall, in conjunction with the Contractor, utilize 
this standard contract form as the basis for drafting the Contract.  Once the Contract has been 
negotiated between the Grantee and the Contractor, the Grantee shall transmit to USTDA (or shall 
request that the Contractor transmit to USTDA on the Grantee’s behalf) a final negotiated draft 
version of the Contract in an editable electronic format for USTDA review at the email address set 
forth in Article 15 below.  USTDA shall advise the Grantee and the Contractor as to whether the 
draft Contract is ready for execution, on the understanding that USTDA’s approval may be 
contingent upon certain modifications being made to the Contract.

(2) Amendments and Assignments of the Contract

The Grantee understands and acknowledges that no amendment or other modification to the 
Contract (or any annex to the Contract) shall be valid unless formally agreed upon in a written 
instrument signed by the Grantee and the Contractor and approved by USTDA in a signed approval 
letter.  The Grantee or the Contractor may submit any proposed amendment or other modification 
to the Contract, including any proposed amendment or other modification to any Contract annex, 
or any proposed assignment of the Contract, to USTDA for review and comment at the address set 
forth in Article 15 below.

(D) USTDA Not a Party to the Contract

The Parties understand and agree that USTDA as a financing entity reserves to itself certain rights 
under the Contract, including, but not limited to: (i) the right to approve the terms of the Contract 
and any amendments to the Contract, including assignments, the selection of the Contractor and 
all Subcontractors, the Terms of Reference, the Final Report, and any and all documents related to 
the Contract or any Subcontract funded under this Grant Agreement, (ii) the right to require the 
parties to the Contract to suspend performance of the Terms of Reference upon reasonable prior 
written notice to such parties, and upon Contractor’s receipt of such written notice, any further 
work performed in connection with the Terms of Reference will be at the Contractor’s risk, (iii) 
the right to suspend disbursements of Grant Funds under Clause 3 of the Contract upon reasonable 
prior written notice to the parties to the Contract, and (iv) the right to demand, upon written notice 
to the Contractor, a refund from the Contractor of an appropriate amount of any Grant Funds that 
have been previously disbursed to the Contractor under Clause 3 of the Contract in the event that 
(a) the Contractor or any Subcontractor fails to comply in all material respects with the Terms of 
Reference or the terms and conditions of the Contract (including the Mandatory Contract Clauses 
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attached to the Contract), or (b) the Contract and/or the Study is terminated, and the amount of 
Grant Funds disbursed to the Contractor prior to such termination exceeds the value of the work 
performed under the Contract in accordance with its terms.

The Parties further understand and agree that USTDA, in reserving any or all of the foregoing 
rights, has acted solely as a financing entity to ensure the proper use of United States Government 
funds, and that any decision by USTDA to exercise or refrain from exercising these rights will be 
made as a financier in the course of funding the Study and will not be construed as making USTDA 
a party to the Contract.  The Parties understand and agree that USTDA may, from time to time, 
exercise the foregoing rights, or discuss matters related to these rights and the Project with the 
parties to the Contract or to any Subcontract, jointly or separately, without thereby incurring any 
responsibility or liability to such parties.  Any approval or failure to approve by USTDA will not 
bar the Grantee or USTDA from asserting any right that it might have against the Contractor, or 
relieve the Contractor of any liability which the Contractor might otherwise have to the Grantee 
or USTDA.

(E) Grant Agreement Controlling

Regardless of USTDA approval, the rights and obligations of any party to the Contract or any 
Subcontract thereunder must be consistent with this Grant Agreement (including Annex I and 
Annex II).  In the event of any inconsistency between this Grant Agreement and the Contract or 
any Subcontract funded by this Grant Agreement, this Grant Agreement shall control.

(F) Subcontractors and Subcontracts

For purposes of this Grant Agreement, (a) the term “Subcontractor” means an individual, 
corporation, partnership or other legal entity having a contract, purchase order or other agreement 
with the Contractor or with any other Subcontractor for performance of any part of the Study, and 
(b) the term “Subcontract” means any such contract, purchase order or other agreement with a 
Subcontractor.

6. Disbursement Procedures

(A) USTDA Approval of Contract Required

USTDA will make disbursements of Grant Funds directly to the Contractor only after USTDA 
approves the Grantee’s Contract with the Contractor.

(B) Contractor Invoice Requirements

For purposes of this Grant Agreement, the term “Invoice” means any invoice submitted (or to be 
submitted) to USTDA by either the Grantee or the Contractor for payment of Grant Funds.  The 
Grantee shall not approve any Invoice submitted to it by the Contractor unless such Invoice, and 
all work performed by the Contractor (or any Subcontractor) in connection with such Invoice, 
complies with the Terms of Reference and the Mandatory Contract Clauses.  Following review 
and approval by the Grantee of any Invoices submitted by the Contractor under the Contract, the 
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Grantee may request disbursement of funds by USTDA to the Contractor for performance of the 
Study by submitting such approved Invoices in accordance with the procedures set forth in the 
Mandatory Contract Clauses.

7. Effective Date

The effective date of this Grant Agreement (the “Effective Date”) shall be the date of signature by 
both Parties or, if the Parties sign on different dates, the date of the last signature.  In the event that 
only one signature is dated, such date shall constitute the Effective Date.

8. Study Schedule

(A) Study Completion Date

The Parties’ estimated completion date for the Study is set forth in Clause K(1) of the Mandatory 
Contract Clauses.

(B) Time Limitation on Disbursement of USTDA Grant Funds

Except as USTDA may otherwise agree, (i) no Grant Funds may be disbursed under this Grant 
Agreement for goods and services which are provided prior to the Effective Date, and (ii) no Grant 
Funds may be disbursed other than during the period set forth in Clause K(2) of the Mandatory 
Contract Clauses.

9. USTDA Mandatory Contract Clauses 

The Contract to be funded under this Grant Agreement shall include the USTDA Mandatory 
Contract Clauses set forth in Annex II to this Grant Agreement (the “Mandatory Contract 
Clauses”).  The Grantee shall use commercially reasonable efforts to ensure that the Contractor 
complies with the Mandatory Contract Clauses in all material respects and shall promptly notify 
USTDA of any breach of the Mandatory Contract Clauses on the part of the Contractor of which 
the Grantee becomes aware.

10. Nationality, Source and Origin

For purposes of this Grant Agreement, the term “U.S. Firm” means:

(i) a privately owned firm or partnership that is formed, incorporated or organized in the 
U.S., with its principal place of business in the U.S., and which is:

(a) more than fifty percent (50%) owned by U.S. citizens and/or non-U.S. citizens 
lawfully admitted for permanent residence in the United States; or

(b) satisfies each of the following criteria:
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(I) has been incorporated or organized in the U.S. for more than three (3) years 
prior to the issuance date of the request for proposals;

(II) has performed similar services in the U.S. for that three (3) year period;
(III) employs U.S. citizens in more than half of its permanent full-time positions 

in the U.S.; and
(IV) has the existing capability in the U.S. to perform the work in question; or

(ii) a nonprofit organization that is incorporated in the U.S. and managed by a governing 
body, a majority of whose members are U.S. citizens and/or non-U.S. citizens lawfully 
admitted for permanent residence in the United States.

In addition, the term “Source” means the country from which a shipment is made, and the term 
“Origin” means (x) the place of production of a good, whether through manufacturing, assembly 
or otherwise, or (y) the place from which delivery of a service is administered, as applicable.

Except as USTDA may otherwise agree, the following provisions shall govern the delivery of 
goods and professional services funded by Grant Funds under this Grant Agreement:

(A) the Contractor and all Subcontractors that are legal entities must be U.S. Firms;

(B) all natural persons who  perform any part of the Study as the Contractor, as a Subcontractor, 
or as an employee of the Contractor or any Subcontractor, in each case, must be (i) U.S. citizens, 
(ii) non-U.S. citizens lawfully admitted for permanent residence in the United States, or (iii) non-
U.S. citizens lawfully admitted to work in the United States;

(C) notwithstanding the provisions of Articles 10(A) and 10(B), up to thirty percent (30%) of the 
Grant Funds may be used to pay for work performed in connection with the Study by (i) 
Subcontractors that are organized as legal entities under the laws of the Host Country, and/or (ii) 
natural persons working as a Subcontractor, or as employees of the Contractor or any 
Subcontractor, in each case, who are citizens of the Host Country;

(D) a Host Country Subcontractor may only be used for specific services from the Terms of 
Reference identified in the Subcontract;

(E) no part of the Grant Funds disbursed in connection with the performance of the Study may 
be used to pay (i) any legal entity that is incorporated or organized under the laws of a jurisdiction 
other than one of the United States or the Host Country, or (ii) a natural person who is a citizen of 
a country other than the United States (except as expressly provided in Article 10(B)) or the Host 
Country; and

(F) goods purchased for the performance of the Study and associated delivery services (e.g.,
international transportation and insurance) must have their nationality, Source and Origin in the 
United States; provided, however, that goods and services incidental to Study support (e.g., local 
lodging, food and transportation) in the Host Country are not subject to the foregoing restrictions.
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11. Taxes

Grant Funds provided under this Grant Agreement shall not be used to pay any taxes, tariffs, duties, 
fees or other levies imposed under laws in effect in the Host Country, except for taxes of a de 
minimis nature imposed on local lodging, food, transportation or airport arrivals or departures.  The 
Grantee may not seek reimbursement from USTDA for any such taxes, tariffs, duties, fees or other 
levies.

12. USTDA Project Evaluation

The Parties shall cooperate to ensure that the purposes of this Grant Agreement are accomplished.  
For five (5) years following receipt by USTDA of the Final Report (the “Evaluation Period”), the 
Grantee agrees to respond to any reasonable inquiries from USTDA about the status of the Project.  
Inquiries will include, but will not be limited to, (a) whether the Final Report recommendations 
have been or will be used to implement the Project, (b) the anticipated Project implementation 
timeline, (c) the likely sources of financing for the Project, and (d) the sources of procurements 
supporting implementation of the Project.  In addition, the Grantee agrees to notify USTDA any 
time the Grantee selects a new primary contact person for the Project during the Evaluation Period.

13. Grantee Recordkeeping and Audit

The Grantee agrees to maintain books, records and other documents relating to the Study, the 
Contract and this Grant Agreement adequate to demonstrate implementation of its responsibilities 
under this Grant Agreement and the Contract, including the selection of the Contractor and 
Subcontractors, receipt and approval of Contract deliverables and approval or disapproval of 
Invoices for payment by USTDA.  Such books, records and other documents shall be separately 
maintained for a period of three (3) years after the date of the final disbursement by USTDA.  The 
Grantee shall afford USTDA or its authorized representatives the opportunity at reasonable times 
to review such books, records and other documents relating to the Study, the Contract and this 
Grant Agreement.

14. Representation of Parties

For all purposes relevant to this Grant Agreement, the Government of the United States of America 
will be represented by the U.S. Ambassador to the Host Country or USTDA, and the Grantee will 
be represented by its Managing Director, at the address of record set forth in Article 15 below.  
The Parties may, by written notice to the other Party, designate additional representatives for all 
purposes under this Grant Agreement.

15. Addresses of Record for Parties

Any notice, request, document or other communication submitted by either Party to the other under 
this Grant Agreement shall be in writing or sent through an electronic medium that produces a 
tangible record of the transmission, such as a facsimile or email message, and will be deemed duly 
given or sent when delivered to such Party at the following address of record, as applicable:
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(A) For the Grantee:

To: Habiba Ali
Title: Managing Director
Address: Sosai Renewable Energies Company Limited
Phone: +234 803 311 0130
Email: habiba@sosairen.org

(B) For USTDA:

To: U.S. Trade and Development Agency
Address: 1101 Wilson Boulevard, Suite 1100

Arlington, VA  22209-2275
USA

Phone: (703) 875-4357
Fax: (703) 997-2392
Email: Africa@ustda.gov

All such communications shall be in the English language, unless the Parties otherwise agree in 
writing.  In addition, the Grantee shall provide the Commercial or Economic Section of the U.S. 
Embassy in the Host Country with a copy of each notice, request, document or other 
communication sent to USTDA.

Any communication relating to this Grant Agreement shall include the following fiscal data:

Appropriation No.: 11 21/22 1001
Activity No.: 2021-11006A
Reservation No.: 2021063
Grant No.: 1131PL21GH11063

16. Implementation Letters

To assist the Grantee and the Contractor in the implementation of the Study, USTDA may, from 
time to time, issue implementation letters that will provide additional information about matters 
covered by this Grant Agreement or correct immaterial errors.  Without limiting the generality of 
the foregoing, USTDA may issue implementation letters, among other reasons, to: (a) extend the 
estimated completion date set forth in Clause K(1) in Annex II, (b) extend the availability period 
of Grant Funds set forth in Clause K(2) in Annex II, (c) change the fiscal data set forth in Article 
15, (d) change a Party’s address of record or point of contact, (e) make immaterial changes to the 
Terms of Reference, and (f) correct scrivener’s errors.  The Parties may also use jointly agreed 
upon implementation letters to confirm, clarify and/or record their mutual understanding of matters 
covered by this Grant Agreement.
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17. Amendments and Assignments of this Grant Agreement

Either Party may submit to the other Party at any time a proposed amendment to this Grant 
Agreement (including Annex I and Annex II).  Any proposed amendment to this Grant Agreement 
will be effective only if it has been signed by both Parties.  Any proposed assignment of this Grant 
Agreement must be approved by both Parties in writing in order to be effective.

18. Termination

(A) Termination Events

Either Party may terminate this Grant Agreement at any time by giving the other Party prior written 
notice thereof.  Notwithstanding the foregoing provision, if the U.S. Office of Foreign Assets 
Control determines that either of the Grantee or the government of the Host Country has acted in 
violation of any sanctions laws or executive orders established by the United States Government, 
this Grant Agreement will terminate immediately without need for further action or notice on the 
part of either Party. 

(B) Effect of Termination

The termination of this Grant Agreement will end any obligations of the Parties to provide financial 
or other resources for the Study (including, without limitation, any obligation of USTDA to 
provide the Grant Funds), except for payments that may be made by USTDA to the Contractor 
pursuant to Clause H of the Mandatory Contract Clauses set forth in Annex II to this Grant 
Agreement.  This Article and Articles 5, 11, 12, 13, and 20 of this Grant Agreement shall survive 
termination of this Grant Agreement.

19. Waiver

No provision of this Grant Agreement may be modified, waived or discharged unless such 
modification, waiver or discharge is agreed to in writing and signed by each Party.  No waiver by 
either Party of any breach of, or of compliance with, any condition or provision of this Grant 
Agreement by the other Party will be considered a waiver of any other condition or provision or a 
waiver of the same condition or provision at another time.  No delay in exercising any right or 
remedy accruing to either Party in connection with this Grant Agreement shall be construed as a 
waiver of such right or remedy.

20. U.S. Technology and Equipment

By funding the Study, USTDA seeks to promote the Project objectives of the Host Country through 
the use of U.S. technology, goods and services.  In recognition of this purpose, the Grantee agrees 
that it will allow U.S. suppliers to compete in the procurement of technology, goods and services 
needed for Project implementation.
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21. Governing Law

This Grant Agreement is governed by, and construed in accordance with, the applicable laws of 
the United States of America.  In the absence of applicable federal law, the laws of the State of 
New York shall apply.

22. Counterparts; Language

This Grant Agreement may be executed in counterparts, each of which shall be deemed an original, 
but all of which together shall constitute one and the same Grant Agreement.  Counterparts may 
be delivered via email or other transmission method and any counterpart so delivered shall be 
deemed to be valid and effective for all purposes.  This Grant Agreement may be executed in two 
or more languages, but in the event of any conflict or inconsistency between the English language 
version of this Grant Agreement and any other version, the English language version of this Grant 
Agreement will control.

[THE REMAINDER OF THIS PAGE IS INTENTIONALLY LEFT BLANK]
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Annex I

Terms of Reference

These terms of reference (“Terms of Reference” or “TOR”) in this Annex I set forth the scope of 
work, activities, and deliverables required for the performance of a feasibility study (“Study”)
that would support the development of approximately 100 solar minigrids, and associated low 
voltage distribution network, in the Nigerian States of Kaduna, Plateau, and Kogi (“Project”). 
The proposed Grantee is Sosai Renewable Energies Company Limited (“Sosai” or “Grantee”).

Working with each State, the Grantee has identified over 100 potential minigrid sites for which it
already has geographic information system coordinates, basic demographic information, and 
information on proximity to the national grid and distribution grids. None of the proposed sites 
are grid-connected, but they are mostly believed to have mobile telephone coverage to enable the 
use of smart metering and mobile payments.

Based on its existing projects and initial data from each of the proposed sites, the Grantee 
estimates that each minigrid system is likely to be between 142 kilowatts (“kW”) and 202 kW. 
These solar minigrids will have battery storage and/or diesel back-up generators, as determined 
by the Study. It is expected that the Project will result in approximately 20 megawatts (“MW”) 
of new renewable energy generation and new energy access for approximately 202,000 people 
(an estimated 40,400 households).

For illustrative purposes, it is estimated that the Contractor will perform the following tasks in-
person in Nigeria:

The kick-off meeting as part of Task 1;
Site assessment training and pilots in Task 2;
Initial site surveys in Task 3;
Technical coordination in Task 4; and
Environmental coordination in Task 5.

COVID-19 Considerations

Any meetings or other actions or work set forth under these Terms of Reference that are 
indicated to occur in-person, on-site or otherwise in a specified location may, if agreed by both 
the Grantee and the Contractor (and with advance notice to and written agreement from 
USTDA), be conducted remotely, including online, by teleconference, by videoconference, or by 
other means, provided that the Contractor shall clearly document in the corresponding 
deliverable report the date on which such agreement was reached and approved by USTDA, and 
shall describe the alternative means of accomplishing the relevant work, along with the rationale 
for such decision.

Further, if the Grantee and the Contractor propose to apply such a change to any tasks or 
subtasks in part (i.e., to change portions of a task/subtask from in-person to remote, while 
maintaining other portions as in-person, including the “breaking up” of a task or subtask to 



 

Annex I-2

separate remote from in-person work), then: (i) the Grantee and/or the Contractor shall notify 
USTDA in advance of such a proposal, and USTDA may, in its discretion, approve of such 
proposal and formalize the proposed modification through an implementation letter to the 
Contract; and (ii) USTDA may, at its discretion, modify the Payment Schedule under the 
Contract to separate such remote and in-person work into separate payments, as appropriate, 
again through an implementation letter to the Contract.  Notwithstanding the foregoing under this 
paragraph, USTDA reserves the right to make any appropriate adjustments to the total Grant 
Amount (and therefore the Contract value) that may result from any such modifications.

General Considerations for Deliverables and Documents

The Contractor shall undertake a quality control review process, including a technical and 
editorial review, of all deliverables and documents submitted to the Grantee to ensure 
readability, accuracy, and consistency.  All deliverables and documents shall be submitted in 
draft form to the Grantee for review and comment prior to finalization.  The Grantee shall 
provide comments on deliverables submitted by the Contractor within two weeks of receipt.  The 
deliverables specified in these Terms of Reference shall serve to keep the Grantee informed 
about the Contractor’s work on the Study and to ensure that the Contractor’s work is performed 
satisfactorily, in accordance with applicable Contract provisions and the terms and conditions of 
the USTDA Grant Agreement.  All deliverables shall be submitted in English.  The Contractor 
shall submit monthly progress reports to the Grantee.

Considerations for Site Assessments

If the Contractor or the Grantee believes that a Project Site (as defined in Subtask 1.2) is not 
viable before the Contractor visits the Project Site and prepares a Site Assessment Report (as 
described in Subtask 2.2), then, upon mutual agreement by the Grantee and Contractor, the 
Project Site can be replaced with a different site, and the Grantee’s list of Project Sites can be 
updated. A Project Site cannot be replaced once the Contractor has made a site visit to prepare a 
Site Assessment Report. If the Contractor and the Grantee deem a Project Site unviable after a 
Site Assessment Report has been prepared for that Project Site, then, upon mutual agreement by
the Grantee and Contractor, the Contractor shall not proceed with including that Project Site in 
subsequent assessments and tasks.

Task 1: Kick-off Meeting and Information Gathering

Subtask 1.1: Data and Information Request and Draft Work Plan 

The Contractor shall schedule, lead and conduct an introductory conference call with the Grantee 
to establish contacts, present its team members, discuss proposed methodology and the schedule 
for completing the Study, and coordinate an initial visit to meet with management and technical 
staff as well as other relevant stakeholders as identified by the Grantee. The Contractor shall 
address and clarify with the Grantee all issues related to the management structure of the 
Contractor’s team, reporting arrangements, team member assignments, and requirements of the 
Grantee’s time and resources. The Contractor shall request that the Grantee provide reports, 
studies, and other information in its possession that are relevant to the Study. The Grantee shall 
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provide to the Contractor all available information relevant to the Study in a timely manner to 
allow the Contractor sufficient time to review the documents prior to the kick-off meeting held 
as part of Subtask 1.2.

Based on the above-mentioned introductory conference call, the Contractor shall develop a 
preliminary “Work Plan and Schedule” for the completion of these Terms of Reference, 
including a Study schedule. The preliminary Work Plan and Schedule described in this task 
shall be consistent with these Terms of Reference, and, in the event of any inconsistency, these 
Terms of Reference shall prevail.  At least seven calendar days prior to the Contractor’s initial 
visit, the Contractor shall deliver to the Grantee the preliminary Work Plan and Schedule for 
Grantee review and approval.

After reviewing the available documents and information provided by the Grantee prior to the 
initial visit and Kick-off Meeting, the Contractor shall prepare and deliver to the Grantee a 
detailed Data and Information Request (“DIR”) necessary for the execution of the Study.

Subtask 1.1 Deliverable: The Contractor shall deliver to the Grantee a report that contains all 
findings and a detailed account of all work performed under Subtask 1.1, including, but not 
limited to, the preliminary Work Plan and Schedule and the DIR.

Subtask 1.2: Kick-off Meeting 

After receiving and reviewing the Grantee’s response to the DIR, the Contractor shall travel to 
Nigeria for an initial visit to conduct a “Kick-off Meeting” with Grantee, visit and hold initial 
discussions with relevant Nigerian stakeholders, and obtain any remaining data and information 
not provided in the Grantee’s response to the DIR. The Contractor shall arrange and conduct the 
Kick-off Meeting with the Grantee at an appropriate venue agreed upon by the Contractor and 
the Grantee.  For the Kick-Off Meeting, the Contractor shall: (a) coordinate with the Grantee on 
appropriate meeting content and attendees; (b) prepare an agenda, handouts, and presentation 
materials for all participants; and (c) conduct the Kick-off Meeting and facilitate discussion. 

The Contractor shall use the Kick-off Meeting to:

Review, discuss, and refine the overall strategy, scope, objectives, and deliverables of the 
Study;
Review the Work Plan and Schedule with the Grantee and gather input from the Grantee, 
including the Grantee’s requests for any changes to the Work Plan and Schedule;
Discuss and provide any needed clarification on the roles and responsibilities of the 
Grantee and Contractor with respect to the Study as stated in these TOR; and
Hold further discussions on the Grantee’s short-term and long-term objectives for the 
Study and the Project.

During this initial visit for the Kick-off Meeting, the Contractor shall also meet with other 
Project stakeholders, as identified by the Grantee, the relevant Nigerian ministries for permitting 
and regulatory issues, and the local electric utility companies, as necessary and agreed with the 
Grantee.
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At the Kick-Off Meeting, the Grantee and the Contractor will come to agreement on a final set of 
100 minigrid sites (the “Project Sites”, and each site a “Project Site”). 

Within one week of the completion of the Kick-off Meeting, the Contractor shall compile a
report of the meeting, including the agenda, all handouts and presentation materials, a list of all 
meeting participants, and minutes of the meeting including meeting findings, discussion 
conclusions, and action items for distribution to the Grantee (“Kick-off Meeting Report”).  In 
addition, the Contractor shall incorporate agreed-upon input from the Grantee and finalize the 
Work Plan and Schedule within two (2) weeks after completion of the Kick-off Meeting.  The 
Contractor shall obtain the Grantee’s approval on the final Work Plan and Schedule prior to 
beginning work.  The final Work Plan and Schedule shall be used by the Contractor to assess its 
progress in performing the Study.  The Contractor shall promptly report any expected deviations 
or delays from the final Work Plan and Schedule to the Grantee.

Subtask 1.2 Deliverable: The Contractor shall deliver to the Grantee a report that contains all 
findings and a detailed account of all work performed under Subtask 1.2, including, but not 
limited to, the final Work Plan and Schedule and the Kick-off Meeting Report.

Task 1 Deliverables: The Contractor shall deliver to the Grantee a report that contains all 
findings and a detailed account of all work performed under Task 1, including, but not limited to, 
the DIR, the final Work Plan and Schedule, and the Kick-off Meeting Report.

Task 2: Site Assessment Preparation

Subtask 2.1: Site Assessment Toolkit

For each of the Project Sites, the Grantee shall provide to the Contractor:

GPS coordinates;
Distance to the national grid and distribution grids;
Estimated population;
Predicted population growth;
Estimated connection density;
Proximity to roads; and
Whether the site is identified by the Nigerian Rural Electrification Agency (“REA”).

The Contractor shall prepare a toolkit of materials to support the site assessment visits such as 
questionnaires, checklists, forms, and standardized reporting formats (“Site Assessment 
Toolkit”). The Site Assessment Toolkit shall be designed to facilitate the collection and 
reporting of data from each Project Site within a level of effort of four person-days per site using 
spatial or in-person data collection techniques. The Site Assessment Toolkit shall be designed to 
collect the following data:

Stakeholder engagement/ resourcing:
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Documentation of engagement with key stakeholders, including but not limited to 
village council members, village heads, Ward heads and District heads, chiefs, the 
district representative, and business operators;
Interviews with potential minigrid managers.

Geospatial information for every potential connected customer (through manually 
geotagging satellite imagery where the imagery is sufficiently high resolution; through 
drone aerial imagery and manually geotagging the image in GIS software; or with a 
handheld unit to manually collect the coordinates for each dwelling in person). This 
information shall be compiled in a “Geospatial Data Collection Report” that could 
ultimately be used such that smart meters could deliver a cloud-based (or another digital 
system) dashboard for custom analytics. This Geospatial Data Collection Report shall 
include, but is not limited to:

GPS coordinates of relevant locations;
Observed connection density;
Geographic features to consider (rivers, hills, dense bush);
Environmental or culturally sensitive areas;
Existing infrastructure, such as roads,social trails, or water infrastructure;
Developable land for potential power system;
Geotagged locations of potential connection with demarcations for:

Household, business, and institutional;
Socio-economic status (low-, medium-, and high-usage connections).

Telecommunications:
Cellular communication infrastructure;
Cellular coverage by technology generation.

Load demand data:
Interview at least 25 potential customers to obtain the following information:

Willingness and ability to pay;
Level and sources of income;
Existing and future appliance;
Contact and location details;
Level of service desired;
Pricing expectations (interconnection fee and ongoing service fee).

o Identification of those existing users that have the potential to serve as future anchor 
loads in each minigrid;
Identification of potential power infrastructure locations;
Interviews with relevant key stakeholders to estimate:

The number of low-, medium- and high-consumption users;
Identify productive energy use cases specific to the site, e.g., food processing, 
egg-incubation, cold storage, etc.;
Identify job creation and entrepreneurial opportunities. This information shall be 
used to inform Task 9 (Development Impact Assessment) regarding the economic 
and social impacts of the Project;
Potential shared community services such as access to food, health, water, 
education, and resilience;
Institutional consumers and identified near-term development projects, such as 
new or upgraded schools, health, or public safety infrastructure.
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Permitting and land use agreements:
Identification of potential sites for the minigrid/power unit and their owners, 
including GIS coordinates;
Investigation of the need for permission, for wayleaves to lay distribution from key 
stakeholders;
Baseline environmental data, including any activities (e.g., farming) at the proposed 
Project Sites, any natural or human structures at the sites, and a detailed description of 
local landmarks for later easy identification of the Project Site location.

The Site Assessment Toolkit shall include interview protocols and a list of target stakeholders 
(community leaders, teachers, healthcare providers, religious leaders, heads of market 
associations, etc.).

The Site Assessment Toolkit shall include checklists, interview protocols, and data analysis 
procedures to identify and gather information on potential productive uses of energy (“PUE”).  
The PUE section of the Site Assessment Toolkit shall consider, among other issues:

Identification of existing PUE;
Identification of potential PUE;
Identification and evaluation of social groups or individuals through which PUE could be 
implemented;
Estimation of power demand for PUE including hourly, daily, and weekly load curves;
Financing options for PUE; and
Gender impacts related to PUE.

The Site Assessment Toolkit shall also include outlines, formats, and instruction for preparing 
the Site Assessment Reports beginning in Subtask 2.2.

Subtask 2.1 Deliverable: The Contractor shall deliver to the Grantee a report that contains all 
findings and a detailed account of all work performed under Subtask 2.1, including, but not 
limited to, the Site Assessment Toolkit.

Subtask 2.2: Site Assessment Training

The Contractor shall prepare a 2-day “Site Assessment Training” program for local surveyors 
and members of the Grantee’s team, as appointed by the Grantee, who will perform Project Site-
specific assessments. The Site Assessment Training shall include, but is not limited to:

Basic Project information to provide to key stakeholders and community members as part 
of initial community discussions, including topics such as:

o Background on the Project and the Grantee and Contractor;
o Proposed energy pricing plans;
o Setting expectations for Project timeline.

Mapping techniques, including how to properly collect GIS information for the Subtask 
2.1 Geospatial Data Collection Report;
Minigrid layout considerations;
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Identification and engagement of key stakeholders;
Minigrid manager qualities and attributes;
Land use permitting;
How to input data and access information in the Geospatial Data Collection Report; and
Use of Site Assessment Toolkit, including preparation of Site Assessment Reports.

The Contractor shall submit the Site Assessment Training materials to the Grantee for comments 
and approval at least one week prior to the planned Site Assessment Training.  Once approved, 
the Contractor shall carry out the 2-day Site Assessment Training for the surveyors. The Grantee 
shall make its staff available to support the training.

The Grantee and the Contractor shall mutually select a group of ten initial sites for assessment 
from the list of 100 Project Sites. The Contractor and the Grantee shall consult with the U.S. 
embassy and relevant organizations that are working in Kaduna, Kogi, and Plateau States to 
ensure the safety of the Contractor’s supervisory staff is adequately considered in selecting the 
first sites to visit.

The local surveyors shall assess these ten initial Project Sites using and the Site Assessment 
Toolkit. The Contractor’s supervisory staff shall accompany the surveyors during the first ten 
initial site assessments. The Grantee staff shall accompany the Contractor and/or surveyors for 
all site assessments. The Contractor shall be responsible for and coordinate the logistical 
arrangements with the Grantee for carrying out the ten initial site visits.  The local surveyors 
shall prepare a Site Assessment Report for each of the ten sites using the standard formats in the 
Site Assessment Toolkit.

The Contractor shall hold a one-day training session with the surveyors to review the lessons 
learned from the ten initial site assessments and update the Site Assessment Toolkit as needed.

Subtask 2.2 Deliverable: The Contractor shall deliver to the Grantee a report that contains all 
findings and a detailed account of all work performed under Subtask 2.2, including, but not 
limited to, a summary of the Site Assessment Training, the final Site Assessment Toolkit, and the 
ten initial Site Assessment Reports.

Task 2 Deliverables: The Contractor shall deliver to the Grantee a report that contains all 
findings and a detailed account of all work performed under Task 2, including, but not limited to, 
the final Site Assessment Toolkit, a summary of the Site Assessment Training, and the ten initial
Site Assessment Reports.

Task 3: Site Surveys

The local survey team shall assess the remaining up to 90 Project Sites using the final Site 
Assessment Toolkit.  The Contractor’s supervisory staff shall accompany the surveyors during 
the first two site assessments carried out by each team of surveyors.  Grantee staff shall 
accompany the surveyors for all site assessments and work with the Contractor to take proper 
safety precautions for each site visit, confirming if each site is safe to be visited.  The Contractor 
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and the Grantee shall be responsible for their own logistical arrangements for carrying out the 
site visits.

The local survey team shall prepare a Site Assessment Report for each of the up to 90 remaining 
Project Sites using the standard formats in the Site Assessment Toolkit.  The Contractor shall 
finalize Site Assessment Reports in four (4) rounds, recording any changes required to the survey 
to improve the process for the next round.  The first round will include the initial ten (10) sites
that were completed in Task 2, and each of the remaining three (3) rounds will include up to
thirty (30) sites. The Contractor will also provide a summary document with key site assessment 
information.

Subtask 3.a Deliverable: Site Assessment Reports for up to thirty (30) Project Sites.

Subtask 3.b Deliverable: Site Assessment Reports for up to thirty (30) Project Sites.

Subtask 3.c Deliverable: Site Assessment Reports for up to thirty (30) Project Sites.

Task 3 Deliverables: The Contractor shall deliver to the Grantee a report that contains all 
findings and a detailed account of all work performed under Task 3, including, but not limited to,
up to 90 Site Assessment Reports.

Task 4: Preliminary Engineering

The Contractor shall identify the following for each Project Site: 

Potential siting for the minigrid, and conceptual layout of other components of the 
transmission and distribution system (e.g., poles, wires); and
Potential location of the minigrid station control room.

Based on this information, the Contractor shall recommend a specific site for each minigrid, the 
conceptual layout for other components of the transmission and distribution system, and a 
location for the minigrid station control room (“Minigrid Location Recommendation”).

Using the information contained in the Site Assessment Reports, the Contractor shall model the 
conceptual electricity load for each of the Project Sites, including projected electricity demand 
for the minigrid based on consumer affordability (“Minigrid Load Profile”).  The Minigrid Load 
Profiles shall account for, but are not limited to, each of the following:

Projected daily average consumption (kWh);
Projected average daily peak (kW);
Maximum peak (kW);
Estimated capacity to pay for demand depending on the responses given during surveys
from the Site Assessment Toolkit;
Forecast demand curve against projected generation;
Potential anchor loads;
Existing and potential PUE; and
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Gender impact of PUE.

Based on the information contained in the Site Assessment Reports, the Contractor shall propose 
a conceptual minigrid design for each of the Project Sites (“Draft Minigrid Designs”).  The Draft 
Minigrid Designs shall include: 

The conceptual size of the minigrid for each of the Project Sites, including photovoltaic 
(“PV”) or other renewable energy source sizing, power converters and inverters, and 
battery storage capacity; 
A conceptual plan for distribution systems (e.g., low voltage (“LV”) network, types of 
posts, cables, interfaces, etc.);
A recommendation regarding whether the system should be hybrid solar/generator or 
solely solar and storage; and
An assessment of the modularity of the designed system and how it might be built out per 
projected increases in demand in the medium (five years) and long terms (ten years).  The 
Contractor shall use data available from Sosai on anticipated annual increases in energy 
usage to estimate projected future demand.

The Contractor shall develop a “GIS and Network Connectivity Model” of each Project Site 
based on the Minigrid Location Recommendation, Minigrid Load Profile, and Minigrid Design. 
The GIS and Network Connectivity Model will show the geospatial location of the distribution 
and generation inventory assets, as well as the locations of potential customers collected in the 
Task 2 Geospatial Data Collection Report. The network connectivity model shall be built in a 
tool such as GridLab-D, MilSoft WindMil, or Opus One Solutions IDP. This model will provide 
a representation of the electrical connections of the various grid electrical assets of the generation 
and distribution system. The Contractor shall perform a baseline engineering analysis to validate 
the Draft Minigrid Designs regarding correct wire sizes and distances, pole locations, and correct 
generation system sizing (“Minigrid Designs”). The “Final Minigrid Designs” shall be updated, 
where necessary, to reflect this validation process. The Contractor shall deliver a conceptual 
plan for distribution systems in the format required by the Nigerian Government, highlighting 
eventual modifications and/or extensions of the existing infrastructure (e.g., LV network, types 
of poles, cables, interfaces, etc.).

The Contractor shall produce a technical assessment and presentation of available metering and 
control solutions for minigrids in each of the Project Sites (“Metering Technology Assessment”). 
The Metering Technology Assessment shall determine the technical viability of metering, 
revenue collection, customer relationship management, and remote-control options for the 
Project. The Metering Technology Assessment shall consider the following:

Cellular and internet network coverage in each of the Project Sites;
Availability and utilization of mobile money in each of the Project Sites; 
Socio-cultural factors affecting the potential adoption of pay-as-you-go or prepaid 
technology; and 
Available options for payment collection in each of the Project Sites.
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The Metering Technology Assessment shall also evaluate Sosai’s ability to manage the minigrids
in the future and to optimize both revenues and customer satisfaction. 

Subtask 4.a Deliverable: GIS and Network Connectivity Model, Minigrid Location 
Recommendation, Minigrid Load Profile, Final Minigrid Design, and Metering Technology 
Assessments for ten (10) Project Sites.

Subtask 4.b Deliverable: GIS and Network Connectivity Model, Minigrid Location 
Recommendation, Minigrid Load Profile, Final Minigrid Design, and Metering Technology 
Assessments for up to thirty (30) Project Sites.

Subtask 4.c Deliverable: GIS and Network Connectivity Model, Minigrid Location 
Recommendation, Minigrid Load Profile, Final Minigrid Design, and Metering Technology 
Assessments for up to thirty (30) Project Sites.

Subtask 4.d Deliverable: GIS and Network Connectivity Model, Minigrid Location 
Recommendation, Minigrid Load Profile, Final Minigrid Design, and Metering Technology 
Assessments for up to thirty (30) Project Sites.

Task 4 Deliverables: The Contractor shall deliver to the Grantee a report that contains all 
findings and a detailed account of all work performed under Task 4, including, but not limited to,
up to 100 GIS and Network Connectivity Models, Minigrid Location Recommendations,
Minigrid Load Profiles, Final Minigrid Designs, and Metering Technology Assessments.

Task 5: Environment and Social Management Plans

The Contractor shall prepare an Environmental and Social Management Plan (“ESMP”) for each 
of the up to 100 Project Sites.  The ESMPs shall be compliant with the Environmental and Social 
Management Framework (“ESMF”) published by the REA1.  The Contractor shall use publicly 
available information as well as information gathered during the site surveys.
The ESMPs shall include:

Anticipated environmental impacts, both positive and negative, associated with the 
Project;
Anticipated impacts of the Project on women, including the creation of new women-led 
businesses and other economic benefits for women in the Project communities;
Recommendations for maximizing positive environmental impacts and minimizing 
negative environmental impacts; 
Recommendations for managing and monitoring the environmental impacts of the 
Project, including life-cycle equipment management impacts; and 
Any steps that the Grantee and/or other Project stakeholders will need to take subsequent 
to Study completion and prior to implementation of the Project to comply with local 

1 http://rea.gov.ng/wp-content/uploads/2018/04/ENVIRONMENTAL-SOCIAL-MANAGEMENT-FRAMEWORK-
FOR-NEP.pdf
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requirements and the requirements of potential financiers related to the Project’s social 
and environmental impacts.

The ESMPs shall also include a basic climate resilience analysis that shall identify any likely 
climate change impacts on the Project minigrid systems over their expected lifetime including, 
but not limited to, and as relevant, the impacts of changing weather patterns, sea-level rise, and 
increased temperatures. The climate resilience analysis shall recommend strategies to improve 
the resiliency of the Project based on any identified likely climate impacts.

Subtask 5.a Deliverable: ESMPs for ten (10) Project Sites.

Subtask 5.b Deliverable: ESMPs for up to thirty (30) Project Sites.

Subtask 5.c Deliverable: ESMPs for up to thirty (30) Project Sites.

Subtask 5.d Deliverable: ESMPs for up to thirty (30) Project Sites.

Task 5 Deliverables: The Contractor shall deliver to the Grantee a report that contains all 
findings and a detailed account of all work performed under Task 5, including, but not limited to 
up to 100 ESMPs.

Task 6: Regulatory Review 

The Contractor shall meet with appropriate regulators and agencies to present the Project and 
ensure a full understanding of the governing standards, permits, and regulatory requirements for 
the Project. The Grantee shall facilitate these meetings, and at least one representative from the 
Grantee shall join these meetings. 

The Contractor shall complete a regulatory assessment (“Regulatory Assessment”) that includes, 
but is not limited to:

An inventory and summary of the Grantee’s existing land agreements and environmental 
permits for the Project;
An assessment of all regulatory and permitting requirements applicable to the Project, 
including those regarding environmental issues and land use;
Identification of any permits, documentation, or other gaps necessary to meet legal and 
regulatory requirements;
Financial reporting and legal requirements for the construction and operation of the 
Project; and
A checklist of required permits and an indicative schedule for the Grantee obtaining such 
permits for the Project. 

Task 6 Deliverables: The Contractor shall deliver to the Grantee a report that contains all 
findings and a detailed account of all work performed under Task 6, including, but not limited to, 
the Regulatory Assessment. 
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Task 7: Economic Analysis

The Contractor shall prepare “Cost Estimates” for capital expenses (“CAPEX”) and operating 
expenses (“OPEX”) for each of the minigrids in U.S. dollars. The Contractor shall obtain 
quotations for the cost of major equipment items from qualified vendors, including U.S. 
suppliers, and this information shall also be used for Task 10: U.S. Source of Supply.  In addition 
to the delivered cost of major equipment items, the CAPEX estimate shall also include, as 
appropriate:

Plot preparation;
Civil works;
Buildings and structures;
Minor equipment items;
Installation and connection;
Permitting and licensing fees;
Applicable VAT, excise tax, customs duties, and other obligatory payments;
Inspections and special consultants;
Insurance;
Commissioning, start-up, and spare parts; and
Contingency reserve and other costs, which may be identified by the Contractor.

The Contractor’s OPEX cost estimates shall include consideration of both scheduled and 
unscheduled service and maintenance expected for key equipment items.  Operating costs and 
expenses shall be analyzed based on assumptions consistent and informed by similar projects 
that are operating in Nigeria regarding materials and supplies, outsourced services, salary, and 
other operating expenses and costs.

The Contractor shall then prepare an “Economic Model” for each Project Site and the overall 
Project. The Economic Model shall be based on the Cost Estimates developed for each Project 
Site. The Economic Model shall also incorporate key assumptions that are agreed to mutually 
between the Contractor and the Grantee regarding electricity pricing schemes, costs of equity and 
debt financing, financing schemes, and local depreciation and tax rates. The Economic Model 
shall also include recommendations for financing and tariff rates for each Project Site. 

The Economic Model shall include, but is not limited to, the following functionalities:

Revenues: projections of revenues for the Project based on the anticipated tariff and the 
projected demand at each of the Project Sites;
Cash Flow: cash flow model reflecting (i) capital expenditures, (ii) revenues and cash 
operating expenses, (iii) working capital requirements, (iv) financing costs, and (v) the 
applicable taxes;
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Profitability Analysis: specific indices of economic performance such as profitability, 
return on investment, internal rate of return, debt service coverage ratio, and net present 
value for the Project; and
Sensitivity Analysis: sensitivity analysis to demonstrate the range of conditions under 
which the Project will be profitable.

The Economic Model shall also include a life cycle cost analysis (“LCCA”) for each Project Site.  
The LCCA shall consider all initial capital costs (e.g., plan, design, development, and 
construction), the capital cost per connection and for each minigrid system, and long-term 
operational costs (e.g., warranties, operations, maintenance, and replacement costs).

The Economic Model shall be at a level of detail and clarity so that it could be presented to 
potential financiers (e.g., private banks, multilateral development banks, development agencies) 
for the Project to demonstrate the anticipated financial viability of the Project. 

The Contractor shall perform a preliminary risk analysis for the Minigrid Designs prepared as 
part of Task 4 and propose general mitigating actions (“Risk Analysis”). The risks addressed in 
the Risk Analysis shall include, but not be limited to: 

Land ownership and siting;
Theft and vandalism; 
Accessibility and logistics; 
Technical risks;
Generation risk as a result of weather or scarcity of chosen fuel source; 
Risks to demand (rapid population increase/decrease); 
Insufficient revenue;
Operations and maintenance (“O&M”) risks; and 
Likelihood of expansion of the grid to each of the Project Sites based on current and 
projected electrical infrastructure in the area (e.g., HV / MV lines, substations). 

The Risk Analysis shall include a general discussion of each type of potential risk and 
recommendations for mitigation.  The Contractor shall put special emphasis on identifying those 
Project Sites that are likely to get access to the grid and present a general discussion of the 
potential risk and implications of such an event.

Subtask 7.a Deliverable: Cost Estimate, Economic Model, and Risk Analysis for ten (10) Project 
Sites.

Subtask 7.b Deliverable: Cost Estimate, Economic Model, and Risk Analysis for up to thirty (30) 
Project Sites.

Subtask 7.c Deliverable: Cost Estimate, Economic Model, and Risk Analysis for up to thirty (30) 
Project Sites.

Subtask 7.d Deliverable: Cost Estimate, Economic Model, and Risk Analysis for up to thirty (30) 
Project Sites.
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Task 8: Financial Analysis

The Contractor shall develop a set of “Information Memoranda” presenting an engaging 
overview of groupings of the Project Sites. These groupings can be based on the groupings 
already used in the Study or, based on agreement between the Grantee and Contractor, these 
groupings could follow other groupings that may make sense geographically or thematically for 
investors. The Information Memoranda shall include a detailed investment prospectus, as well as 
a pitch deck for four groups of Project Sites. The Information Memorandum for each group of 
Project Sites shall include:

An overview of the portfolio, including number and size of minigrid projects, Project Site 
locations, etc.;
High-level technical approach;
Overview of community engagement and regulatory approach;
Key projected financial results for each minigrid and across the entire portfolio;
Financial sensitivity analyses;
Summary of the ESMPs;
Project timeline and implementation plan for the group of sites the Information 
Memorandum is presenting; and
Grantee’s corporate qualifications. 

Additionally, the Contractor shall create a “Comprehensive Site Report” for each Project Site 
that compiles the Site Assessment Report,  Minigrid Location Recommendation, Minigrid Load 
Profile, Minigrid Design, Metering Technology Assessment, ESMP, Cost Estimates, Economic 
Model, and Risk Analysis in one document for each Project Site.

In preparing the Information Memoranda, the Contractor shall coordinate closely with the 
Grantee, its advisors, and the Nigeria Power Sector Program (“NPSP,” a USAID Power Africa-
funded program to catalyze private sector investment into the minigrid sector).  The Contractor 
shall facilitate reviews of the investment prospectus by all key stakeholders from the Grantee and 
NPSP and incorporate feedback into revisions.

The Contractor shall work to identify a broad set of potential debt providers and equity investors 
and develop a detailed “Investor Engagement Plan” for the Grantee to execute.  The goal will be 
to secure 70% debt financing for the Project, with the Grantee raising equity for the remaining 
30% of Project investment requirements. The Grantee will also maintain a long-term equity 
interest in the Project.

The Contractor shall develop and share with the Grantee a “Shared Investor Database” to 
manage all investor engagement. This database shall include information on potential investors 
for the Project, including but not limited to, their contact information (phone, email, and 
whatsapp), their interests/the kind of investments they are looking for, the financial tools they 
offer, and any other similar or relevant investments they have in their portfolio if this information 
can be identified. The Contractor shall also create an “Online Project Management Tool” for 
tracking all activities related to investor engagement. The Online Project Management Tool
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shall provide an easy way to track conversations with potential investors, notes from those 
conversations, and required next steps and tasks. The Grantee will take ownership of the Shared 
Investor Database and the Online Project Management Tool after the conclusion of the Study. If
there is a fee associated with using the proposed Shared Investor Database and the Online Project 
Management Tool, the Contractor shall discuss this with the Grantee before starting this task and 
ensure there is comfort and agreement on any fee-based tools used that might later require the 
Grantee to pay. The Contractor shall make best efforts to identify tools for the Shared Investor 
Database and the Online Project Management Tool that are low-cost, freely available, or the 
Contractor can construct. 

The Grantee shall be responsible for preparing all eligible minigrid projects for submission to the 
Nigeria Electrification Project’s Performance-Based Financing program (“PBF Program”).  The 
Contractor shall support the Grantee in (a) uploading required technical designs to the PBF 
Program, and (b) providing the Grantee with financial forecasts from Task 7 (Economic 
Analysis).

Task 8 Deliverables: The Contractor shall provide the Grantee a report of all work performed 
under this Task including, but not limited to four Information Memoranda (one for each group), 
up to 100 Comprehensive Site Reports, the Shared Investor Database, the Investor Engagement 
Plan, and the Online Project Management Tool.

Task 9: Development Impact Assessment

The Contractor shall assess the social and economic development impacts associated with 
Project implementation and detail the methodology for measuring those impacts (“Development 
Impact Assessment”).  Work efforts under this task shall be guided by the most recent version of 
the USTDA Development Impact Guide.  The Contractor shall work closely with the Grantee 
during this task to ensure that the projected development impacts are viable and measurable.

The Contractor shall assess the development impact indicators in the table below and provide an 
assessment of anticipated outcomes for each.

The Project is expected to (i) increase energy access for approximately 100 communities in 
Nigeria; (ii) support a business founded by a woman and generate economic opportunities for 
women; and (iii) increase the use of renewable generation resources. The Study would report on 
all of these outcomes, and the SSA Regional Team recommends using the USTDA development 
indicators as described in the chart below:

Sector Category Indicator Description Anticipated 
Outcome

Energy 
and 
Power

Infrastructure 
Development 
and Efficiency 
Gains

Increased 
Access to 
Electricity

The Project is expected to provide energy 
access for approximately 100 communities 
and create new energy access through 
solar minigrids to approximately 202,000 
people. If each household is estimated at 5 
people, this would translate to 40,400 
households.

~40,400 
households



 

Annex I-16

Energy 
and 
Power

Infrastructure 
Development 
and Efficiency 
Gains

New 
Renewable 
Energy 
Capacity

The Project is expected to result in 100 
new solar minigrid systems. The Grantee 
estimates that each solar minigrid system 
is likely to be between 142 kW and 202 
kW and result in approximately 20 MWs 
of new solar power.

~20 MWs

All Infrastructure 
Development 
and Efficiency 
Gains

Economic 
Impact 

The Project is expected to have a positive 
economic impact on communities and 
women in particular. The Study would 
estimate the total economic benefit (in 
dollars) generated through Project 
implementation for the 100 communities 
and specifically for women in these 100 
communities. The analysis will be 
conducted as part of Task 7: Economic 
Analysis. 

$ Value 

The Contractor shall assess the expected Project impacts through a gender lens according to the 
“2X Challenge” criteria. Note that the U.S International Development Finance Corporation 
(“DFC”) defines a “2X Eligible Enterprise” as an enterprise that has one of the following 
characteristics: (i)  at least 51% of the shares or other ownership interests in the enterprise are 
held directly by women; (ii) the enterprise was founded by a woman who continues to have an 
active role in management of the enterprise; (iii) women hold at least 20% of the positions in 
senior management of the enterprise; (iv)  women hold at least 30% of the seats on the Board of
Directors of the enterprise and are actively engaged in their roles as Board members;  (v) women 
comprise at least 30% of the workforce of the  enterprise, and the enterprise has a policy or 
program that addresses barriers to women’s quality employment, such as wage inequity, lack of 
child care, discrimination/harassment, that the Borrower has reviewed [in consultation with 
DFC]; or (vi) products or services provided by the enterprise specifically or disproportionately 
benefit women.  

According to the criteria above, the Contractor shall report on the following in the Development 
Impact Assessment: the Grantee’s percentage of women ownership; whether the Grantee was
founded by a woman; the percentage of women in the Grantee’s senior management; the 
percentage of women on the Grantee’s board; any goals the Grantee may have to increase the 
number of women in senior management positions (as defined by a percentage increase over a 
defined period); the percentage of women in the Grantee’s total workforce; any policies and/or 
programs that the Grantee has put in place to address barriers to women’s quality employment, 
such as wage inequity, lack of child care, discrimination/harassment; whether the Grantee has 
put in place a target to increase the number of female customers from X% to X% within a certain 
timeframe; and a clear description of the products or services that specifically or 
disproportionately benefit women related to the Project. In this context “disproportionately 
benefit women” means that more than 50% of the benefits support women. The Contractor shall 
collect information on the expected impacts on women of Project implementation during Task 3: 
Site Surveys and reflect this information quantitatively and qualitatively in the Development 
Impact Assessment. The Development Impact Assessment shall also include the socio-economic 
analysis of the Project’s impact on women as contained in the ESMPs.
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The Contractor shall develop an estimate for improvements in these indicators based on the 
expected implementation of the Study recommendations.

Task 9 Deliverables: The Contractor shall deliver to the Grantee a report that contains all 
findings and a detailed account of work performed under Task 9, including, but not limited to, 
the Development Impact Assessment.

Task 10: U.S. Sources of Supply

Subtask 10.1: U.S. Sources of Supply Report

The Contractor shall assess and evaluate U.S. sources of supply available for all aspects of the 
Project and prepare a report (“U.S. Sources of Supply Report”). The U.S. Sources of Supply 
Report shall include a list of U.S. suppliers of the goods and/or services required for the 
implementation of the Project. The Contractor shall discuss the Project with at least ten (10) 
potential U.S. suppliers across different categories of the goods and services required for the 
implementation of the Project. For each U.S. source of supply identified, the Contractor shall 
provide: (1) the registered business name, point of contact, address, telephone number, and e-
mail address; and (2) a detailed description of the relevant goods and/or services they supply 
including pros and cons as they relate to the Project. For each U.S. source of supply identified, 
the Contractor shall also request and document any information received regarding:

The sourcing location and percentage of U.S. content for the relevant goods and/or 
services; and
The U.S. supplier’s capacity and level of interest in supplying goods and/or services for 
the Project.

The U.S. Sources of Supply Report shall also include materials from the webinar conducted as 
part of Subtask 10.2, a list of participants and their contact information, and a company profile 
with contact information for each U.S. firm consultation. The U.S. Sources of Supply Report 
shall also include a confidential annex that provides a summary of each of the U.S. Firm 
Consultations conducted as part of Subtask 10.2, detailing the prospective U.S. goods and/or 
services, including the approximate cost and U.S. content.

Subtask 10.1 Deliverable: The Contractor shall prepare a written report describing all work 
performed and findings from Subtask 10.1, including, but not limited to, the U.S. Sources of 
Supply Report.

Subtask 10.2: U.S. Supplier Webinar

In coordination and consultation with USTDA, and the Contractor shall host a webinar to brief 
U.S. firms on the Project and provide an overview of the minigrid opportunities in Nigeria. The 
Contractor shall develop marketing materials, arrange for the required webinar technology, and 
register participants from the U.S. and Nigeria, in coordination with USTDA. The webinar shall 
be coordinated with the Grantee and shall include participation from key stakeholders.
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Following the webinar, the Contractor, working with USTDA, shall correspond with the 
participants to request expressions of interest for supplying goods and/or services to support the 
implementation of the Project. Following the receipt of the expressions of interest from U.S. 
firms, the Contractor shall arrange follow-on consultations with the Grantee for at least two (2) 
U.S. firms (“U.S. Firm Consultations”) that have expressed interest in supplying goods and/or 
services to the Project.

Subtask 10.2 Deliverable: The Contractor shall prepare a written report describing all work 
performed and findings from Subtask 10.2 including, but not limited to, a report on the webinar 
incorporating the attendee list, next steps, webinar presentations, and a report on the U.S. Firm 
Consultations,

Task 10 Deliverables: The Contractor shall deliver to the Grantee a report that contains all 
findings and a detailed account of all work performed under Task 10, including, but not limited 
to, the U.S. Sources of Supply Report, a write-up of the U.S. Firm Consultations and a webinar 
report.

Task 11: Implementation Plan

The Contractor shall prepare a comprehensive “Implementation Plan” for the Project that 
includes a schedule and timeline for Project implementation.  The Implementation Plan shall 
contain a detailed description of each implementation milestone in the plan, starting from the 
completion of the Study.  The Implementation Plan shall also include a Gantt chart and a detailed 
roll-out plan for the Project’s implementation.

The Implementation Plan shall identify all of the steps that the Grantee will need to follow for 
implementing the minigrids, including but not limited to:

Compliance with all applicable institutional, legal, regulatory, and standards 
requirements, including securing necessary approvals, certifications, and permits;
Agreements to secure the land rights for each of the Project Sites;
Procurement of goods and services;
Training and education plans;
Project organization; and
Project management process.

The Contractor shall also work with the Grantee to develop a “Business Growth Plan” as part of 
the Implementation Plan.  The Business Growth Plan shall outline the critical steps for growing 
the Grantee as a business in order to achieve the implementation of the Project. The Business 
Growth Plan should have an executive summary and then be organized in three- month 
increments covering each of the following subjects for each three-month period over a period of 
three years, including but not limited to, the following:

Necessary organizational growth;
Recommended recruiting and hiring;
Steps, technology, and systems necessary for customer relationship management;



 

Annex I-19

Improvements to internal systems to manage all of the Project Sites and associated 
customers; and
Recommended financial management improvements, systems, and technologies to 
manage the implementation of the full Project.

Task 11 Deliverables: The Contractor shall deliver to the Grantee a report that contains all 
findings and a detailed account of all work performed under Task 11, including, but not limited 
to, the Implementation Plan and the Business Growth Plan.

Task 12: Final Report

The Contractor shall prepare a Draft Final Report that includes all analyses and findings 
performed under the tasks described above.  Once the Grantee has provided comments and 
revisions to the Draft Final Report, the Contractor shall make the necessary changes and 
modifications to the Draft Final Report.

The Contractor shall prepare and deliver to the Grantee and USTDA a substantive and 
comprehensive Final Report of all work performed under these Terms of Reference (“Final 
Report”) that incorporates the Grantee’s comments and revisions.  The Final Report shall be 
organized according to the above tasks and shall include all deliverables and documents that 
have been provided to the Grantee.  The Final Report shall also contain an Executive Summary 
in addition to the other required deliverables and shall be in accordance with the Study funding 
agreement, such as the number of copies and file format.  The Final Report shall be prepared in 
accordance with Clause I of Annex II of the Grant Agreement and Contract. The Final Report 
shall be in English.
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Annex II

USTDA Mandatory Contract Clauses

A. Grant Agreement; Subcontracts; USTDA Mandatory Contract Clauses Controlling

The Contract Parties acknowledge that this Contract is funded in whole or in part by the U.S. Trade 
and Development Agency (“USTDA”) under the Grant Agreement between the Government of 
the United States of America, acting through USTDA, and Sosai Renewable Energies Company
Limited (the “Client”), dated as of __________________ (the “Grant Agreement”).  Terms used 
but not defined in this Contract shall have the meanings as set forth in the Grant Agreement.  The 
Client has selected __________________ (the “Contractor”) to perform the feasibility study (the 
“Study”) to support the development of approximately 100 solar minigrids, and associated low 
voltage distribution network, in the States of Kaduna, Plateau, and Kogi (the “Project”) in Nigeria
(the “Host Country”).  Each of the Client and the Contractor is referred to herein as a “Contract 
Party”, and collectively as the “Contract Parties”.

All work performed under this Contract must be performed either by the Contractor or otherwise 
pursuant to a written Subcontract.  All Subcontracts entered into by the Contractor that are funded 
or partially funded with Grant Funds shall include these USTDA Mandatory Contract Clauses 
(these “Mandatory Contract Clauses”), except for Clauses B(1), G, H, I and S.  The Contractor 
shall provide USTDA with a copy of each Subcontract that it enters into, as USTDA may request,
along with an English translation of any such Subcontract that is executed in a language other than 
English, which translation must be certified by the Contractor as being complete and accurate.  For 
purposes of this Contract, (a) the term “Subcontractor” means an individual, corporation, 
partnership or other legal entity having a contract, purchase order or other written agreement with 
the Contractor or with any other Subcontractor for performance of any part of the Study, and (b) 
the term “Subcontract” means any such contract, purchase order or other written agreement with 
a Subcontractor.

In addition, (i) in the event of any inconsistency between the terms and provisions of the Grant 
Agreement and those of this Contract or any Subcontract hereunder, the Grant Agreement shall be 
controlling, and (ii) in the event of any inconsistency between the terms and provisions of these 
Mandatory Contract Clauses and any other terms and provisions of this Contract or any 
Subcontract hereunder, these Mandatory Contract Clauses shall be controlling.

B. USTDA as Financier

(1) USTDA Approval of Contract

USTDA will not authorize the disbursement of Grant Funds until this Contract conforms to 
modifications required by USTDA during the Contract review process and this Contract has been 
formally approved by USTDA.  To perform this review in a timely fashion, USTDA must receive 
from either the Client or the Contractor an English language version of a final negotiated draft 
version of the Contract (in an editable electronic format) sent to the email address listed in Clause 
M below, or to such other email address as specified by USTDA.
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(2) USTDA Not a Party to This Contract

The Contract Parties understand and agree that USTDA as a financing entity reserves to itself 
certain rights under this Contract, including, but not limited to: (a) the right to approve the terms 
of this Contract and amendments to this Contract, including assignments, the selection of the 
Contractor and all Subcontractors, the Terms of Reference, the Final Report, and any and all 
documents related to this Contract or any Subcontract funded under the Grant Agreement, (b) the 
right to require the Contract Parties to suspend performance of the Terms of Reference upon 
reasonable prior written notice to the Contract Parties, and any further work performed in 
connection with the Terms of Reference following the Contractor’s receipt of such written notice 
will be at the Contractor’s risk, (c) the right to suspend disbursements of Grant Funds under Clause 
3 for cause upon reasonable prior written notice to the Contract Parties, and (d) the right to demand, 
upon written notice to the Contractor, a refund from the Contractor of an appropriate amount of 
any Grant Funds that have been previously disbursed to the Contractor under Clause 3 of this 
Contract in the event that (i) the Contractor or any Subcontractor fails to comply in all material 
respects with the Terms of Reference or the terms and conditions of this Contract (including these 
Mandatory Contract Clauses), or (ii) this Contract and/or the Study is terminated, and the amount 
of Grant Funds disbursed to the Contractor prior to such termination exceeds the value of the work 
performed under this Contract in accordance with its terms.  The Contract Parties shall comply 
with all written notices, instructions and requests issued by USTDA in connection with USTDA’s 
exercise of its rights under this Clause B(2).

The Contract Parties further understand and agree that USTDA, in reserving any or all of the 
foregoing rights, has acted solely as a financing entity to ensure the proper use of United States 
Government funds, and that any decision by USTDA to exercise or refrain from exercising these 
rights will be made as a financier in the course of funding the Study and will not be construed as 
making USTDA a party to this Contract.  The Contract Parties understand and agree that USTDA 
may, from time to time, exercise the foregoing rights, or discuss matters related to these rights and 
the Project with the Contract Parties or the parties to any Subcontract, jointly or separately, and in 
consideration of USTDA’s role as financier, the Contract Parties further agree that USTDA’s 
rights may be exercised without thereby incurring any responsibility or liability, in contract, tort 
or otherwise, to the Contract Parties or the parties to any Subcontract.  Any approval or failure to 
approve by USTDA will not bar the Client or USTDA from asserting any right that it might have 
against the Contractor, or relieve the Contractor of any liability which the Contractor might 
otherwise have to the Client or USTDA.

(3) Implementation Letters

To assist the Client and the Contractor in the implementation of the Study, USTDA may, from 
time to time, issue implementation letters that will provide additional information about matters 
covered by this Contract or correct immaterial errors.  Without limiting the generality of the 
foregoing, USTDA may issue implementation letters, among other reasons, to: (a) extend the 
estimated completion date set forth in Clause K(1), (b) extend the availability period of Grant 
Funds set forth in Clause K(2), (c) change the fiscal data set forth in Clause M, (d) change a Party’s 
address of record or point of contact, (e) make immaterial changes to the Terms of Reference, and 
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(f) correct scrivener’s errors.  Subject to the provisions of Clause J, the Contract Parties and 
USTDA may also use jointly agreed upon implementation letters to confirm, clarify and/or record 
their mutual understanding of matters covered by this Contract, including without limitation, 
modifications to the personnel specified in Annex III of this Contract.

C. Nationality, Source and Origin

For purposes of this Grant Agreement, the term “U.S. Firm” means:

(i) a privately owned firm or partnership that is formed, incorporated or organized in the 
U.S., with its principal place of business in the U.S., and which is:

(a) more than fifty percent (50%) owned by U.S. citizens and/or non-U.S. citizens 
lawfully admitted for permanent residence in the United States; or

(b) satisfies each of the following criteria:

(I) has been incorporated or organized in the U.S. for more than three (3) years 
prior to the issuance date of the request for proposals;

(II) has performed similar services in the U.S. for that three (3) year period;
(III) employs U.S. citizens in more than half of its permanent full-time positions 

in the U.S.; and
(IV) has the existing capability in the U.S. to perform the work in question; or

(ii) a nonprofit organization that is incorporated in the U.S. and managed by a governing 
body, a majority of whose members are U.S. citizens and/or non-U.S. citizens lawfully 
admitted for permanent residence in the United States.

In addition, the term “Source” means the country from which a shipment is made, and the term 
“Origin” means (x) the place of production of a good, whether through manufacturing, assembly 
or otherwise, or (y) the place from which delivery of a service is administered, as applicable.

Except as USTDA may otherwise agree, the following provisions shall govern the delivery of 
goods and professional services funded by Grant Funds under the Grant Agreement:

(1) the Contractor and all Subcontractors that are legal entities must be U.S. Firms;

(2) all natural persons who perform any part of the Study as the Contractor, as a Subcontractor, 
or as an employee of the Contractor or any Subcontractor, in each case, must be (a) U.S. citizens, 
(b) non-U.S. citizens lawfully admitted for permanent residence in the United States, or (c) non-
U.S. citizens lawfully admitted to work in the United States;

(3) notwithstanding the provisions of Clauses C(1) and C(2), up to thirty percent (30%) of the 
Grant Funds may be used to pay for work performed in connection with the Study by (a) 
Subcontractors that are organized as legal entities under the laws of the Host Country, and/or (b) 
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natural persons working as a Subcontractor, or as employees of the Contractor or any 
Subcontractor, in each case, who are citizens of the Host Country;

(4) a Host Country Subcontractor may only be used for specific services from the Terms of 
Reference identified in the Subcontract;

(5) no part of the Grant Funds disbursed in connection with the performance of the Study may 
be used to pay (a) any legal entity that is incorporated or organized under the laws of a jurisdiction 
other than one of the United States or the Host Country, or (b) a natural person who is a citizen of 
a country other than the United States (except as expressly provided in Clause C(2)) or the Host 
Country; and

(6) goods purchased for the performance of the Study and associated delivery services (e.g.,
international transportation and insurance) must have their nationality, Source and Origin in the 
United States; provided, however, that goods and services incidental to Study support (e.g., local 
lodging, food and transportation) in the Host Country are not subject to the foregoing restrictions.

D. Contractor Recordkeeping and Audit

The Contractor and Subcontractors funded under the Grant Agreement shall maintain, in 
accordance with generally accepted accounting procedures, books, records and other documents 
(including without limitation all bank statements, and receipts or proofs of purchase for all goods 
and services acquired in connection with the Study) sufficient in form, content and level of detail 
to reflect properly all transactions under or in connection with this Contract.  These books, records 
and other documents shall clearly identify and track the use and expenditure of Grant Funds 
separately from other funding sources.  Such books, records and documents must be maintained 
during the period of performance of work commencing on the Effective Date, and continuing until 
the date that is three (3) years following the final disbursement of Grant Funds by USTDA.  The 
Contractor and its Subcontractors shall (i) afford USTDA or its authorized representatives the 
opportunity at reasonable times for inspection and audit of such books, records and other 
documentation, and (ii) in the event of an audit of such books, records and other documentation, 
reasonably cooperate with, and promptly respond to information requests from, any USTDA-
appointed auditors.

E. U.S. Carriers

(1) Air

Transportation by air of persons or property funded under the Grant Agreement shall be on U.S. 
flag carriers in accordance with the Fly America Act, 49 U.S.C. § 40118, to the extent service by 
such carriers is available, as provided under applicable U.S. Government regulations.
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(2) Marine

Transportation by sea of property funded under the Grant Agreement shall be on U.S. carriers in 
accordance with U.S. cargo preference laws, including (without limitation) the Cargo Preference 
Act of 1954, 46 U.S.C. § 55305.

F. Workman’s Compensation Insurance

The Contractor shall provide adequate workman’s compensation insurance coverage for work 
performed under this Contract.

G. Disbursement Procedures

(1) USTDA Approval of Contract

Disbursement of Grant Funds will be made only after USTDA approval of this Contract.  Any 
work performed by the Contractor or any Subcontractor in connection with the Study prior to 
USTDA’s approval of the Contract will be at the Contractor’s risk.

(2) Payment Schedule Requirements

A payment schedule for disbursement of Grant Funds to the Contractor is included in this Contract 
under Clause 3.  Such payment schedule must conform to the following USTDA requirements:  
(a) the Contractor must provide reasonable justification for the amount of the mobilization 
payment, which in any event may not exceed ten percent (10%) of the total Grant Funds; (b) all 
other payments, with the exception of the final payment, must be based upon completion of one 
or more tasks under the Terms of Reference as set forth in Clause 3; and (c) the final payment must 
be no less than fifteen percent (15%) of the total Grant Funds amount, payable upon approval by 
USTDA of a Final Report that has been (i) prepared and submitted in accordance with the 
requirements set forth in Clause I below, and (ii) approved in writing by the Client in the manner 
provided for by Clause G(4)(b)(iii) below.  

(3) Invoice Approval Procedures

The Contractor shall submit Invoices meeting the requirements set forth in Clause G(4) to the 
Client for approval.  The Client shall not approve any Invoice submitted to it by the Contractor 
unless such Invoice, and all work performed by the Contractor (or any Subcontractor) in 
connection with such Invoice, complies with the Terms of Reference and these Mandatory 
Contract Clauses.

(4) Invoice Requirements

For purposes of this Contract, the term “Invoice” means any invoice submitted (or to be submitted) 
to USTDA by either the Client or the Contractor for payment of Grant Funds.  USTDA will make 
all disbursements of Grant Funds directly to the Contractor.  The Contractor must provide USTDA 
with an Oracle Supplier Request Form (available from USTDA) with the first Invoice.  Either the 
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Client or the Contractor may request disbursement of Grant Funds by USTDA to the Contractor 
for performance of the Terms of Reference by submitting the following to USTDA:

(a) Contractor’s Invoice 

The Invoice from the Contractor shall include reference to the applicable performance milestone 
listed in the Contract payment schedule, the requested payment amount, and an appropriate 
certification to USTDA by the Contractor, as follows: 

(i) For a mobilization payment (if any):

“As a condition for this mobilization payment, the Contractor certifies to 
USTDA that it will perform all work in accordance with the terms of its 
Contract with the Client.  To the extent that the Contractor does not comply 
with the terms and conditions of the Contract, including the USTDA 
Mandatory Contract Clauses contained therein, it will, upon USTDA’s 
request, make an appropriate refund to USTDA.”

(ii) For Contract performance milestone payments:

“The Contractor certifies to USTDA that it has performed the work 
described in this invoice in accordance with the terms of its Contract with
the Client and is entitled to payment thereunder.  To the extent the 
Contractor has not complied with the terms and conditions of the Contract, 
including the USTDA Mandatory Contract Clauses contained therein, it 
will, upon USTDA’s request, make an appropriate refund to USTDA.”

(iii) For final payment:

“The Contractor certifies to USTDA that it has performed the work 
described in this invoice in accordance with the terms of its Contract with 
the Client and is entitled to payment thereunder.  Specifically, the
Contractor has submitted the Final Report to the Client, as required by the 
Contract, and received the Client’s approval of the Final Report.  To the 
extent the Contractor has not complied with the terms and conditions of the 
Contract, including the USTDA Mandatory Contract Clauses contained 
therein, it will, upon USTDA’s request, make an appropriate refund to 
USTDA.”

(b) Client’s Approval of the Contractor’s Invoice

(i) The Invoice for a mobilization payment must be approved in writing by the Client on the 
Invoice or separately.

(ii) For Contract performance milestone payments, the following certification to USTDA by the 
Client must be provided on the Invoice or separately:
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“The Client certifies to USTDA that the services for which disbursement is 
requested by the Contractor have been performed satisfactorily, in 
accordance with applicable Contract provisions, including the USTDA 
Mandatory Contract Clauses contained therein, and the terms and 
conditions of the USTDA Grant Agreement.”

(iii) For final payment, the following certification to USTDA by the Client must be provided on 
the Invoice or separately:

“The Client certifies to USTDA that the services for which disbursement is 
requested by the Contractor have been performed satisfactorily, in 
accordance with applicable Contract provisions, including the USTDA 
Mandatory Contract Clauses contained therein, and the terms and 
conditions of the USTDA Grant Agreement.  The Final Report submitted 
by the Contractor has been reviewed and approved by the Client.”

(c) USTDA Address for Invoices

Invoices shall be submitted to the attention of the Finance Department by email to 
invoices@ustda.gov.

(5) Payment Disclaimer

The Contract Parties understand and agree that payment by USTDA of an Invoice does not 
constitute (a) acceptance or approval by USTDA, whether express or implied, of (i) any materials, 
documents, reports or other deliverables prepared or delivered by the Contractor or any 
Subcontractor, or (ii) any work performed under the Terms of Reference or otherwise by the 
Contractor or any Subcontractor, in each case, in connection with the Study, or (b) confirmation 
or agreement by USTDA, whether express or implied, as to whether any work performed by the 
Contractor or any Subcontractor in connection with the Study has been performed in accordance 
with the terms and conditions of this Contract, including the Terms of Reference or these 
Mandatory Contract Clauses.

H. Termination

(1) Effect of Termination

In the event that this Contract and/or the Study is terminated prior to completion of all tasks under 
the Terms of Reference, the Contractor will be eligible for payment for the value of the work 
performed pursuant to the terms of this Contract; provided, however, that such eligibility is subject 
to (a) compliance by the Contractor with the terms and conditions of this Contract (including the 
Terms of Reference and these Mandatory Contract Clauses), and (b) USTDA approval.  Likewise, 
in the event of such termination, USTDA may be entitled to receive a refund of Grant Funds from 
the Contractor pursuant to Clause B(2)(d)(ii).
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(2) Survivability

Clauses A, B, D, G, H, N, Q, R and S of these Mandatory Contract Clauses shall survive the 
termination of this Contract.

I. USTDA Final Report

(1) Definition

“Final Report” shall mean the Final Report described in the attached Annex I Terms of Reference 
or, if no such “Final Report” is described therein, “Final Report” shall mean a substantive and 
comprehensive report of all work performed by the Contractor and any Subcontractors in 
accordance with the attached Annex I Terms of Reference, including any documents delivered to 
the Client.

(2) Final Report Submission Requirements

The Contractor shall provide the following documents and materials to USTDA collectively as 
one single submission:

(a) One (1) CD-ROM containing a complete electronic copy of the Final Report for USTDA’s 
records.  This version of the Final Report shall have been approved by the Client in writing and 
must be in the English language.  It is the responsibility of the Contractor to ensure that confidential 
information, if any, contained in this version of the Final Report be clearly marked.  USTDA will 
maintain the confidentiality of such information in accordance with applicable law.  The electronic 
files on the CD-ROM shall be submitted in a commonly accessible read-only format (such as .pdf 
format), and the CD-ROM shall be clearly labeled in accordance with the requirements of Clause 
I(3)(c) below.

(b) One (1) CD-ROM containing an electronic copy of the Final Report suitable for public 
distribution (the “Public Version”).  The Public Version shall have been approved by the Client in 
writing and must be in the English language.  As the Public Version will be available for public 
distribution, it must not contain any confidential information.  It is the responsibility of the 
Contractor to ensure that no confidential information is contained on the Public Version of the CD-
ROM.  If the report in Clause I(2)(a) above contains no confidential information, it may be used 
as the Public Version. In any event, the Public Version must be informative and contain sufficient 
Project detail to be useful to prospective U.S. equipment and service providers.  The electronic 
files on the CD-ROM shall be submitted in a commonly accessible read-only format (such as .pdf 
format), and the CD-ROM shall be clearly labeled in accordance with the requirements of Clause 
I(3)(c) below.

(c) A cross-walk document (the “Cross-walk”), delivered separately from the Final Report, that 
references the evidence of the completion of each requirement under each task and each sub-task 
in the Terms of Reference within the Final Report, presented in a table format.  The Cross-walk 
must be organized chronologically by task and sub-task from the Terms of Reference, and for each 
such task the Cross-walk must provide (i) the language of the requirement set forth in the Terms 
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of Reference (in sentence, bullet or subtask form), and (ii) the associated page number(s) on which 
the evidence establishing the completion of such requirement is included within the version of the 
Final Report delivered to USTDA under Clause I(2)(a).

and

(d) The Contractor’s final Invoice, prepared and submitted in accordance with Clause G.

(3) Final Report Presentation

All Final Reports submitted to USTDA must be paginated and include the following:

(a) The front cover of every Final Report shall contain the name of the Client, the name of the 
Contractor who prepared the report, a report title, USTDA’s logo, and USTDA’s address.  If the 
complete version of the Final Report contains confidential information, the Contractor shall be 
responsible for labeling the front cover of that version of the Final Report with the term 
“Confidential Version”.  The Contractor shall be responsible for labeling the front cover of the 
Public Version of the Final Report with the term “Public Version”.  The front cover of every Final 
Report shall also contain the following disclaimer:

“This report was funded by the U.S. Trade and Development Agency 
(USTDA), an agency of the U.S. Government.  The opinions, findings, 
conclusions or recommendations expressed in this document are those of 
the author(s) and do not necessarily represent the official position or policies 
of USTDA.  USTDA makes no representation about, nor does it accept 
responsibility for, the accuracy or completeness of the information 
contained in this report.”

(b) The inside front cover of every Final Report shall contain (i) USTDA’s logo, USTDA’s 
address, and USTDA’s mission statement, and (ii) a written statement from the Contractor 
affirming that the Client, USTDA, and the Commercial and/or Economic Section(s) of the U.S. 
Embassy in the Host Country shall have irrevocable, perpetual, transferrable, worldwide, royalty-
free, non-exclusive rights to use and distribute the Final Report.

(c) The Contractor shall affix to the top side of each CD-ROM containing any version of the Final 
Report a label identifying the Host Country, the USTDA Activity Number set forth among the 
fiscal data in Clause M, the name of the Client, the name of the Contractor who prepared the Final 
Report and a report title.  In the case of each CD-ROM containing a confidential or non-public 
version of the Final Report, the Contractor shall include the term “Confidential Version” on such 
label.  In the case of each CD-ROM containing the Public Version of the Final Report, the 
Contractor shall include the term “Public Version” on such label, along with the following 
language: 

“The Contractor certifies to USTDA that this CD-ROM contains the Public 
Version of the Final Report and that all contents are suitable for public 
distribution.”
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(d) The Contractor and any Subcontractors that perform work pursuant to the Grant Agreement 
must be clearly identified in the Final Report.  Business name, point of contact, address, telephone 
and email address shall be included for the Contractor and each Subcontractor.

(e) The Final Report, while aiming at optimum specifications and characteristics for the Project, 
shall identify the availability of prospective U.S. sources of supply.  Business name, point of 
contact, address, telephone and email address shall be included for each prospective commercial 
source.

(f) The Final Report shall be accompanied by a letter or other notation by the Client which states 
that the Client approves the Final Report.  A certification to USTDA by the Client to this effect 
provided on or with the Invoice for final payment will meet this requirement.

(4) Final Report Disclaimer

The Contract Parties understand and agree that acceptance by USTDA of the Final Report does 
not constitute (a) approval, validation or endorsement by USTDA, whether express or implied, of 
(i) the Final Report or any of its contents, or (ii) the quality, characteristics or nature of any work 
performed under the Terms of Reference or otherwise by the Contractor or any Subcontractor in 
connection with the Study, or (b) confirmation or agreement by USTDA, whether express or 
implied, as to whether any work performed by the Contractor or any Subcontractor in connection 
with the Study has been performed in accordance with the terms and conditions of this Contract, 
including the Terms of Reference and these Mandatory Contract Clauses.

J. Modifications

All changes, amendments, assignments or other modifications to this Contract, including the 
Annexes to this Contract, will be made effective only by written instrument signed by the Contract 
Parties and approved in writing by USTDA.  Either Contract Party may submit to USTDA, as the 
address set forth in Clause M, a final negotiated draft version (in an editable electronic format) of 
any proposed change, amendment, assignment or other modification to this Contract for USTDA 
review.  USTDA will advise the Contract Parties as to whether the draft Contract is ready for 
execution, on the understanding that USTDA’s approval may be contingent upon certain 
modifications being made to such draft.

K. Study Schedule

(1) Study Completion Date

The Contract Parties’ estimated completion date for the Study is March 31, 2022.

(2) Time Limitation on Disbursement of USTDA Grant Funds

Except as USTDA may otherwise agree, (a) no Grant Funds may be disbursed under this Contract 
for goods and services which are provided prior to the Effective Date of the Grant Agreement, and 
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(b) no Grant Funds may be disbursed more than four (4) years after the Effective Date of the Grant 
Agreement.

L. Business Practices; Conflicts of Interest

(1) Business Practices

The Contract Parties recognize the existence of standards of conduct for public officials and 
commercial entities in their respective countries.  Therefore, the Contract Parties shall fully comply 
with all United States and Host Country laws relating to corruption or bribery, and shall not directly 
or indirectly provide, offer or promise to provide money or anything of value to any public official 
in violation of any United States or Host Country laws relating to corruption or bribery.  For 
example, the Contractor and its Subcontractors shall fully comply with the requirements of the 
U.S. Foreign Corrupt Practices Act, as amended (15 U.S.C. §§ 78dd-1 et seq.).  Each Contract 
Party agrees that it shall require that any Subcontractor, agent or representative hired to represent 
it in connection with the Study will comply with this Clause L and all laws which apply to activities 
and obligations of that Contract Party, including, but not limited to, those laws and obligations 
referenced above.

(2) Conflicts of Interest

(a) Except as otherwise agreed in writing by USTDA, no Contract Party, or any employee, 
executive, director, officer or other staff member of a Contract Party, may either directly or 
indirectly engage in any activity or maintain any relationship (any such activity or relationship, a 
“Conflict of Interest”) which might adversely affect the Study or the rights of USTDA, including 
but not limited to (i) ownership of a material interest in the other Contract Party, any supplier, 
contractor, distributor, Subcontractor, customer or other entity involved in the performance of the 
Study, (ii) acceptance of any material payment, service, loan, gift, trip, entertainment, or other 
favor from the other Contract Party, a supplier, contractor, distributor, Subcontractor, customer or 
other entity involved in the performance of the Study, (iii) any employee, executive, director, 
officer or other staff member of one Contract Party holding a position as an employee, executive, 
director, officer or other staff member of the other Contract Party or any supplier, contractor, 
distributor, Subcontractor, customer or other entity involved in the performance of the Study, and 
(iv) any condition or circumstance that would reasonably be expected to (A) cause one or more of 
the Contract Parties to be unable or potentially unable to render impartial assistance or advice, (B) 
impair the objectivity of the Contractor or any Subcontractor in performing the Study, or (C) create 
an unfair competitive advantage for any entity wherein either Contract Party has a material interest.

(b) Neither the Client nor the employees, executives, directors, officers or other staff members of 
the Client may receive payment from the Grant Funds.

(c) Any Contract Party shall promptly notify USTDA of any Conflict of Interest of which it 
becomes aware.
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M. USTDA Address and Fiscal Data

Any communication with USTDA regarding this Contract shall be sent to the following contact 
information and include the fiscal data listed below:

To: U.S. Trade and Development Agency
Address: 1101 Wilson Boulevard, Suite 1100

Arlington, VA  22209-2275
USA

Phone: (703) 875-4357
Fax: (703) 997-2392
Email: Africa@ustda.gov

Fiscal Data:
Appropriation No.: 11 21/22 1001
Activity No.: 2021-11006A
Reservation No.: 2021063
Grant No.: 1131PL21GH11063

N. Taxes

Grant Funds provided under the Grant Agreement shall not be used to pay any taxes, tariffs, duties, 
fees or other levies imposed under laws in effect in the Host Country, except for taxes of a de 
minimis nature imposed on local lodging, food, transportation or airport arrivals or departures.  
Neither the Client nor the Contractor may seek reimbursement from USTDA for any such taxes, 
tariffs, duties, fees or other levies, other than such taxes of a de minimis nature referenced above 
to the extent that the amounts of such de minimis taxes are included on expense receipts maintained 
by the Contractor in accordance with Clause D.

O. Export Licensing

The Contractor and all Subcontractors are responsible for compliance with U.S. export licensing 
requirements, if applicable, in the performance of all work in connection with the Terms of 
Reference.

P. Change of Control

Each Contract Party shall provide USTDA with written notice of any anticipated change of control 
or ownership of such Contract Party, whether direct or indirect, prior to the effective date of such 
change, which notice must identify (i) the persons or legal entities that are gaining control or 
ownership over such Contract Party, and (ii) the persons or legal entities that are losing control or 
ownership over such Contract Party.
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Q. Liability

This Contract may include a clause that limits the liability of the Contract Parties, provided that 
such a clause does not (i) disclaim liability for damages that are natural, probable and reasonably 
foreseeable as a result of a breach of this Contract, or (ii) limit the total amount of damages 
recoverable to an amount less than the total amount disbursed to the Contractor pursuant to this 
Contract.  If any clause set forth in this Contract is inconsistent with either or both of these 
limitations, such clause will be invalid and unenforceable to the extent of the inconsistency.

R. Arbitration

If the Contract Parties submit any dispute arising under this Contract for arbitration, the scope of 
any such arbitration shall be limited to the Contract Parties’ rights and/or obligations under this 
Contract and may not extend to any right or obligation of USTDA.  The arbitrator(s) shall not 
arbitrate issues directly affecting the rights or obligations of USTDA.

S. Reporting Requirements

The Contractor shall advise USTDA as to the status of the Project at least one (1) time per year for 
a period of two (2) years after completion of the Study.  In addition, if at any time the Contractor 
receives follow-on work from the Client, the Contractor shall so notify USTDA and shall designate 
the Contractor’s point of contact related to such follow-on work, including such person’s name, 
title, address, telephone number and email address.  Since this information may be made publicly 
available by USTDA, any information which is confidential must be designated as such by the 
Contractor and provided separately to USTDA.  USTDA will maintain the confidentiality of such 
information in accordance with applicable law.
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U.S. FIRM INFORMATION FORM 

  



USTDA Activity Number [To be completed by USTDA ]

Other (specify)

Activity Title [To be completed by USTDA ]

1. Full Legal Name of U.S. Firm

3a.  Telephone 3b. Website

Other (specify)

10. Please list the legal names of the proposed

subcontractors (if applicable). An Attachment B is

required for each proposed subcontractor.

12. Business Address

13. Telephone

14. Email

Name of U.S. Firm Parent Entity8. If U.S. Firm is a subsidiary, please provide the

name of the U.S. Firm's parent entity(ies) and the

percentage of their ownership.  Please complete an

Attachment A for any parent identified here.  Please

ensure that the sum of the percentages listed equals

100%.

16. Identify any specific information which is needed from the Grantee before

commencing negotiations.

15. Disclose any current or anticipated commitments which may impact the ability

of the U.S. Firm or its subcontractors to complete the Activity as proposed and

reflect such impact within the project schedule.

9. Is the U.S. Firm proposing to subcontract some of

the proposed work to another firm?

Yes 

Negotiation Prerequisites

Percentage (%) Ownership

U.S. Firm may attach additional sheets, as necessary.

4. Year Established (include any predecessor company(ies) and year(s)

established).  Please attach additional pages as necessary.

Surname

Given Name

Project Manager

11. Name

No

USTDA-Funded Feasibility Study, Technical Assistance, or Training Grant

U.S. Firm Information Form

This form is designed to enable the U.S. Trade and Development Agency ("USTDA") to obtain information about entities and individuals proposed for participation in 

USTDA-funded activities. Information in this form is used to conduct screening of entities and individuals to ensure compliance with legislative and executive branch 

prohibitions on providing support or resources to, or engaging in transactions with, certain individuals or entities with which USTDA must comply.

Activity Type [To be completed by USTDA ]
Feasibility Study

Technical 

Assistance

2. Business Address

7. If U.S. Firm is not a publicly traded company and

has owners (e.g., shareholder, partner, trustee),

provide a list of such owners and the percentage of

their ownership. Please complete an Attachment A

for each owner whose ownership percentage is 10%

or more. Please ensure that the sum of the

percentages listed equals 100%. If the U.S. firm is a

publicly traded company, please do not complete this

section.

Name of Owner

Publicly Traded Company (i.e., offers securities for sale to the general public through a U.S. stock 

exchange and is subject to SEC reporting requirements)

Private Company

5. Type of Business Entity (e.g., corporation, LLC, Partnership, Sole

Proprietor, Other)

6. Type of Ownership

Percentage (%) Ownership

Page 1 of 3



Title

(e.g., Director, President, Chief Executive Officer, 

Vice President(s), Secretary, Treasurer, or other 

applicable title)
*Please place an asterisk (*) next to the names of those

directors and prinicpal officers who will be involved in the 

USTDA-funded activity.

Surname Given Name Middle Name

17. Provide a list of the U.S. Firm's directors and principal officers.  Please provide full names, including surname and given name.

Name

TO BE COMPLETED BY PRIVATE AND OTHER U.S. FIRMS ONLY

(Not Applicable for U.S. Publicly Traded Company)

Page 2 of 3



U.S. Firm is a [check one] Corporation LLC Partnership Sole Proprietor Other:

by the State of: 19. .

G.

Check to certify:

The U.S. Firm has not commenced a voluntary case or other proceeding seeking liquidation, reorganization, or other relief with 

respect to itself of its debts under any bankruptcy, insolvency, or other similar law.  The U.S. Firm has not had filed against it an 

involuntary petition under any bankruptcy, insolvency, or any similar law.

F.

The U.S. Firm certifies that it complies with the USTDA Nationality, Source, and Origin Requirements and shall continue to 

comply with such requirements throughout the duration of the USTDA-funded activity. The U.S. Firm acknowledges that the 

USTDA Nationality, Source, and Origin Requirements apply to the delivery of goods and professional services funded by USTDA, 

including, but not limited to the use of subcontractors. The U.S. Firm commits to notify USTDA and the Grantee if it becomes 

aware of any change which might affect the U.S. Firm’s ability to meet the USTDA Nationality, Source, and Origin Requirements.

Neither the U.S. Firm nor any of its directors and principal officers have, within the ten-year period preceding the submission of 

these representations, been convicted of or had a civil judgment rendered against them for: commission of fraud or a criminal 

offense in connection with obtaining, attempting to obtain, or performing a federal, state, or local government contract or 

subcontract; violation of federal or state antitrust statutes relating to the submission of offers; or commission of embezzlement, 

theft, forgery, bribery, falsification or destruction of records, making false statements, tax evasion, violating state or federal 

criminal tax laws, or receiving stolen property.

C.

Neither the U.S. Firm, nor any of its directors and principal officers, is presently indicted for, or otherwise criminally or civilly 

charged with, commission of any of the offenses enumerated in paragraph C above.

D.

There are no federal or state tax liens pending against the assets, property, or business of the U.S. Firm. The U.S. Firm has not, 

within the three-year period preceding the submission of these representations, been notified of any delinquent federal or state 

taxes in an amount that exceeds US$3,000 for which the liability remains unsatisfied.  Taxes are considered delinquent if (a) the 

tax liability has been fully determined, with no pending administrative or judicial appeals; and (b) a taxpayer has failed to pay 

the tax liability when full payment is due and required.

E.

U.S. Firm's Representations
U.S. Firm shall certify the following (or provide any explanation as to why any representation cannot be made):

A.

B. The U.S. Firm has included herewith, a copy of its Articles of Incorporation (or equivalent charter or document issued by a

designated authority in accordance with applicable laws that provides information and authentication regarding the legal status

of an entity) and a Certificate of Good Standing (or equivalent document) issued within one (1) month of the date of signature

The U.S. Firm commits to notify USTDA and the Grantee if it becomes aware of any change in its status in the state in which it is

incorporated.  USTDA retains the right to request an updated certificate of good standing at any time.  (U.S. publicly traded

companies need not include Articles of Incorporation or Certificate of Good Standing.)

duly organized, validly existing and in good standing under the laws of the State of: 18.

The U.S. Firm has all the requisite corporate power and authority to conduct its business as presently conducted, to submit this 

proposal, and if selected, to execute and deliver a contract to the Grantee for the performance of the USTDA Activity.  The U.S. 

Firm is not debarred, suspended, or to the best of its knowledge or belief, proposed for debarment or ineligible for the award of 

contracts by any federal or state governmental agency or authority.

The U.S. Firm shall notify USTDA if any of the representations are no longer true, correct, and complete.

If U.S. Firm is Private or Other, please attach a copy of the U.S. Firm's Articles of Incorporation (or equivalent document) 

and Certificate of Good Standing (or equivalent document).

20. Name

21. Title

22. Full Legal Name of U.S. Firm

23. Signature

24. Date

U.S. Firm certifies that the information provided in this form is true, correct, and complete. U.S. Firm understands and agrees that the U.S. Government may rely 

on the accuracy of this information in processing a request to participate in a USTDA-funded activity. If at any time USTDA has reason to believe that any person or 

entity has willfully and knowingly provided incorrect information or made false statements, USTDA may take action under applicable law. The undersigned 

represents and warrants that he/she has the requisite power and authority to sign on behalf of the U.S. Firm.
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USTDA Activity Number [To be completed by USTDA ]

Activity Title [To be completed by USTDA ]

1. Full Legal Name of U.S. Firm

2. Full Legal Name of Owner

4. Telephone number

Other (specify)

ATTACHMENT A

7. Type of Ownership

8. If Owner has owners (e.g., shareholder, partner,
trustee), provide a list of such owners and the
percentage of their ownership.  Please complete an
additional Attachment A for each owner whose
ownership percentage is 10% or more.  Please
ensure that the sum of percentages listed equals
100%. If the Owner is a U.S. publicly traded
company, please do not complete this section.

Name of owner Percentage (%) Ownership

U.S. Publicly Traded Company (i.e., offers securities for sale to the general public through a U.S. stock
exchange and is subject to SEC reporting requirements)

Private Company

Please attach additional sheets, as necessary.

5. Year Established (include any predecessor company(ies) and year(s)
established).  Please attach additional pages as necessary.

Name of Parent Entity9. If Owner is a subsidiary, please provide the name
of the Owner's parent entity(ies) and the percentage
of their ownership.  Please complete an additional
Attachment A for each parent entity identified here.
Please ensure that the sum of percentages listed
equals 100%.

6. Country of Owner's Principal Place of Business

3. Business Address of Owner

Percentage (%) Ownership

TO BE COMPLETED FOR ENTITIES ONLY

TO BE COMPLETED FOR ENTITIES AND INDIVIDUAL OWNERS

USTDA-Funded Feasibility Study, Technical Assistance, or Training Grant

U.S. Firm Ownership Information Form
Owner(s) and Parent Entity(ies)

This form shall be completed for each owner that owns 10% or more of the U.S. Firm, as well as any parent entity of the U.S. Firm ("Owner").  
An additional copy of this form shall be completed for each owner identified in this form that owns 10% or more in the Owner, as well as any 
parent of the Owner identified in this form.

Page 1 of 2



Page 2 of 2

Title

(e.g., Director, President, Chief Executive Officer, 
Vice President(s), Secretary, Treasurer, or other 

applicable title)
*Please place an asterisk (*) next to the names of those 

directors and prinicpal officers who will be involved in the 
USTDA-funded activity.

Surname Given Name Middle Name

10. Provide a list of all of the Owner's directors and principal officers.  Please provide full names, including surname and given name.

Name

TO BE COMPLETED BY PRIVATE AND OTHER U.S. FIRMS ONLY
(Not Applicable for U.S. Publicly Traded Company)
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USTDA Activity Number [To be completed by USTDA ]

Activity Title [To be completed by USTDA ]

2. Full Legal Name of Subcontractor

4a.  Telephone Number 4b. Website

7. Address

8. Telephone
9. Email

Subcontractor may attach additional sheets, as necessary.

5. Year Established (include any predecessor company(ies) and year(s)
established).  Please attach additional pages as necessary.

Surname
Given Name

Subcontractor Point of Contact
6. Name

3. Business Address of Subcontractor

ATTACHMENT B

1. Full Legal Name of Prime Contractor U.S. Firm ("U.S. Firm")

USTDA-Funded Feasibility Study, Technical Assistance, or Training Grant

Subcontractor Information Form

This form is designed to enable the U.S. Trade and Development Agency ("USTDA") to obtain information about entities and individuals proposed for participation in 
USTDA-funded activities. Information in this form is used to conduct screening of entities and individuals to ensure compliance with legislative and executive branch 
prohibitions on providing support or resources to, or engaging in transactions with, certain individuals or entities with which USTDA must comply.



Subcontractor is a [check one] Corporation LLC Partnership Sole Proprietor Other (specify)

duly organized, validly existing and in good standing under the laws of: 10.

Subcontractor's Representations
The Subcontractor shall provide the following (or provide any explanation as to why any representation cannot be made), made as of the date of these 

representations:

A.

The Subcontractor certifies that the information provided in this form is true, correct, and complete. The Subcontractor understands and agrees that the U.S. Government may 

rely on the accuracy of this information in processing a request to participate in a USTDA-funded activity.  If at any time USTDA has reason to believe that any person or entity 

has willfully and knowingly provided incorrect information or made false statements, USTDA may take action under applicable law.  The undersigned represents and warrants 

that he/she has the requisite power and authority to sign on behalf of the Subcontractor.

The Subcontractor has all the requisite corporate power and authority to conduct its business as presently conducted, to participate in this 

USTDA-funded activity, and if the U.S. Firm is selected, to execute and deliver a subcontract to the U.S. Firm for the performance of the USTDA-

funded activity.  The Subcontractor is not debarred, suspended, or to the best of its knowledge or belief, proposed for debarment or ineligible 

for the award of contracts by any federal or state governmental agency or authority.

Neither the Subcontractor nor any of its directors and principal officers have, within the ten-year period preceding the submission of these 

representations, been convicted of or had a judgment rendered against them for: commission of fraud or a criminal offense in connection with 

obtaining, attempting to obtain, or performing a federal, state, or local government contract or subcontract; violation of federal or state 

antitrust statutes relating to the submission of offers; or commission of embezzlement, theft, forgery, bribery, falsification or destruction of 

records, making false statements, tax evasion, violating federal or state criminal tax laws, or receiving stolen property.

B.

Neither the Subcontractor, nor any of its directors and principal officers, is presently indicted for, or otherwise criminally or civilly charged with, 

commission of any of the offenses enumerated in paragraph B above.

C.

There are no federal or state tax liens pending against the assets, property, or business of the Subcontractor. The Subcontractor has not, within 

the three-year period preceding the submission of these representations, been notified of any delinquent federal or state taxes in an amount 

that exceeds US$3,000 for which the liability remains unsatisfied.  Taxes are considered delinquent if (a) the tax liability has been fully 

determined, with no pending administrative or judicial appeals; and (b) a taxpayer has failed to pay the tax liability when full payment is due 

and required.

D.

The Subcontractor has not commenced a voluntary case or other proceeding seeking liquidation, reorganization, or other relief with respect to 

itself of its debts under any bankruptcy, insolvency, or other similar law.  The Subcontractor has not had filed against it an involuntary petition 

under any bankruptcy, insolvency, or any similar law.

E.

The selected Subcontractor shall notify the U.S. Firm and USTDA if any of the representations are no longer true, 
correct, and complete during the period of the Subcontractor’s involvement in the above-captioned Activity.

11. Name

12. Title

13. Full Legal Name of Subcontractor

14. Signature

15. Date
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APPENDIX 5 

CRITERIA FOR WITHHOLDING APPROVAL OF THE CONTRACTOR 

SELECTED BY A GRANTEE FOR A GRANT ACTIVITY 



 

 

 

USTDA advances the infrastructure goals of developing and middle-income countries by 

awarding grant funds to overseas project sponsors (Grantees) for project preparation activities 

such as feasibility studies, technical assistance, pilot projects, environmental social impact 

assessments and front-end engineering and design projects (Grant Activities). These grant 

funds, in turn, fund work conducted by a U.S. firm (the Contractor) pursuant to a contract 

between the Grantee and the Contractor. As the financier of the Grant Activities, USTDA 

must approve the Contractor selected by the Grantee to carry out a Grant Activity, as well as 

the sub-contractor(s) proposed by the Contractor or Grantee. For purposes of this statement 

of policy, the term Contractor will also include any sub-contractor(s) proposed for USTDA 

Grant Activities. USTDA may withhold its approval if the selected Contractor fails to 

demonstrate its ability to meet USTDA’s standards. 

 

USTDA has a fiduciary duty to safeguard taxpayer funds by ensuring they are used 

responsibly and effectively. One of the ways it does this is by attempting to ensure that the 

Grant Activities USTDA finances are high-quality and can contribute to the development of 

implementable infrastructure projects. 

 

While USTDA cannot assume responsibility for Grantees’ decisions regarding which 

Contractors are best suited to their needs, USTDA may withhold its approval of a Contractor 

proposed by a Grantee for a particular Grant Activity on the following grounds: 

 

1. Failure to Demonstrate the Ability to Satisfy USTDA’s Requirements. If a 

Contractor does not demonstrate the ability to satisfy USTDA’s policy or 

administrative requirements, including the requirements established by the USTDA 

grant agreement, the mandatory contract clauses attached to the grant agreement 

template (the Mandatory Clauses) or other general or activity- specific USTDA 

requirements, USTDA will withhold its approval of the selection of that Contractor 

for the Grant Activity. 

 

2. Failure to Demonstrate the Ability to Satisfy the Technical and Substantive 

Requirements of the Grant Activity. Each USTDA Grant Activity is governed by 

Terms of Reference (ToRs). USTDA may withhold its approval of the selection of a 

Contractor for a Grant Activity if the Contractor does not demonstrate that it has the 

technical or substantive expertise and necessary personnel to complete the ToRs and 

other obligations under the contract to either USTDA’s or the Grantee’s standards. 

 

3. Financial Capacity. USTDA carries out credit screenings and investigates 

bankruptcy and other financial delinquencies to determine the financial health and 

sustainability of Contractors. If USTDA’s findings indicate that the Contractor’s 

financial health is uncertain and could put the Contractor’s ability to perform its 

obligations in jeopardy, USTDA may withhold its approval of the selection of that 

Contractor for the Grant Activity. 

 

4. Conflict of Interest. If the Contractor has a conflict of interest, as defined in the 

Mandatory Clauses, that appears likely to impair the objectivity of the Contractor or 

the Contractor’s ability to carry out the ToRs, USTDA may withhold its approval of 



 

 

the selection of that Contractor for the Grant Activity. 

 

5. Audit Findings or Exceptions, or Failure to Meet Prior Contractual Obligations 

to USTDA. USTDA may withhold its approval of the selection of a Contractor for 

a Grant Activity if the Contractor has received audit findings or exceptions related to 

other USTDA Grant Activities that suggest the Contractor will not be able to 

effectively carry out the ToRs or otherwise meet USTDA’s contractual requirements. 

USTDA may also withhold its approval of the Contractor selection if the Contractor 

has not remitted funds that it owes to the U.S. government from the close-out of 

previous USTDA grant activities. Similarly, USTDA may withhold its approval of 

the Contractor selection if the Contractor has failed to meet USTDA’s contractual 

requirements for other Grant Activities, including but not limited to delinquency in 

success fee reporting, failure to meet cost share requirements or other noncompliance 

with the Mandatory Clauses. 

 

6. Debarment. If the Contractor has been debarred by the federal government, state or 

local government, or an international organization such as the World Bank, United 

Nations or a regional multilateral development bank, USTDA may withhold its 

approval of the selection of that Contractor for the Grant Activity. 

 

7. Violation of Standards of Conduct. If the Contractor has violated the law or 

standards of professional or ethical conduct of the U.S. or other countries, particularly 

those related to bribery and corruption, or has otherwise demonstrated behavior that 

raises serious integrity concerns regarding the Contactor and/or its employees, 

USTDA may withhold its approval of the selection of that Contractor for the Grant 

Activity. 

 

8.  Significant Negative Performance Reviews. If the Contractor has received one or 

more significant negative performance reviews from U.S. government entities that 

suggest that the Contractor will not be able to effectively carry out the ToRs or 

otherwise meet USTDA’s contractual requirements, USTDA may withhold its 

approval of the selection of that Contractor for the Grant Activity. 
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